SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION | 3. DATE ISSUED PAGE OF PAGES
AND AWARD [ ] seaLepsip (F) 10-Mar-2004

(Construction, Alteration, or Repair) W91236-04-R-0010 NEGOTIATED (RFP) 1OF 115
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
W266LG-4015-7954
7. ISSUED BY CODE |W91236 8. ADDRESS OFFER TO (If Other Than Iltem 7) CODE
USA ENGINEER DISTRICT, NORFOLK
CONTRACTING OFFICE
803 FRONT STREET See ltem 7
NORFOLK VA 23510-1096
TEL:757-441-7158 FAX: 757-441-7183 TEL: FAX:
9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: CHERYL A KUNZE 757-441-7132
SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS(Title, identifying no., date):

ACID WASTE TREATMENT, PART 1, SETTLING BASIN, RADFORD ARMY AMMUNITION PLANT, VA
The project consists of excavation, engineered fill, piping, weirs, miscellaneous metals, flow and chemical measuring devices, leak testing per
American Concrete Institute on a cast-in-place, steel reinforced, concrete settling basin with appurtenances. Enclosed volume is

approximately 115,000 cubic feet.

THIS IS AN UNRESTRICTED PROCUREMENT. NAICS CODE: 23499

11. The Contractor shall begin performance within __ 10 calendar days and complete it within __ 365 calendar days after receiving
|:| award, notice to proceed. This performance period is mandatory, |:| negotiable. (See .)

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS
(If "YES," indicate within how many calendar days after award in Item 12B.)

YES |:| NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and 2 copies to perform the work required are due at the place specified in ltem 8 by 02:00 PM (hour)
local time 08 Apr 2004 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes containing offers
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, |:| is notrequired.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 120 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)




SOLICITATION, OFFER, AND AWARD (Continued)
(Construction, Alteration, or Repair)

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14)

See Item 14

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than

the minimum requirements stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in Iltem 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 20B. SIGNATURE 20C. OFFER DATE

OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
D1o U.S.C. 2304(c) D41 U.S.C. 253(c)

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM

(4 copies unless otherwise specified)

26. ADMINISTERED BY 27. PAYMENT WILL BE MADE BY: CODE |

CODE

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this

document and return copies to issuing office.) Contractor agrees
to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in this
contract. The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-

ence in or attached to this contract.

|:| 29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award. No further contractual document is

necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN (Type or print)

30B. SIGNATURE 30C. DATE

31A. NAME OF CONTRACTING OFFICER (Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY

NSN 7540-01-155-3212

STANDARD FORM 1442 BACK (REV. 4-85)




Section 00010 - Solicitation Contract Form

ITEM NO
0001

FOB:

ITEM NO
0002

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1 Lump Sum

Acid Waste Treatment Sludge Basin, RAAP

FFP

All work complete in accordance with the drawings and specifications but not
including the work specified below in Items 0002 and 0003.
PURCHASE REQUEST NUMBER: W26GLG-4015-7954

NET AMT
Destination

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE

3,900 Cubic

Yard
Excavation and Disposal
FFP
Excavation and Disposal
NET AMT

FOB: Destination

W91236-04-R-0010
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AMOUNT

AMOUNT
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0003 1,800 Cubic
Yard

Prov/Compact of backfill/fill in place

FFP

Provision and Compaction of backfill and fill in place

TOTAL OF ALL THREE ITEMS:

In the event there is a difference between a unit price and the extended total, the
unit price will govern. All blanks must be filled in to be responsive and receive
consideration for award.

NET AMT

FOB: Destination
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Section 00100 - Bidding Schedule/Instructions to Bidders

ADDITIONAL REQUIREMENTS

ADDITIONAL REQUIREMENTS

CONTRACTOR PERFORMANCE AND BANKING INFORMATION

The following information shall be submitted along with the proposal.

A. Experience and Past Performance: Provide the following information (in the order given) for
each qualifying project which you intend to demonstrate the minimum acceptable experience
described in “Minimum acceptable relevant experience”.

Project Title

Project Location

Owner Name, Current Phone & Fax Number, Current Address

Owner On site Representative Name, Current Phone Number, Current
Address

Contract Completion Date at Award

Actual Completion Date

Contract Price at Completion

Brief scope of work (not more than one page) to demonstrate at least the
experience described under Minimum acceptable relevant experience.

OooonOo OoOooo

B. Minimum Acceptable Relevant Experience:

1.

A minimum of three completed construction contracts with the US Army, US Navy, US Air
Force, or US Marine Corps in the continental United States within the last five years with a
value of at least $500,000 each.

A minimum of one completed construction contract on the US Army Ammunition Plant at
Radford, VA or any other ammunition plan owned by the US Army, US Navy, US Air Force
or US Marine Corps in the continental United States within the last five years. Acceptable
alternate is one completed project at a commercial facility producing ammunition propellant
in the continental United States.

A minimum of one completed construction contract to build steel reinforced, cast-in-place
concrete waste handling tank in accordance with ACI 350.R with a value of at least $500,000
in the continental United States within the last three years.

Notes:

1. Contracts with other Government Agencies do not qualify.

2. Contract Completion is defined as final payment made and accepted with all claims
settled.

3. Contracts at private, municipal or other Government industrial facilities, do not
qualify, except as noted.

4. Lengthy submittals are not desired. Color photography or other expensive
reproduction is not necessary.
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5. Limit example projects to no more than the 5 requested above.

Submit requested information on 8.5 X 11 inch paper.

7. Limit total project specific information to no more than 10 pages. (First 10 pages
only will be reviewed.)

8. It is the contractor’s responsibility to provide information sufficient enough to be
verified.

o

C. Banking Information
The required banking information must include the following:
0 Name and address of Bank

0 Point of contact and phone/fax number
0 Account number

BASIS OF AWARD:

—

All blanks must be filled in by the offeror.

2. A single award will be made.

3. Award will be made to the lowest price offer received from a responsible, responsive
offeror who is technically acceptable.

4. Technical acceptability will be shown as “GO” OR “ NO GO”. In order to be determined
technically acceptable, the reference projects shall meet or exceed all conditions as listed.

5. Proposals shall be ranked according to price. Technical proposal of the lowest priced
offer will be evaluated. Award will be made to that offeror if the technical proposal is
evaluated as GO. If the technical proposal is evaluated as “NO GO”, the next low
proposal will be evaluated and so on until a technically acceptable offer is found.

6. Prior to making award, a preaward survey will be done and the technically acceptable

low offeror will be required to show that they have the necessary capital, experience and

owns or can procure the necessary equipment to commence work in accordance with the

specifications and complete the work safely and satisfactorily within the time specified.

CLAUSES INCORPORATED BY FULL TEXT

5221520 REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST
OR PRICING DATA (OCT 1997)

(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data, offerors may submit a written
request for exception by submitting the information described in the following subparagraphs. The Contracting
Officer may require additional supporting information, but only to the extent necessary to determine whether an
exception should be granted, and whether the price is fair and reasonable.

(i) Identification of the law or regulation establishing the price offered. If the price is controlled under law by
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document,
unless it was previously submitted to the contracting office.
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(i1) Commercial item exception. For a commercial item exception, the offeror shall submit, at a minimum,
information on prices at which the same item or similar items have previously been sold in the commercial market
that is adequate for evaluating the reasonableness of the price for this acquisition. Such information may include--

(A) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered
items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted. Provide
a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, original
equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to
the proposed quantities;

(B) For market-priced items, the source and date or period of the market quotation or other basis for market price,
the base amount, and applicable discounts. In addition, describe the nature of the market;

(C) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an
exception has been granted for the schedule item.

(2) The offeror grants the Contracting Officer or an authorized representative the right to examine, at any time
before award, books, records, documents, or other directly pertinent records to verify any request for an exception
under this provision, and the reasonableness of price. For items priced using catalog or market prices, or law or
regulation , access does not extend to cost or profit information or other data relevant solely to the offeror's
determination of the prices to be offered in the catalog or marketplace.

(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the requirement to submit
cost or pricing data, the following applies:

(1) The offeror shall prepare and submit cost or pricing data and supporting attachments in accordance with Table
15-2 of FAR 15.408.

As soon as practicable after agreement on price, but before contract award (except for unpriced actions such as letter
contracts), the offeror shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.

(End of provision)

52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a Firm Fixed Price contract resulting from this solicitation.

(End of clause)

52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION MATERIALS (MAY
2002)

(a) Definitions. Construction material, domestic construction material, and foreign construction material, as used in
this provision, are defined in the clause of this solicitation entitled “Buy American Act --Construction Materials”
(Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to allow a
determination before submission of offers. The offeror shall include the information and applicable supporting data
required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not requested a
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determination regarding the inapplicability of the Buy American Act before submitting its offer, or has not received
a response to a previous request, the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the

Buy American Act, based on claimed unreasonable cost of domestic construction material, by adding to the offered
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(3)(i)
of the clause at FAR 52.225-9.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to
the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers.

(1) When an offer includes foreign construction material not listed by the Government in this solicitation in
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of
equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer,
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR
52.225-9 for the offer that is based on the use of any foreign construction material for which the Government has
not yet determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the
clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the
equivalent domestic construction material, and the offeror shall be required to furnish such domestic construction
material. An offer based on use of the foreign construction material for which an exception was requested--

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(i) May be accepted if revised during negotiations.

(End of provision)

52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION MATERIALS (MAY
2002) ALTERNATE I (MAY 2002)

(a) Definitions. Construction material, domestic construction material, and foreign construction material, as used in
this provision, are defined in the clause of this solicitation entitled “Buy American Act --Construction Materials”
(Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the
inapplicability of the Buy American Act shall submit the request with its offer, including the information and
applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9.

(¢) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the

Buy American Act, based on claimed unreasonable cost of domestic construction material, by adding to the offered
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(3)(i)
of the clause at FAR 52.225-9.
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(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to
the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers.

(1) When an offer includes foreign construction material not listed by the Government in this solicitation in
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of
equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer,
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR
52.225-9 for the offer that is based on the use of any foreign construction material for which the Government has
not yet determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the
clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the
equivalent domestic construction material, and the offeror shall be required to furnish such domestic construction
material. An offer based on use of the foreign construction material for which an exception was requested--

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(i) May be accepted if revised during negotiations.

(End of provision)

52.225-12  NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION MATERIALS (JAN
2004) - ALTERNATE I (MAY 2002)

(a) Definitions. Construction material, designated country construction material, domestic construction material,
foreign construction material, and FTA country construction material, as used in this provision, are defined in the
clause of this solicitation entitled “Buy American Act--Balance--Construction Materials under Trade Agreements”
(Federal Acquisition Regulation (FAR) clause 52.225-11).

(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the inapplicability
of the Buy American Act or Balance shall submit the request with its offer, including the information and applicable
supporting data required by paragraphs (c) and (d) of FAR clause 52.225-11.

(¢) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the
Buy American Act, based on claimed unreasonable cost of domestic construction materials, by adding to the offered
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(4)(i)
of FAR clause 52.225-11.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to
the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country or FTA
country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of FAR
clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic, designated
country, or FTA country construction material.
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(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer,
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR clause 52.225-11
for the offer that is based on the use of any foreign construction material for which the Government has not yet
determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of FAR
clause 52.225-11 does not apply, the Government will evaluate only those offers based on use of the equivalent
domestic, designated country, or FTA country construction material, and the offeror shall be required to furnish
such domestic, designated country, or FTA country construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(i1) May be accepted if revised during negotiations.

(End of provision)

52.232-15 PROGRESS PAYMENTS NOT INCLUDED (APR 1984)

A progress payments clause is not included in this solicitation, and will not be added to the resulting contract at the
time of award. Bids conditioned upon inclusion of a progress payment clause in the resulting contract will be
rejected as nonresponsive.

(End of clause)

52.232-36  PAYMENT BY THIRD PARTY (MAY 1999)

(a) General. The Contractor agrees to accept payments due under this contract, through payment by a third party in
lieu of payment directly from the Government, in accordance with the terms of this clause. The third party and, if
applicable, the particular Governmentwide commercial purchase card to be used are identified elsewhere in this
contract.

(b) Contractor payment request. In accordance with those clauses of this contract that authorize the Contractor to
submit invoices, contract financing requests, other payment requests, or as provided in other clauses providing for
payment to the Contractor, the Contractor shall make such payment requests through a charge to the Government
account with the third party, at the time and for the amount due in accordance with the terms of this contract.

(c) Payment. The Contractor and the third party shall agree that payments due under this contract shall be made
upon submittal of payment requests to the third party in accordance with the terms and conditions of an agreement
between the Contractor, the Contractor's financial agent (if any), and the third party and its agents (if any). No
payment shall be due the Contractor until such agreement is made. Payments made or due by the third party under
this clause are not payments made by the Government and are not subject to the Prompt Payment Act or any
implementation thereof in this contract.

(d) Documentation. Documentation of each charge against the Government's account shall be provided to the
Contracting Officer upon request.

(e) Assignment of claims. Notwithstanding any other provision of this contract, if any payment is made under this
clause, then no payment under this contract shall be assigned under the provisions of the assignment of claims terms
of this contract or the Assignment of Claims Act of 1940, as amended, 31 U.S.C. 3727, 41 U.S.C. 15.
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(f) Other payment terms. The other payment terms of this contract shall govern the content and submission of
payment requests. If any clause requires information or documents in or with the payment request, that is not
provided in the third party agreement referenced in paragraph (c) of this clause, the Contractor shall obtain

instructions from the Contracting Officer before submitting such a payment request.

(End of clause)

52.233-2  SERVICE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from Chief,
Contracting Office, Norfolk District, Corps of Engineers, 803 Front Street, Norfolk, VA 23510-1096

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

(End of provision)

52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995)
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will be included in any contract awarded as a result of this solicitation. Accordingly, offerors or quoters
are urged and expected to inspect the site where the work will be performed.
(b) Site visits may be arranged during normal duty hours by contacting:

Name: Guy Rhodes

Address: Radford Army Ammunition Plant, Radford, VA

Telephone: (540) 639-7656

(End of provision)

52.236-27  SITE VISIT (CONSTRUCTION) (FEB 1995) — ALTERNATE I (FEB 1995)
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will be included in any contract awarded as a result of this solicitation. Accordingly, offerors or quoters

are urged and expected to inspect the site where the work will be performed.

(b) An organized site visit has been scheduled for--
[Insert date and time]

(c) Participants will meet at--
[Insert location]

(End of provision)

252.204-7001 COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING (AUG 1999)
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(a) The offeror is requested to enter its CAGE code on its offer in the block with its name and address. The CAGE
code entered must be for that name and address. Enter “CAGE” before the number.

(b) If the offeror does not have a CAGE code, it may ask the Contracting Officer to request one from the Defense
Logistics Information Service (DLIS). The Contracting Officer will--

(1) Ask the Contractor to complete section B of a DD Form 2051, Request for Assignment of a Commercial and
Government Entity (CAGE) Code;

(2) Complete section A and forward the form to DLIS; and
(3) Notify the Contractor of its assigned CAGE code.
(c) Do not delay submission of the offer pending receipt of a CAGE code.

(End of provision)

E4LCO02 AWARD TO RESPONSIBLE OFFEROR

Responsibility will be determined, prior to award, by the Contracting Officer, either by performing a pre-award
survey or conclusions based on a previous pre-award survey and/or any performance data available. A pre-award
survey will be performed and the offeror will be required to show that he has the necessary capital, experience, and
owns or can procure the necessary plant or other resources to commence the work at the time prescribed in the
specifications and thereafter to prosecute and complete the work safely and satisfactorily within the time specified.

E4LC04 EVIDENCE OF AUTHORITY TO SIGN OFFERS

Evidence of the authority of individuals signing offers to submit firm offers on behalf of the offeror is required
except where the offer is signed, and shows that it is so signed, by: the President, Vice-President, or Secretary of an
incorporated offeror; a partner in the case of a partnership; or the owner in the case of a sole proprietorship. Failure
to submit with the offer satisfactory evidence of the authority of all other persons may be cause for

rejection of the offer as invalid or nonresponsive.
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E4LCO05 PREAWARD SAFETY CONFERENCE

a. Where an apparent low bidder, in performance of contracts during the previous three-year period, incurred
one or more accidents, or where, in the opinion of the Contracting Officer, there is any question regarding this
compliance with any safety or accident prevention requirement, such bidder, on request of the Contracting Officer
prior to any award under this solicitation, shall attend a conference with representatives of the Contracting Officer
to discuss any such accidents or non-compliance, the reason for their occurrence, and measures which will be taken
to preclude any recurrence thereof.

b. Information elicited at this conference will be used by the Contracting Officer, in conjunction with other
information obtained in a preaward survey, in determining the bidder's responsibility.

c. The items discussed, the preventive measures considered, and any conclusions reached in this conference
shall be recorded in minutes of the meeting, which shall be authenticated by the signatures of representatives of the
bidder and the Contracting Officer, and any procedures noted therein as agreed upon shall become an obligation of
the bidder, along with all other safety and accident prevention requirements of the contract, if award is made to him.

E4LC06 INSPECTION OF THE SITE

Prospective bidders are invited to visit the site of the work in order to acquaint themselves as to site conditions and
other problems incident to the prosecution of the work. Arrangements for inspection of the site shall be made
through the Office the Area Engineer identified in the clause 52.236-27, entitled "SITE VISIT
(CONSTRUCTION)."

E4LCO08 MAGNITUDE OF CONSTRUCTION PROJECT

The estimated contract price of the work for this project is $500,000 to $1,000,000.
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E4LC09 BASIS OF AWARD

All blanks must be filled in by the bidder. A single award will be made to the lowest responsible, responsive bidder
on the basis of the total price bid. Prior to making an award, a pre-award survey will be made and the low bidder
will be required to show that he has the necessary capital, experience, and owns or can procure the necessary plant
to commence the work at the time prescribed in the specifications and thereafter to prosecute and complete the work
safely and satisfactorily within the time specified.

E4LC10 UNBALANCED OFFERS

Any offer which is materially unbalanced as to prices for the Base Items and the Optional Items may be rejected as
non-responsive or otherwise not considered for award. An unbalanced offer is one which is based on prices
significantly less than cost for some work and prices which are significantly overstated for other work.
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E4LC13 PERFORMANCE OF WORK BY CONTRACTOR

Offeror's attention is directed to FAR 52.236-1, "Performance of Work by Contractor." Contractor is required to
furnish a description of the work which will be performed by his own organization, (e.g., earthwork, paving, etc.),
the percentage of the total work this represents, and the estimated cost thereof. Such description of work to be
performed by the contractor's own organization shall be provided to the Contracting Officer within 10 days of
contract award.

E4LC20 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS

(a) The Government--
(1)Will provide the Contractor, without charge, one set of large-scale
reproducible contract drawings
and specifications except publications incorporated into the technical
provisions by reference; and
(2) Additional sets are available on request from the Defense Printing
Service, Norfolk, Virginia,
(757) 444-5968. Document sets will be available from Defense
Printing Service until 30 days after contract award.
(b) The Contractor shall--
(1) Check all drawings furnished immediately upon receipt;
(2) Compare all drawings and verify the figures before laying out the
work;
(3) Promptly notify the Contracting Officer of any discrepancies; and
(4) Be responsible for any errors which might have been avoided by
complying with this paragraph (b).

(c) Large scale drawings shall, in general, govern small-scale drawings.
Figures marked on drawings shall, in general, be followed in preference to
scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of
details of work which are manifestly necessary to carry out the intent of the
drawings and specifications, or which are customarily performed, shall not
relieve the Contractor from performing such omitted or misdescribed details of
the work, but shall be performed as if fully and correctly set forth and
described in the drawings and specifications.

(e) The work shall conform to the specifications and the contract drawings
identified on the following index of drawings:

SEE INDEX OF DRAWINGS IN DIVISION 1 (SECTION 01850) OF THE SPECIFICATION.

E4LC23 INCURRING COSTS

The Government is not liable for any costs incurred by the offeror submitting
an offer in response to this solicitation.

E4LC27 REQUIREMENT FOR "PAYMENT AND PERFORMANCE BONDS" OR "PAYMENT
BONDS ONLY"
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If the resulting contract is awarded for an amount in excess of $100,000, the
contractor shall be required to provide both payment and performance bonds in
accordance with FAR 52.228-15, "Performance and Payment Bonds--Construction."
FAR 52.228-15 applies only to those contracts awarded for an amount in excess
of $100,000.

If the resulting contract is awarded for an amount in excess of $25,000 but no
more than $100,000, the contractor shall not be required to provide a
performance bond. The required payment bond shall be provided in accordance

with FAR 52.228-13, "Alternative Payment Protections." FAR 52.228-13 applies
only to those contracts awarded for an amount in excess of $25,000 by no more
than $100,000. Neither payment nor performance bonds are required for

contracts awarded for an amount less than $25,000.

E4LC31 SOLICITATION ENVELOPES

Envelopes containing solicitation documents must be sealed and marked with the
following information:

SOLICITATION NO.:
BRIEF DESCRIPTION:

CLOSING DATE AND TIME:

E4LC58 BID GUARANTEE (SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and amount, by the
time set for opening of bids, may be cause for rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the form of a firm
commitment, e.g., bid bond supported by good and sufficient surety or sureties
acceptable to the Government, postal money order, certified check, cashier's
check, irrevocable letter of credit, or, under Treasury Department
regulations, certain bonds or notes of the United States. The Contracting
Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful
bidders as soon as practicable after the opening of bids, and (2) to the
successful bidder upon execution of contractual documents and bonds (including
any necessary coinsurance or reinsurance agreements), as required by the bid
as accepted.

(c) The amount of the bid guarantee shall be 20 percent of the bid price or
$3,000,000, whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for
acceptance, fails to execute all contractual documents or furnish executed
bond(s) within 10 days after receipt of the forms by the bidder, the
Contracting Officer may terminate the contract for default.

(e) In the event the contract is terminated for default, the bidder is
liable for any cost of acquiring the work that exceeds the amount of its bid,
and the bid guarantee is available to offset the difference.

(End of provision)
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Section 00600 - Representations & Certifications

CLAUSES INCORPORATED BY FULL TEXT

52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)
(a) The offeror certifies that --

(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other offeror or competitor relating to —

(i) Those prices,
(i1) The intention to submit an offer, or
(ii1) The methods of factors used to calculate the prices offered:

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly,
to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in
the case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit
an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal,
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1)
through (a)(3) of this provision; or

(2) (1) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this
provison (insert full name of person(s) in the
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her
position in the offeror's organization);

(1) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

(End of clause)

52.203-11 CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN
FEDERAL TRANSACTIONS (APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence
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Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of
this Certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after
December 23, 1989,--

(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract,
the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or
cooperative agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member
of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly.

2) Submission of this certification and disclosure is a prerequisite for making or entering into this contract
imposed by section 1352, title 31, United States Code. Any person who makes an expenditure prohibited under this
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such
failure.

(End of provision)

52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

“Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated group of
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.

“Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A,
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the
contract.

(¢) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror’s relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to
verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).
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TIN:.

____ TIN has been applied for.
TIN is not required because:
____ Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively
connected with the conduct of a trade or business in the United States and does not have an office or place of
business or a fiscal paying agent in the United States;
____ Offeror is an agency or instrumentality of a foreign government;
_ Offeror is an agency or instrumentality of the Federal Government.
(e) Type of organization.
Sole proprietorship;
Partnership;
Corporate entity (not tax-exempt);
Corporate entity (tax-exempt);
Government entity (Federal, State, or local);
Foreign government;

International organization per 26 CFR 1.6049-4;

Other

(f) Common parent.
____ Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.
_ Name and TIN of common parent:

Name

TIN

(End of provision)

52.204-5 WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS) (MAY 1999)

(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 51
percent owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its stock
is owned by one or more women; and whose management and daily business operations are controlled by one or
more women.
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(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself
as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representations, of this
solicitation.] The offeror represents that it ( ) is a women-owned business concern.

(End of provision)

52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND
OTHER RESPONSIBILITY MATTERS (DEC 2001)

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-
(i) The Offeror and/or any of its Principals-

(A) Are () are not ( ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award
of contracts by any Federal agency;

(B) Have () have not ( ), within a three-year period preceding this offer, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property; and

(C) Are ( ) are not () presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.

(1) The Offeror has ( ) has not ( ), within a three-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of a subsidiary, division, or business segment, and similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a
False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001,
Title 18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information
of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course
of business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification,
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in addition to other remedies available to the Government, the Contracting Officer may terminate the contract
resulting from this solicitation for default.

(End of provision)

52.219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 238990 (insert
NAICS code).

(2) The small business size standard is $12 million (insert size standard).

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations. (1) The offeror represents as part of its offer that it ( ) is, ( ) is not a small business concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents, for general statistical purposes, that it ( ) is, ( ) is not a small disadvantaged
business concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a women-owned small business concern.

(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a veteran-owned small business concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of
this provision.) The offeror represents as part of its offer that it ( ) is, ( ) is not a service-disabled veteran-owned
small business concern.

(6) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.) The offeror represents, as part of its offer, that--

(1) It ( ) is, ( ) is not a HUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR part 126; and

(i1) It ( ) is, ( ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business
concern or concerns that are participating in the joint venture: .) Each HUBZone small business
concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation.

(¢) Definitions. As used in this provision--

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--
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(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled

veterans; and

(i1) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern," means a small business concern --

(1) That is at least 51 percent owned by one or more women; in the case of any publicly owned business, at least 51
percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be
furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small, small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(1) Be punished by imposition of fine, imprisonment, or both;

(i1) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.219-19  SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS
COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000)

(a) Definition.
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"Emerging small business" as used in this solicitation, means a small business concern whose size is no greater than
50 percent of the numerical size standard applicable to the North American Industry Classification System (NAICS)

code assigned to a contracting opportunity.

(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern
under the size standards of this solicitation.] The Offeror [ ]is,[ ]is not an emerging small business.

(¢) (Complete only if the Offeror is a small business or an emerging small business, indicating its size range.)
Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is
expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of the

following.)

No. of Employees Avg. Annual Gross Revenues

____50o0rfewer __ $1 million or less
~51-100 ~ $1,000,001 - $2 million
_101-250 _ $2,000,001 - $3.5 million
_251-500 __ $3,500,001 - $5 million
_501-750 __ $5,000,001 - $10 million
__751-1,000 __ $10,000,001 - $17 million
____Over1,000 _ Over $17 million

(End of provision)

52.222-22  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)
The offeror represents that --

(a) () It has, () has not participated in a previous contract or subcontract subject to the Equal Opportunity clause
of this solicitation;

(b) ( ) It has, ( ) has not, filed all required compliance reports; and

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)

52.222-25 AFFIRMATIVE ACTION COMPLIANCE (APR 1984)
The offeror represents that

(a) [ ]it has developed and has on file, [ ]| has not developed and does not have on file, at each establishment,
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affirmative action programs required by the rules and regulations of the Secretary of Labor (41 CFR 60-1 and 60-2),
or

(b) [ ] has not previously had contracts subject to the written affirmative action programs requirement of the rules
and regulations of the Secretary of Labor.

(End of provision)

252.209-7001 DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions."

As used in this provision --

(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export
Administration Act of 1979 (50 U.S.C. App. 2405(j)(1)(A)), to be a country the government of which has repeatedly
provided support for such acts of international terrorism. As of the date of this provision, terrorist countries include:
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means --

(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities. Beneficial
interest includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names,"
or some other method of holding securities that does not disclose the beneficial owner;

(i1) Holding a management position in the firm, such as a director or officer;

(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other
tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of a firm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the
government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary,
the firm that owns the subsidiary, unless a waiver is granted by the Secretary of Defense.

(c) "Disclosure."

If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer. If the Offeror is a subsidiary, it shall also disclose
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.

The disclosure shall include --

(1) Identification of each government holding a significant interest; and
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(2) A description of the significant interest held by each government.

(End of provision)

252.247-7022 REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992)

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The Offeror represents that it:

(1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract
resulting from this solicitation.

(2) Does not anticipate that supplies will be transported by sea in the performance of any contract or
subcontract resulting from this solicitation.

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR

Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.

(End of provision)

E4LCO01 CORPORATE CERTIFICATE

Note: Contractor, if a corporation, should cause the following certificate to be executed under its corporate seal,
provided that the same officer shall not execute both the contract and the certificate.

CERTIFICATE

1, , certify that I am

of the corporation named as Contractor herein, that

, was then the of said

corporation; that said contract was duly signed for and in behalf of said corporation of authority

of its governing body, and is within the scope of its corporate powers.

(Name of Corporation)
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(Signature)

(Corporate Seal)

NOTE: A CORPORATE OFFICER OTHER THAN THE OFFICER SIGNING THE SOLICITATION MUST
FILL OUT AND SIGN THIS FORM.

E4LCO1A

CERTIFICATE OF AUTHORITY/JOINT VENTURE

The undersigned

(Names of

Firms/Corporations/Partnerships)

comprise the

do hereby certify that they are the individual partners who

partnership of

(Name of Joint Venture)

which firm has its office at

Venture)

and that

(Address of Joint

, one of the said parties to the Joint Venture, is

hereby authorized to sign contracts between said Joint Venture and the United States

Government and any modifications of such contracts on behalf of and in the name of the said

Joint Venture. In witness thereof the undersigned have executed this instrument this

day of 19
X on behalf of
(Individual) (Party
to the Joint Venture)
(1) ()
(Witness) (Witness)
X on behalf of

(Individual) (Party
to the Joint Venture)
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(1)
(2)
(Witness) (Witness)
X on behalf of
(Individual)
(Party to the Joint Venture)
(1)
(2)
(Witness) (Witness)
NOTE : TWO WITNESSES REQUIRED FOR EACH INDIVIDUAL SIGNATURE.
IF MORE THAN THREE PARTIES, FORM MAY BE DUPLICATED.
E4LCO1B CERTIFICATE OF AUTHORITY

The undersigned:

(Names of Partners)

do hereby certify that they are the individual partners who
comprise the partnership of

(Name of Partnership)

which firm has its office at

(Address of
Partnership)

that
partners, is hereby
(Name of Partner)

, one of the said

authorized to sign contracts between said partnership and the
United States Government

and any modifications of such contracts on behalf of and in the
name of the said

partnership.

In witness whereof the undersigned have executed this instrument
this

day of 19
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WITNESSES:

Name Address

(1)

(Partner)

(Partner)

(2)

NOTE: 2 WITNESSES FOR EACH SIGNATURE

E4LC17 COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING

(a) The Offeror is requested to enter its CAGE code in the space provided below. The CAGE code entered must be
for that name and address.

(b) If the Offeror does not have a CAGE code, it may ask the Contracting Officer to request one in accordance with
the provisions of DFARS 52.204-7001 in the section of this solicitation entitled "Instructions to Bidders."

(c) Do not delay submission of the offer pending receipt of a CAGE code.
CAGE Code:

( ) UNKNOWN

E4LC18 CONTRACTOR IDENTIFICATION NUMBER

The offeror is to supply his/her Contractor Identification Number, also known as the Data Universal Numbering
System (DUNS) number, in the space provided below:

This number can be obtained by following the instructions in FAR Clause 52.204-0006, which appears in Section L
or Section 00100 of this document.
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Section 00700 - Contract Clauses

CLAUSES INCORPORATED BY REFERENCE

52.219-14 Limitations On Subcontracting DEC 1996

52.222-23 Notice of Requirement for Affirmative Action to Ensure FEB 1999
Equal Employment Opportunity for Construction

52.236-16 Quantity Surveys APR 1984

52.236-16 Quantity Surveys APR 1984

CLAUSES INCORPORATED BY FULL TEXT

52.202-1 DEFINITIONS (MAY 2001) --ALTERNATE I (MAR 2001)

(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor,
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including any deputy
or assistant chief official of the executive agency.

(b) Commercial component means any component that is a commercial item.

(c) Component means any item supplied to the Government as part of an end item or of another component, except
that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a).

(d) Contracting Officer means a person with the authority to enter into, administer, and/or terminate contracts and
make related determinations and findings. The term includes certain authorized representatives of the Contracting
Officer acting within the limits of their authority as delegated by the Contracting Officer.

(e) Nondevelopmental item means--

(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal agency, a
State or local government, or a foreign government with which the United States has a mutual defense cooperation
agreement;

(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or modifications
of a type customarily available in the commercial marketplace in order to meet the requirements of the procuring

department or agency; or

(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) solely
because the item is not yet in use.

(f) "Contracting Officer" means a person with the authority to enter into, administer, and/or terminate contracts and
make related determinations and findings. The term includes certain authorized representatives of the Contracting

Officer acting within the limits of their authority as delegated by the Contracting Officer.

(g) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited to, purchase
orders and changes and modifications to purchase orders under this contract.

(End of clause)

52.203-3 GRATUITIES (APR 1984)
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(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the
agency head or a designee determines that the Contractor, its agent, or another representative--

(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government;
and

(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.

(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.
(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--

(1) To pursue the same remedies as in a breach of the contract; and

(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the
Department of Defense.)

(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to
any other rights and remedies provided by law or under this contract.

(End of clause)

52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984)

(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent
fee.

(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to
solicit or obtain Government contracts nor holds itself out as being able to obtain any Government contract or
contracts through improper influence.

"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any
Government contract or contracts through improper influence.

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is
contingent upon the success that a person or concern has in securing a Government contract.

"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government
employee or officer to give consideration or to act regarding a Government contract on any basis other than the

merits of the matter.

(End of clause)



W91236-04-R-0010
Page 32 of 111
52.203-7  ANTI-KICKBACK PROCEDURES. (JUL 1995)
(a) Definitions.

"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor
employee, subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding
favorable treatment in connection with a prime contract or in connection with a subcontract relating to a prime
contract.

"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock
company, or individual.

"Prime contract," as used in this clause, means a contract or contractual action entered into by the United States for
the purpose of obtaining supplies, materials, equipment, or services of any kind.

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United
States.

"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime
Contractor.

"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime
contract.

"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes
general supplies to the prime Contractor or a higher tier subcontractor.

"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor.
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from -

(1) Providing or attempting to provide or offering to provide any kickback;

(2) Soliciting, accepting, or attempting to accept any kickback; or

(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier

subcontractor.

(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible
violations described in paragraph (b) of this clause in its own operations and direct business relationships.

(2) When the Contractor has reasonable grounds to believe that a violation described in paragraph (b) of this clause
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be
made to the inspector general of the contracting agency, the head of the contracting agency if the agency does not
have an inspector general, or the Department of Justice.

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in
paragraph (b) of this clause.
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(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor
under the prime contract, the amount of any kickback. The Contracting Officer may order the monies withheld
under subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset
those monies under subdivision (¢)(4)(i) of this clause. In either case, the Prime Contractor shall notify the
Contracting Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000.

52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER
ACTIVITY (JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C.
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996
(Pub. L. 104-106), the Government may--

(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or

(2) Rescind the contract with respect to which--

(1) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct
constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--

(A) Exchanging the information covered by such subsections for anything of value; or

(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or
(i1) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under

subsections 27(e)(1) of the Act.

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover,
in addition to any penalty prescribed by law, the amount expended under the contract.

(c¢) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other
rights and remedies provided by law, regulation, or under this contract.

(End of clause)

52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)

(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the
Federal Acquisition Regulation.
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(b) The price or fee reduction referred to in paragraph (a) of this clause shall be--
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award;

(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award,
notwithstanding any minimum fee or "fee floor" specified in the contract;

(3) For cost-plus-award-fee contracts--
(i) The base fee established in the contract at the time of contract award;

(i1) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the
Contractor for each award fee evaluation period or at each award fee determination point.

(4) For fixed-price-incentive contracts, the Government may--

(1) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit
specified in the contract at the time of contract award; or

(i1) If an immediate adjustment to the contract target price and contract target profit would have a significant
adverse impact on the incentive price revision relationship under the contract, or adversely affect the contract
financing provisions, the Contracting Officer may defer such adjustment until establishment of the total final price
of the contract. The total final price established in accordance with the incentive price revision provisions of the
contract shall be reduced by an amount equal to the initial target profit specified in the contract at the time of
contract award and such reduced price shall be the total final contract price.

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the
Contracting Officer from records or documents in existence prior to the date of the contract award.

(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures
of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced.

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any
other rights and remedies provided by law or under this contract.

(End of clause)

52.204-4  PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000)
(a) Definitions. As used in this clause--

“Postconsumer material” means a material or finished product that has served its intended use and has been
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of
the broader category of “recovered material.” For paper and paper products, postconsumer material means
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as--

(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old
magazines; mixed waste paper; tabulating cards; and used cordage; or
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(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.

“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a
sheet of paper.

“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement
Guideline as “recovered fiber” and means the following materials:

(1) Postconsumer fiber; and
(2) Manufacturing wastes such as--

(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls
or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting
from printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and
butt rolls, mill wrappers, and rejected unused stock; and

(1) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers,
merchants, wholesalers, dealers, printers, converters, or others.

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic
commerce methods to submit information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper,
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a
reasonable price or does not meet reasonable performance standards.

(End of clause)

52.209-6  PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995)

(a) The Government suspends or debars Contractors to protect the Government's interests. The Contractor shall not
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for
debarment unless there is a compelling reason to do so.

(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government.

(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before
entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for
information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs). The notice
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must include the following:
(1) The name of the subcontractor.

(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from
Federal Procurement and Nonprocurement Programs.

(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the List of
Parties Excluded from Federal Procurement and Nonprocurement Programs.

(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or
proposed debarment.

(End of clause)

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within ten (10) calendar days after the
date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire
work ready for use not later than 365 calendar days after receipt of Notice to Proceed. * The time stated for
completion shall include final cleanup of the premises.

*The Contracting Officer shall specify either a number of days after the date the contractor receives the notice to
proceed, or a calendar date.

(End of clause)

52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of $475.00 [Contracting Officer insert amount] for each
calendar day of delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the
Termination clause.

(End of clause)

52.211-18  VARIATION IN ESTIMATED QUANTITY (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract
price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or
decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request,
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the
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delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the
facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is
justified.

52.215-2  AUDIT AND RECORDS--NEGOTIATION (JUN 1999)

(a) As used in this clause, "records" includes books, documents, accounting procedures and practices, and other
data, regardless of type and regardless of whether such items are in written form, in the form of computer data, or in
any other form.

(b) Examination of costs. If this is a cost-reimbursement, incentive, time-and-materials, labor-hour, or price
redeterminable contract, or any combination of these, the Contractor shall maintain and the Contracting Officer, or
an authorized representative of the Contracting Officer, shall have the right to examine and audit all records and
other evidence sufficient to reflect properly all costs claimed to have been incurred or anticipated to be incurred
directly or indirectly in performance of this contract. This right of examination shall include inspection at all
reasonable times of the Contractor's plants, or parts of them, engaged in performing the contract.

(c) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection with any
pricing action relating to this contract, the Contracting Officer, or an authorized representative of the Contracting
Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall have the right
to examine and audit all of the Contractor's records, including computations and projections, related to--

(1) The proposal for the contract, subcontract, or modification;

(2) The discussions conducted on the proposal(s), including those related to negotiating;
(3) Pricing of the contract, subcontract, or modification; or

(4) Performance of the contract, subcontract or modification.

(d) Comptroller General--(1) The Comptroller General of the United States, or an authorized representative, shall
have access to and the right to examine any of the Contractor's directly pertinent records involving transactions
related to this contract or a subcontract hereunder.

(2) This paragraph may not be construed to require the Contractor or subcontractor to create or maintain any record
that the Contractor or subcontractor does not maintain in the ordinary course of business or pursuant to a provision
of law.

(e) Reports. If the Contractor is required to furnish cost, funding, or performance reports, the Contracting Officer or
an authorized representative of the Contracting Officer shall have the right to examine and audit the supporting
records and materials, for the purpose of evaluating (1) the effectiveness of the Contractor's policies and procedures
to produce data compatible with the objectives of these reports and (2) the data reported.

(f) Availability. The Contractor shall make available at its office at all reasonable times the records, materials, and
other evidence described in paragraphs (a), (b), (c), (d), and (e) of this clause, for examination, audit, or
reproduction, until 3 years after final payment under this contract or for any shorter period specified in Subpart 4.7,
Contractor Records Retention, of the Federal Acquisition Regulation (FAR), or for any longer period required by
statute or by other clauses of this contract. In addition--

(1) If this contract is completely or partially terminated, the Contractor shall make available the records relating to
the work terminated until 3 years after any resulting final termination settlement; and
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(2) The Contractor shall make available records relating to appeals under the Disputes clause or to litigation or the
settlement of claims arising under or relating to this contract until such appeals, litigation, or claims are finally

resolved.

(g) The Contractor shall insert a clause containing all the terms of this clause, including this paragraph (g), in all
subcontracts under this contract that exceed the simplified acquisition threshold, and--

(1) That are cost-reimbursement, incentive, time-and-materials, labor-hour, or price-redeterminable type or any
combination of these;

(2) For which cost or pricing data are required; or
(3) That require the subcontractor to furnish reports as discussed in paragraph (e) of this clause.

The clause may be altered only as necessary to identify properly the contracting parties and the Contracting Officer
under the Government prime contract.

(End of clause)

52.215-10  PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA (OCT 1997)

(a) If any price, including profit or fee, negotiated in connection with this contract, or any cost reimbursable under
this contract, was increased by any significant amount because--

(1) The Contractor or a subcontractor furnished cost or pricing data that were not complete, accurate, and current as
certified in its Certificate of Current Cost or Pricing Data;

(2) A subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that were not
complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing Data; or

(3) Any of these parties furnished data of any description that were not accurate, the price or cost shall be reduced
accordingly and the contract shall be modified to reflect the reduction.

(b) Any reduction in the contract price under paragraph (a) of this clause due to defective data from a prospective
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable
overhead and profit markup, by which--

(1) The actual subcontract; or

(2) The actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective
cost or pricing data.

(¢)(1) If the Contracting Officer determines under paragraph (a) of this clause that a price or cost reduction should
be made, the Contractor agrees not to raise the following matters as a defense:

(1) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position
and thus the price of the contract would not have been modified even if accurate, complete, and current cost or
pricing data had been submitted.

(i1) The Contracting Officer should have known that the cost or pricing data in issue were defective even though the
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the
Contracting Officer.
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(iii) The contract was based on an agreement about the total cost of the contract and there was no agreement about
the cost of each item procured under the contract.

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.

(2)(1) Except as prohibited by subdivision (c)(2)(ii) of this clause, an offset in an amount determined appropriate by
the Contracting Officer based upon the facts shall be allowed against the amount of a contract price reduction if--

(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the
Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the cost or pricing data were available before the “as of” date specified on its
Certificate of Current Cost or Pricing Data, and that the data were not submitted before such date.

(ii) An offset shall not be allowed if--

(A) The understated data were known by the Contractor to be understated before the “as of”” date specified on its
Certificate of Current Cost or Pricing Data; or

(B) The Government proves that the facts demonstrate that the contract price would not have increased in the
amount to be offset even if the available data had been submitted before the “as of”” date specified on its Certificate
of Current Cost or Pricing Data.

(d) If any reduction in the contract price under this clause reduces the price of items for which payment was made
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the
United States at the time such overpayment is repaid--

(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to the
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for
each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and

A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost or
pricing data that were incomplete, inaccurate, or noncurrent.

(End of clause)

52.215-11  PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA--MODIFICATIONS (OCT
1997)

(a) This clause shall become operative only for any modification to this contract involving a pricing adjustment
expected to exceed the threshold for submission of cost or pricing data at FAR 15.403-4, except that this clause
does not apply to any modification if an exception under FAR 15.403-1 applies.

(b) If any price, including profit or fee, negotiated in connection with any modification under this clause, or any cost
reimbursable under this contract, was increased by any significant amount because (1) the Contractor or a
subcontractor furnished cost or pricing data that were not complete, accurate, and current as certified in its
Certificate of Current Cost or Pricing Data, (2) a subcontractor or prospective subcontractor furnished the
Contractor cost or pricing data that were not complete, accurate, and current as certified in the Contractor's
Certificate of Current Cost or Pricing Data, or (3) any of these parties furnished data of any description that were
not accurate, the price or cost shall be reduced accordingly and the contract shall be modified to reflect the
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reduction. This right to a price reduction is limited to that resulting from defects in data relating to modifications for
which this clause becomes operative under paragraph (a) of this clause.

(c) Any reduction in the contract price under paragraph (b) of this clause due to defective data from a prospective
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable
overhead and profit markup, by which--

(1) The actual subcontract; or

(2) The actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective
cost or pricing data.

(d)(1) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should
be made, the Contractor agrees not to raise the following matters as a defense:

(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position
and thus the price of the contract would not have been modified even if accurate, complete, and current cost or
pricing data had been submitted.

(i1) The Contracting Officer should have known that the cost or pricing data in issue were defective even though the
Contractor or subcontractor took no affirmative action to bring the character of the data to the attention of the
Contracting Officer.

(ii1) The contract was based on an agreement about the total cost of the contract and there was no agreement about
the cost of each item procured under the contract.

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.

(2)(i) Except as prohibited by subdivision (d)(2)(ii) of this clause, an offset in an amount determined appropriate by
the Contracting Officer based upon the facts shall be allowed against the amount of a contract price reduction if--

(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the
Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the cost or pricing data were available before the “as of”” date specified on its
Certificate of Current Cost or Pricing Data, and that the data were not submitted before such date.

(i1) An offset shall not be allowed if--

(A) The understated data were known by the Contractor to be understated before the “as of”” date specified on its
Certificate of Current Cost or Pricing Data; or

(B) The Government proves that the facts demonstrate that the contract price would not have increased in the
amount to be offset even if the available data had been submitted before the “as of”” date specified on its Certificate
of Current Cost or Pricing Data.

(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the
United States at the time such overpayment is repaid--

(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to the
Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate effective for
each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and
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A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted cost or
pricing data that were incomplete, inaccurate, or noncurrent.

(End of clause)

52.215-13  SUBCONTRACTOR COST OR PRICING DATA--MODIFICATIONS (OCT 1997)
(a) The requirements of paragraphs (b) and (c) of this clause shall--

(1) Become operative only for any modification to this contract involving a pricing adjustment expected to exceed
the threshold for submission of cost or pricing data at FAR 15.403-4; and

(2) Be limited to such modifications.

(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data at FAR
15.403-4, on the date of agreement on price or the date of award, whichever is later; or before pricing any
subcontract modification involving a pricing adjustment expected to exceed the threshold for submission of cost or
pricing data at FAR 15.403-4, the Contractor shall require the subcontractor to submit cost or pricing data (actually
or by specific identification in writing), unless an exception under FAR 15.403-1 applies.

(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in FAR 15.406-2
that, to the best of its knowledge and belief, the data submitted under paragraph (b) of this clause were accurate,
complete, and current as of the date of agreement on the negotiated price of the subcontract or subcontract
modification.

The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract that
exceeds the threshold for submission of cost or pricing data at FAR 15.403-4 on the date of agreement on price or

the date of award, whichever is later.

(End of clause)

52.215-19  NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)

(a) The Contractor shall make the following notifications in writing:

(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that
could result in changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify

the Administrative Contracting Officer (ACO) within 30 days.

(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost
changes have occurred or are certain to occur as a result of a change in ownership.

(b) The Contractor shall--
(1) Maintain current, accurate, and complete inventory records of assets and their costs;
(2) Provide the ACO or designated representative ready access to the records upon request;

(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization,
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and remaining useful lives are identified accurately before and after each of the Contractor's ownership changes;
and

(4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained
before each Contractor ownership change.

The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the
applicability requirement of FAR 15.408(k).

(End of clause)

52.215-21  REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST
OR PRICING DATA--MODIFICATIONS (OCT 1997)

(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data for modifications under this
contract, for price adjustments expected to exceed the threshold set forth at FAR 15.403-4 on the date of the
agreement on price or the date of the award, whichever is later, the Contractor may submit a written request for
exception by submitting the information described in the following subparagraphs. The Contracting Officer may
require additional supporting information, but only to the extent necessary to determine whether an exception
should be granted, and whether the price is fair and reasonable--

(i) Identification of the law or regulation establishing the price offered. If the price is controlled under law by
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document,
unless it was previously submitted to the contracting office.

(i1) Information on modifications of contracts or subcontracts for commercial items. (A) If--

(1) The original contract or subcontract was granted an exception from cost or pricing data requirements because the
price agreed upon was based on adequate price competition or prices set by law or regulation, or was a contract or
subcontract for the acquisition of a commercial item; and

(2) The modification (to the contract or subcontract) is not exempted based on one of these exceptions, then the
Contractor may provide information to establish that the modification would not change the contract or subcontract
from a contract or subcontract for the acquisition of a commercial item to a contract or subcontract for the
acquisition of an item other than a commercial item.

(B) For a commercial item exception, the Contractor shall provide, at a minimum, information on prices at which
the same item or similar items have previously been sold that is adequate for evaluating the reasonableness of the
price of the modification. Such information may include--

(1) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered
items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted.
Provide a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale,
original equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to
the proposed quantities.

(2) For market-priced items, the source and date or period of the market quotation or other basis for market price,
the base amount, and applicable discounts. In addition, describe the nature of the market.

(3) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an
exception has been granted for the schedule item.
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(2) The Contractor grants the Contracting Officer or an authorized representative the right to examine, at any time
before award, books, records, documents, or other directly pertinent records to verify any request for an exception
under this clause, and the reasonableness of price. For items priced using catalog or market prices, or law or
regulation , access does not extend to cost or profit information or other data relevant solely to the Contractor's
determination of the prices to be offered in the catalog or marketplace.

(b) Requirements for cost or pricing data. If the Contractor is not granted an exception from the requirement to
submit cost or pricing data, the following applies:

(1) The Contractor shall submit cost or pricing data and supporting attachments in accordance with Table 15-2 of
FAR 15.408.

As soon as practicable after agreement on price, but before award (except for unpriced actions), the Contractor shall
submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.

(End of clause)

52.219-3  NOTICE OF TOTAL HUBZONE SET-ASIDE (JAN 1999)

(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that
appears on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business
Administration.

(b) General. (1) Offers are solicited only from HUBZone small business concerns. Offers received from concerns
that are not HUBZone small business concerns shall not be considered.

(2) Any award resulting from this solicitation will be made to a HUBZone small business concern.

(c) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a
contract for--

(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent
for employees of the concern or employees of other HUBZone small business concerns;

(2) Supplies (other than acquisition from a nonmanufacturer of the supplies), at least 50 percent of the cost of
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business
concerns;

(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be
spent on the concern's employees or the employees of other HUBZone small business
concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for
personnel will be spent on the concern's employees or the employees of other HUBZone small business concerns.

(d) A HUBZone joint venture agrees that, in the performance of the contract, the applicable percentage specified in
paragraph (c) of this clause will be performed by the HUBZone small business participant or participants.

(e) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end
items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not
apply in connection with construction or service contracts.
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(End of clause)

52.219-8  UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)

(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns,
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems,
assemblies, components, and related services for major systems. It is further the policy of the United States that its
prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns.

(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys
as may be conducted by the United States Small Business Administration or the awarding agency of the United
States as may be necessary to determine the extent of the Contractor's compliance with this clause.

Definitions. As used in this contract--

HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone
Small Business Concerns maintained by the Small Business Administration.

Service-disabled veteran-owned small business concern--

(1) Means a small business concern--

(1) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled

veterans; and

(i1) The management and daily business operations of which are controlled by one or more service-disabled veterans
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and
relevant regulations promulgated pursuant thereto.

Small disadvantaged business concern means a small business concern that represents, as part of its offer that--

(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart
B;

(2) No material change in disadvantaged ownership and control has occurred since its certification;
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the

certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13
CFR 124.104(c)(2); and
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(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database
maintained by the Small Business Administration (PRO-Net).

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

Women-owned small business concern means a small business concern--

(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their
status as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned
small business concern.

(End of clause)

52.219-9  SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)
(a) This clause does not apply to small business concerns.
(b) Definitions. As used in this clause--

Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the
Federal Acquisition Regulation.

Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division,
plant, or product line).

Individual contract plan means a subcontracting plan that covers the entire contract period (including option
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated
on a prorated basis to the contract.

Master plan means a subcontracting plan that contains all the required elements of an individual contract plan,
except goals, and may be incorporated into individual contract plans, provided the master plan has been approved.

Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of
the contract or subcontract.

(c) The offeror, upon request by the Contracting Officer, shall submit and negotiate a subcontracting plan, where
applicable, that separately addresses subcontracting with small business, veteran-owned small business, HUBZone
small business concerns, small disadvantaged business, and women-owned small business concerns. If the offeror is
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submitting an individual contract plan, the plan must separately address subcontracting with small business, veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business
concerns, with a separate part for the basic contract and separate parts for each option (if any). The plan shall be
included in and made a part of the resultant contract. The subcontracting plan shall be negotiated within the time
specified by the Contracting Officer. Failure to submit and negotiate the subcontracting plan shall make the offeror
ineligible for award of a contract.
(d) The offeror's subcontracting plan shall include the following:
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business,
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small
business concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract
performance, and may include a proportionate share of products and services that are normally allocated as indirect
costs.

(2) A statement of--

(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total projected sales,
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan;

(i1) Total dollars planned to be subcontracted to small business concerns;

(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;
(iv) Total dollars planned to be subcontracted to HUBZone small business concerns;

(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and
(vi) Total dollars planned to be subcontracted to women-owned small business concerns.

(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the
types planned for subcontracting to--

(1) Small business concerns;

(i1) Veteran-owned small business concerns;

(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and

(v) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.

(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration
(SBA), veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the
Research and Information Division of the Minority Business Development Agency in the Department of Commerce,
or small, HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on
the information contained in PRO-Net as an accurate representation of a concern's size and ownership
characteristics for the purposes of maintaining a small, veteran-owned small, HUBZone small, small disadvantaged,
and women-owned small business source list. Use of PRO-Net as its source list does not relieve a firm of its
responsibilities (e.g., outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause.
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(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a
description of the method used to determine the proportionate share of indirect costs to be incurred with—

(1) Small business concerns;

(i1) Veteran-owned small business concerns;
(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and
(v) Women-owned small business concerns.

(7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program,
and a description of the duties of the individual.

(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business,
HUBZone small business, small disadvantaged business and women-owned small business concerns have an
equitable opportunity to compete for subcontracts.

(9) Assurances that the offeror will include the clause of this contract entitled *"Utilization of Small Business
Concerns" in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause.

(10) Assurances that the offeror will--
(i) Cooperate in any studies or surveys as may be required,;

(i1) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the
subcontracting plan;

(ii1) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on
subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-
owned small business concerns, small disadvantaged business concerns, women-owned small business concerns,
and Historically Black Colleges and Universities and Minority Institutions. Reporting shall be in accordance with
the instructions on the forms or as provided in agency regulations.

(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.

(11) A description of the types of records that will be maintained concerning procedures that have been adopted to
comply with the requirements and goals in the plan, including establishing source lists; and a description of the
offeror's efforts to locate small business, veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns and award subcontracts to them. The records
shall include at least the following (on a plant-wide or company-wide basis, unless otherwise indicated)

(1) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns.

(i1) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business,
HUBZone small business, small disadvantaged business, or women-owned small business concerns.
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(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating--
(A) Whether small business concerns were solicited and, if not, why not;
(B) Whether veteran-owned small business concerns were solicited and, if not, why not;
(C) Whether HUBZone small business concerns were solicited and, if not, why not;
(D) Whether small disadvantaged business concerns were solicited and, if not, why not;
(E) Whether women-owned small business concerns were solicited and, if not, why not; and
(F) If applicable, the reason award was not made to a small business concern.
(iv) Records of any outreach efforts to contact--
(A) Trade associations;
(B) Business development organizations;

(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small
business sources; and

(D) Veterans service organizations.

(v) Records of internal guidance and encouragement provided to buyers through--
(A) Workshops, seminars, training, etc.; and

(B) Monitoring performance to evaluate compliance with the program's requirements.

(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government,
including the name, address, and business size of each subcontractor. Contractors having commercial plans need not
comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the
Contractor shall perform the following functions:

(1) Assist small business, veteran-owner small business, HUBZone small business, small disadvantaged business,
and women-owned small business concerns by arranging solicitations, time for the preparation of bids, quantities,
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractor's
lists of potential small business, veteran-owner small business, HUBZone small business, small disadvantaged
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to
give all such small business concerns an opportunity to compete over a period of time.

(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns in all **make-
or-buy" decisions.

(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small
business, HUBZone small business, small disadvantaged business, and women-owned small business firms.

(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the
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purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's
subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by
this clause; provided--

(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as necessary and
provides copies of the approved master plan, including evidence of its approval, to the Contracting Officer, and (3)
goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the
requirements of this contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial
item.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.

(i) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled
"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material
breach of the contract.

(j) The Contractor shall submit the following reports:

(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the
Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to
this contract. This report is not required for commercial plans.

(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the
awarding agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for
contracts with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must
report annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both
individual and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in
whole dollars, to small disadvantaged business concerns by North American Industry Classification System
(NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a
predominant NAICS Industry Subsector and report all awards to that subcontractor under its predominant NAICS
Industry Subsector.

(End of clause)

52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)--ALTERNATE II (OCT 2001).
(a) This clause does not apply to small business concerns.
(b) Definitions. As used in this clause--

Commercial item means a product or service that satisfies the definition of commercial item in section 2.101 of the
Federal Acquisition Regulation.
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Commercial plan means a subcontracting plan (including goals) that covers the offeror's fiscal year and that applies
to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., division,
plant, or product line).

Individual contract plan means a subcontracting plan that covers the entire contract period (including option
periods), applies to a specific contract, and has goals that are based on the offeror's planned subcontracting in
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated
on a prorated basis to the contract.

Master plan means a subcontracting plan that contains all the required elements of an individual contract plan,
except goals, and may be incorporated into individual contract plans, provided the master plan has been approved.

Subcontract means any agreement (other than one involving an employer-employee relationship) entered into by a
Federal Government prime Contractor or subcontractor calling for supplies or services required for performance of
the contract or subcontract.

(c) Proposals submitted in response to this solicitation shall include a subcontracting plan that separately addresses
subcontracting with small business, veteran-owner small business, HUBZone small business, small disadvantaged
business, and women-owned small business concerns. If the offeror is submitting an individual contract plan, the
plan must separately address subcontracting with small business, veteran-owner small business, HUBZone small
business, small disadvantaged business, and women-owned small business concerns, with a separate part for the
basic contract and separate parts for each option (if any). The plan shall be included in and made a part of the
resultant contract. The subcontracting plan shall be negotiated within the time specified by the Contracting Officer.
Failure to submit and negotiate a subcontracting plan shall make the offeror ineligible for award of a contract.

(d) The offeror's subcontracting plan shall include the following:

(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of small business,
veteran-owned small business, HUBZone small business, small disadvantaged business, and women-owned small
business concerns as subcontractors. The offeror shall include all subcontracts that contribute to contract
performance, and may include a proportionate share of products and services that are normally allocated as indirect
costs.

(2) A statement of--

(i) Total dollars planned to be subcontracted for an individual contract plan; or the offeror's total projected sales,
expressed in dollars, and the total value of projected subcontracts to support the sales for a commercial plan;

(i1) Total dollars planned to be subcontracted to small business concerns;

(iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;
(iv) Total dollars planned to be subcontracted to HUBZone small business concerns;

(v) Total dollars planned to be subcontracted to small disadvantaged business concerns; and
(vi) Total dollars planned to be subcontracted to women-owned small business concerns.

(3) A description of the principal types of supplies and services to be subcontracted, and an identification of the
types planned for subcontracting to--

(i) Small business concerns;

(i1) Veteran-owned small business concerns;
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(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and

(v) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of this clause.

(5) A description of the method used to identify potential sources for solicitation purposes (e.g., existing company
source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business Administration
(SBA), veterans service organizations, the National Minority Purchasing Council Vendor Information Service, the
Research and Information Division of the Minority Business Development Agency in the Department of Commerce,
or small, HUBZone, small disadvantaged, and women-owned small business trade associations). A firm may rely on
the information contained in PRO-Net as an accurate representation of a concern's size and ownership
characteristics for the purposes of maintaining a small, veteran-owned small, HUBZone small, small disadvantaged,
and women-owned small business source list. Use of PRO-Net as its source list does not relieve a firm of its
responsibilities (e.g., outreach, assistance, counseling, or publicizing subcontracting opportunities) in this clause.

(6) A statement as to whether or not the offeror in included indirect costs in establishing subcontracting goals, and a
description of the method used to determine the proportionate share of indirect costs to be incurred with—

(i) Small business concerns;

(i1) Veteran-owned small business concerns;
(iii) HUBZone small business concerns;

(iv) Small disadvantaged business concerns; and
(v) Women-owned small business concerns.

(7) The name of the individual employed by the offeror who will administer the offeror's subcontracting program,
and a description of the duties of the individual.

(8) A description of the efforts the offeror will make to assure that small business, veteran-owned small business,
HUBZone small business, small disadvantaged business and women-owned small business concerns have an
equitable opportunity to compete for subcontracts.

(9) Assurances that the offeror will include the clause of this contract entitled *"Utilization of Small Business
Concerns" in all subcontracts that offer further subcontracting opportunities, and that the offeror will require all
subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 ($1,000,000 for
construction of any public facility) to adopt a subcontracting plan that complies with the requirements of this clause.

(10) Assurances that the offeror will--
(i) Cooperate in any studies or surveys as may be required,;

(1) Submit periodic reports so that the Government can determine the extent of compliance by the offeror with the
subcontracting plan;

(iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, and/or SF 295, Summary
Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall provide information on
subcontract awards to small business concerns, veteran-owned small business concerns, service-disabled veteran-



W91236-04-R-0010
Page 52 of 111

owned small business concerns, small disadvantaged business concerns, women-owned small business concerns,
and Historically Black Colleges and Universities and Minority Institutions. Reporting shall be in accordance with
the instructions on the forms or as provided in agency regulations.
(iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.
(11) A description of the types of records that will be maintained concerning procedures that have been adopted to
comply with the requirements and goals in the plan, including establishing source lists; and a description of the
offeror's efforts to locate small business, veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns and award subcontracts to them. The records

shall include at least the following (on a plant-wide or company-wide basis, unless otherwise indicated)

(1) Source lists (e.g., PRO-Net), guides, and other data that identify small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns.

(1) Organizations contacted in an attempt to locate sources that are small business, veteran-owned small business,
HUBZone small business, small disadvantaged business, or women-owned small business concerns.

(iii) Records on each subcontract solicitation resulting in an award of more than $100,000, indicating--
(A) Whether small business concerns were solicited and, if not, why not;

(B) Whether veteran-owned small business concerns were solicited and, if not, why not;

(C) Whether HUBZone small business concerns were solicited and, if not, why not;

(D) Whether small disadvantaged business concerns were solicited and, if not, why not;

(E) Whether women-owned small business concerns were solicited and, if not, why not; and

(F) If applicable, the reason award was not made to a small business concern.

(iv) Records of any outreach efforts to contact--

(A) Trade associations;

(B) Business development organizations;

(C) Conferences and trade fairs to locate small, HUBZone small, small disadvantaged, and women-owned small
business sources; and

(D) Veterans service organizations.

(v) Records of internal guidance and encouragement provided to buyers through--

(A) Workshops, seminars, training, etc.; and

(B) Monitoring performance to evaluate compliance with the program's requirements.

(vi) On a contract-by-contract basis, records to support award data submitted by the offeror to the Government,

including the name, address, and business size of each subcontractor. Contractors having commercial plans need not
comply with this requirement.
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(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, the
Contractor shall perform the following functions:

(1) Assist small business, veteran-owner small business, HUBZone small business, small disadvantaged business,
and women-owned small business concerns by arranging solicitations, time for the preparation of bids, quantities,
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where the Contractor's
lists of potential small business, veteran-owner small business, HUBZone small business, small disadvantaged
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to
give all such small business concerns an opportunity to compete over a period of time.

(2) Provide adequate and timely consideration of the potentialities of small business, veteran-owner small business,
HUBZone small business, small disadvantaged business, and women-owned small business concerns in all **make-
or-buy" decisions.

(3) Counsel and discuss subcontracting opportunities with representatives of small business, veteran-owner small
business, HUBZone small business, small disadvantaged business, and women-owned small business firms.

(4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of business status as
small, veteran-owner small business, HUBZone small, small disadvantaged, or women-owned small business for the
purpose of obtaining a subcontract that is to be included as part or all of a goal contained in the Contractor's
subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) of this
clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the offeror by
this clause; provided--

(1) the master plan has been approved, (2) the offeror ensures that the master plan is updated as necessary and
provides copies of the approved master plan, including evidence of its approval, to the Contracting Officer, and (3)
goals and any deviations from the master plan deemed necessary by the Contracting Officer to satisfy the
requirements of this contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial items. The
commercial plan shall relate to the offeror's planned subcontracting generally, for both commercial and Government
business, rather than solely to the Government contract. Commercial plans are also preferred for subcontractors that
provide commercial items under a prime contract, whether or not the prime contractor is supplying a commercial
item.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be considered
by the Contracting Officer in determining the responsibility of the offeror for award of the contract.

(1) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this contract entitled
"Utilization Of Small Business Concerns," or (2) an approved plan required by this clause, shall be a material
breach of the contract.

() The Contractor shall submit the following reports:

(1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be submitted to the
Contracting Officer semiannually and at contract completion. The report covers subcontract award data related to
this contract. This report is not required for commercial plans.

(2) Standard Form 295, Summary Subcontract Report. This report encompasses all of the contracts with the
awarding agency. It must be submitted semi-annually for contracts with the Department of Defense and annually for
contracts with civilian agencies. If the reporting activity is covered by a commercial plan, the reporting activity must
report annually all subcontract awards under that plan. All reports submitted at the close of each fiscal year (both
individual and commercial plans) shall include a breakout, in the Contractor's format, of subcontract awards, in
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whole dollars, to small disadvantaged business concerns by North American Industry Classification System
(NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of its subcontractors a
predominant NAICS Industry Subsector and report all awards to that subcontractor under its predominant NAICS
Industry Subsector.

(End of clause)

52.222-4  CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME
COMPENSATION. (SEP 2000)

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are
liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required
or permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages
required by the Contract Work Hours and Safety Standards Act.

(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments
due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid
wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act.

(d) Payrolls and basic records.

(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and
mechanics working on the contract during the contract and shall make them available to the Government until 3
years after contract completion. The records shall contain the name and address of each employee, social security
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions
made, and actual wages paid. The records need not duplicate those required for construction work by Department of
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act.

(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of
Labor to interview employees in the workplace during working hours.

(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in
subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower tier
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor
with the provisions set forth in paragraphs (a) through (d) of this clause.

(End of clause)

52.222-6  DAVIS-BACON ACT (FEB 1995)
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(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not
less often than once a week, and without subsequent deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part
3), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment
computed at rates not less than those contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist
between the Contractor and such laborers and mechanics. Contributions made or costs reasonably anticipated for
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also,
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or
incurred during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill,
except as provided in the clause entitled Apprentices and Trainees. Laborers or mechanics performing work in
more than one classification may be compensated at the rate specified for each classification for the time actually
worked therein; provided, That the employer's payroll records accurately set forth the time spent in each
classification in which work is performed. The wage determination (including any additional classifications and
wage rates conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at
all times by the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it
can be easily seen by the workers.

(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage
determination and which is to be employed under the contract shall be classified in conformance with the wage
determination. The Contracting Officer shall approve an additional classification and wage rate and fringe benefits
therefor only when all the following criteria have been met:

(i) The work to be performed by the classification requested is not performed by a classification in the wage
determination.

(1) The classification is utilized in the area by the construction industry.

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination.

(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting
Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.
Department of Labor, Washington, DC 20210. The Administrator or an authorized representative will approve,
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions,
including the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator
of the Wage and Hour Division for determination. The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and
(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the
first day on which work is performed in the classification.
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(¢) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the
wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

3) If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as
part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request
of the Contractor, that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may
require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or
program.

(End of clause)

52.222-7 WITHHOLDING OF FUNDS (FEB 1988)

The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract. In the
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working
on the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have ceased.

(End of clause)

52.222-8  PAYROLLS AND BASIC RECORDS (FEB 1988)

(a) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work. Such
records shall contain the name, address, and social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and
weekly number of hours worked, deductions made, and actual wages paid. Whenever the Secretary of Labor has
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment
to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or
program has been communicated in writing to the laborers or mechanics affected, and records which show the costs
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the registration of apprenticeship programs and
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates
prescribed in the applicable programs.

(b)(1) The Contractor shall submit weekly for each week in which any contract work is performed a copy of all
payrolls to the Contracting Officer. The payrolls submitted shall set out accurately and completely all of the
information required to be maintained under paragraph (a) of this clause. This information may be submitted in any
form desired. Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and
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may be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC
20402. The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors.

(2) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract
and shall certify--

(1) That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of
this clause and that such information is correct and complete;

(i) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly from the full wages earned, other than permissible
deductions as set forth in the Regulations, 29 CFR Part 3; and

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated
into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2)
of this clause.

(4) The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code.

(c) The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting
Officer or the Department of Labor. The Contractor or subcontractor shall permit the Contracting Officer or
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours
on the job. If the Contractor or subcontractor fails to submit required records or to make them available, the
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the
suspension of any further payment. Furthermore, failure to submit the required records upon request or to make
such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

(End of clause)

52.222-9  APPRENTICES AND TRAINEES (FEB 1988)

(a) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or
a State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice.
The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than
the ratio permitted to the Contractor as to the entire work force under the registered program. Any worker listed on
a payroll at an apprentice wage rate, who is not registered or otherwise employed as stated in this paragraph, shall
be paid not less than the applicable wage determination for the classification of work actually performed. In
addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on the wage determination for the work actually
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performed. Where a contractor is performing construction on a project in a locality other than that in which its
program is registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified
in the Contractor's or subcontractor's registered program shall be observed. Every apprentice must be paid at not
less than the rate specified in the registered program for the apprentice's level of progress, expressed as a percentage
of the journeyman hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe
benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination
for the applicable classification. If the Administrator determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination. In the event the Bureau of
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of
an apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed until an acceptable program is approved.

(b) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor,
Employment and Training Administration. The ratio of trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment and Training Administration. Every trainee must be
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid
fringe benefits in accordance with the provisions of the trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with
the corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a
training plan approved by the Employment and Training Administration shall be paid not less than the applicable
wage rate in the wage determination for the classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less
than the applicable wage rate in the wage determination for the work actually performed. In the event the
Employment and Training Administration withdraws approval of a training program, the Contractor will no longer
be permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an
acceptable program is approved.

(c) Equal employment opportunity. The utilization of apprentices, trainees, and journeymen under this clause shall
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and

29 CFR Part 30.

(End of clause)

52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in
this contract.

(End of clause)

52.222-11  SUBCONTRACTS (LABOR STANDARDS (FEB 1988)

(a) The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, Contract
Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic
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Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards),
Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and
Related Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier
subcontracts. The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with all the contract clauses cited in this paragraph.

(b)(1) Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a
completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's
signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the
subcontract.

(i1) Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the
Contracting Officer an updated completed SF 1413 for such additional subcontract.

(End of clause)

52.222-13  COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988)

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are
hereby incorporated by reference in this contract.

(End of clause)

52.222-14  DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes
concerning labor standards requirements. Such disputes shall be resolved in accordance with those procedures and
not the Disputes clause of this contract. Disputes within the meaning of this clause include disputes between the
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

(End of clause)

52.222-15  CERTIFICATION OF ELIGIBILITY (FEB 1988)
(a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue

of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(4) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

(End of clause)
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52.222-21  PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms,
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees,
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not permit its employees to perform their services
at any location under its control where segregated facilities are maintained. The Contractor agrees that a breach of
this clause is a violation of the Equal Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal
Opportunity clause of this contract.

(End of clause)

52.222-26 EQUAL OPPORTUNITY (APR 2002)

(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor
has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of
$10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for work
performed outside the United States by employees who were not recruited within the United States. Upon request,
the Contractor shall provide information necessary to determine the applicability of this clause.

(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color,
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5.

(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include,
but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for
training, including apprenticeship.

(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the
notices to be provided by the Contracting Officer that explain this clause.

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the
Contractor, state that all qualified applicants will receive consideration for employment without regard to race,
color, religion, sex, or national origin.

(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post
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(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of
the Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed
within the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award,
apply to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the
Equal Employment Opportunity Commission for the necessary forms.

(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order.

(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary
of Labor; or as otherwise provided by law.

(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon
each subcontractor or vendor.

(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance;
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the
interests of the United States.

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the
procedures in 41 CFR 60-1.1.

(End of clause)

52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999)

(a) Definitions. "Covered area," as used in this clause, means the geographical area described in the solicitation for
this contract.

"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, or a designee.

"Employer's identification number," as used in this clause, means the Federal Social Security number used on the
employer's quarterly federal tax return, U.S. Treasury Department Form 941.
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"Minority," as used in this clause, means--

(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America
and maintaining identifiable tribal affiliations through membership and participation or community identification).

(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast
Asia, the Indian Subcontinent, or the Pacific Islands);

(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or
origin, regardless of race).

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for
minority and female participation stated in the solicitation for this contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor
in a covered area, either individually or through an association, its affirmative action obligations on all work in the
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan.
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve
the plan's goals.

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve
in each construction trade in which it has employees in the covered area. If the Contractor performs construction
work in a geographical area located outside of the covered area, it shall apply the goals established for the
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform
progress toward its goals in each craft.

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder.

() In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals,
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the
U.S. Department of Labor.

(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions.
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the
following:

(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities
where the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women
to each construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with
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specific attention to minority or female individuals working at these sites or facilities.

(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification
to minority and female recruitment sources and community organizations when the Contractor or its unions have
employment opportunities available, and maintain a record of the organizations' responses.

(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and
female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have
taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor,
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to
meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause.

(6) Disseminate the Contractor's equal employment policy by--

(1) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their
cooperation in assisting the Contractor in meeting its contract obligations;

(i1) Including the policy in any policy manual and in collective bargaining agreements;
(iii) Publicizing the policy in the company newspaper, annual report, etc.;

(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once
a year; and

(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is
performed.

(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions.
Conduct review of this policy with all on-site supervisory personnel before initiating construction work at a job site.
A written record shall be made and maintained identifying the time and place of these meetings, persons attending,
subject matter discussed, and disposition of the subject matter.

(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news
media, specifically including minority and female news media. Provide written notification to, and discuss this
policy with, other Contractors and subcontractors with which the Contractor does or anticipates doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools
with minority and female students, and to minority and female recruitment and training organizations serving the
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of
applications for apprenticeship or training by any recruitment source, send written notification to organizations such
as the above, describing the openings, screening procedures, and tests to be used in the selection process.
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(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable,
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other
areas of the Contractor's workforce.

(11) Validate all tests and other selection requirements where required under 41 CFR 60-3.

(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc.,
opportunities for promotion.

(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the
Contractor's obligations under this contract are being carried out.

(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes.

(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and
suppliers, including circulation of solicitations to minority and female contractor associations and other business
associations.

(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's
equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1)
through (16) of this clause, provided the Contractor--

(1) Actively participates in the group;

(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in
the industry;

(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce
participation;

(4) Makes a good-faith effort to meet its individual goals and timetables; and

(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not
be a defense for the Contractor's noncompliance.

(1) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner.

(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of
race, color, religion, sex, or national origin.

(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts
under Executive Order 11246, as amended.
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(1) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure
to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246,
as amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at
least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its
efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of
Executive Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary
shall take action as prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a responsible official to--

(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried
out;

(2) Submit reports as may be required by the Government; and

(3) Keep records that shall at least include for each employee the name, address, telephone number, construction
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g.,
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate
records are not required to be maintained.

Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the

Public Works Employment Act of 1977 and the Community Development Block Grant Program).

(End of clause)

52.222-36  AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998)

(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified
individuals with disabilities without discrimination based upon their physical or mental disability in all employment
practices such as--

(i) Recruitment, advertising, and job application procedures;

(i1) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from
layoff, and rehiring;

(iii) Rates of pay or any other form of compensation and changes in compensation;

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists;

(v) Leaves of absence, sick leave, or any other leave;
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(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor;

(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and
other related activities, and selection for leaves of absence to pursue training;

(viii) Activities sponsored by the Contractor, including social or recreational programs; and
(ix) Any other term, condition, or privilege of employment.

(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended.

(b) Postings. (1) The Contractor agrees to post employment notices stating--

(1) The Contractor's obligation under the law to take affirmative action to employ and advance in employment
qualified individuals with disabilities; and

(i1) The rights of applicants and employees.

(2) These notices shall be posted in conspicuous places that are available to employees and applicants for
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower
the posted notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by
the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant
Secretary) and shall be provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which it has a collective
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of
the Act and is committed to take affirmative action to employ, and advance in employment, qualified individuals
with physical or mental disabilities.

(¢) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act.

(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance.

(End of clause)

52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA (JAN 1997)

(a) "Hazardous material", as used in this clause, includes any material defined as hazardous under the latest version
of Federal Standard No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered under this
contract. The hazardous material shall be properly identified and include any applicable identification number, such
as National Stock Number or Special Item Number. This information shall also be included on the Material Safety
Data Sheet submitted under this contract.

Material Identification No.
(If none,
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insert "None")

(¢) This list must be updated during performance of the contract whenever the Contractor determines that any other
material to be delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a Material Safety
Data Sheet, meeting the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313,
for all hazardous material identified in paragraph (b) of this clause. Data shall be submitted in accordance with
Federal Standard No. 313, whether or not the apparently successful offeror is the actual manufacturer of these items.
Failure to submit the Material Safety Data Sheet prior to award may result in the apparently successful offeror being
considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal Standard No. 313,
which renders incomplete or inaccurate the data submitted under paragraph (d) of this clause, the Contractor shall
promptly notify the Contracting Officer and resubmit the data.

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the
Contractor of any responsibility or liability for the safety of Government, Contractor, or subcontractor personnel or
property.

(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal, State, and
local laws, codes, ordinances, and regulations (including the obtaining of licenses and permits) in connection with
hazardous material.

(h) The Government's rights in data furnished under this contract with respect to hazardous material are as follows:

(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of this right are to--

(i) Apprise personnel of the hazards to which they may be exposed in using, handling, packaging, transporting, or
disposing of hazardous materials;

(1) Obtain medical treatment for those affected by the material; and
(iii) Have others use, duplicate, and disclose the data for the Government for these purposes.

(2) To use, duplicate, and disclose data furnished under this clause, in accordance with subparagraph (h)(1) of this
clause, in precedence over any other clause of this contract providing for rights in data.

(3) The Government is not precluded from using similar or identical data acquired from other sources.

(End of clause)

52.223-6 DRUG-FREE WORKPLACE (MAY 2001)
(a) Definitions. As used in this clause --

"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled
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Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15.
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug

statutes.

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution,
dispensing, possession, or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture,
distribution, dispensing, possession, or use of a controlled substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who
has other than a minimal impact or involvement in contract performance.

"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor.

(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than
30 days performance duration--

(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession,
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be
taken against employees for violations of such prohibition;

(2) Establish an ongoing drug-free awareness program to inform such employees about--

(1) The dangers of drug abuse in the workplace;

(i1) The Contractor's policy of maintaining a drug-free workplace;

(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and

(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace;

(3) Provide all employees engaged in performance of the contract with a copy of the statement required by
subparagraph (b)(1) of this clause;

(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a
condition of continued employment on this contract, the employee will--

(i) Abide by the terms of the statement; and

(i1) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation
occurring in the workplace no later than 5 days after such conviction.

(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of
this clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the
position title of the employee;

(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the
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workplace:
(i) Taking appropriate personnel action against such employee, up to and including termination; or

(i1) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and

(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1)
though (b)(6) of this clause.

(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to
engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while
performing this contract.

(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to
suspension of contract payments, termination of the contract for default, and suspension or debarment.

(End of clause)

52.226-1 UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC
ENTERPRISES (JUN 2000)

(a) Definitions. As used in this clause:

"Indian" means any person who is a member of any Indian tribe, band, group, pueblo or community that is
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in
accordance with 25 U.S.C. 1452(¢c) and any ""Native" as defined in the Alaska Native Claims Settlement Act (43
U.S.C. 1601).

"Indian organization" means the governing body of any Indian tribe or entity established or recognized by the
governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.

"Indian-owned economic enterprise" means any Indian-owned (as determined by the Secretary of the Interior)
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian
ownership constitutea not less than 51 percent of the enterprise.

"Indian tribe" means any Indian tribe, band, group, pueblo or community, including native villages and native
groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native
Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in
accordance with 25 U.S.C. 1542(c).

"Interested party" means a prime contractor or an actual or prospective offeror whose direct economic interest
would be affected by the award of a subcontract or by the failure to award a subcontract.

(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned economic enterprises (25
U.S.C. 1544) the maximum practicable opportunity to participate in the subcontracts it awards to the fullest extent
consistent with efficient performance of its contract.

(1) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian
organization or Indian-owned economic enterprise as to its eligibility, unless an
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interested party challenges its status or the Contracting Officer has independent reason to question that status. In the
event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter to the U.S.
Department of the Interior, Bureau of Indian Affairs (BIA), Attn: Chief, Division of

Contracting and Grants Administration, 1849 C Street, NW., MS 2626-MIB, Washington, DC 20240-4000.

The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment will be made within
50 working days of subcontract award or while a challenge is pending. If a subcontractor is determined to be an
ineligible participant, no incentive payment will be made under the Indian Incentive Program.

(2) The Contractor may request an adjustment under the Indian Incentive Program to the following:
(1) The estimated cost of a cost-type contract.

(1) The target cost of a cost-plus-incentive-fee prime contract.

(iii) The target cost and ceiling price of a fixed-price incentive prime contract.

(iv) The price of a firm-fixed-price prime contract.

(3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target cost, or firm-fixed-
price included in the subcontract initially awarded to the Indian organization or Indian-owned economic enterprise.

(4) The Contractor has the burden of proving the amount claimed and must assert its request for an adjustment prior
to completion of contract performance.

(c) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will
authorize an incentive payment of 5 percent of the amount paid to the subcontractor. The Contracting Officer will
seek funding in accordance with agency procedures.

(End of clause)

52.227-1  AUTHORIZATION AND CONSENT (JUL 1995)

(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the
structure or composition of any article the delivery of which is accepted by the Government under this contract or
(2) used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written
instructions given by the Contracting Officer directing the manner of performance. The entire liability to the
Government for infringement of a patent of the United States shall be determined solely by the provisions of the
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and
consent hereinabove granted.

(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the parties,
in all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and
materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition
threshold (however, omission of this clause from any subcontract, including those at or below the simplified
acquisition threshold, does not affect this authorization and consent.)
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(End of clause)

52.227-4 PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984)

Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and
employees against liability, including costs and expenses, for infringement upon any United States patent (except a
patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the
Government of supplies furnished or work performed under this contract.

(End of clause)

52.228-2  ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and persons supplying
labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract
becomes unacceptable to the Government.

(b) Any surety fails to furnish reports on its financial condition as required by the Government;

(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the
Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required
security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately
draw on the ILC.

(End of clause)

52.228-5 INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract, at
least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing that
the required insurance has been obtained. The policies evidencing required insurance shall contain an endorsement
to the effect that any cancellation or any material change adversely affecting the Government's interest shall not be
effective (1) for such period as the laws of the State in which this contract is to be performed prescribe, or (2) until
30 days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever period is
longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this
contract that require work on a Government installation and shall require subcontractors to provide and maintain the
insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy of all
subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon
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request.

(End of clause)

52.228-11 PLEDGES OF ASSETS (FEB 1992)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or
a payment bond--

(1) Pledge of assets; and
(2) Standard Form 28, Affidavit of Individual Surety.
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--

(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in
book entry form) and/or;

(2) A recorded lien on real estate. The offeror will be required to provide--

(i) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by the United
States Department of Justice. This title evidence must show fee simple title vested in the surety along with any
concurrent owners; whether any real estate taxes are due and payable; and any recorded encumbrances against the
property, including the lien filed in favor of the Government as required by FAR 28.203-3(d);

(i1) Evidence of the amount due under any encumbrance shown in the evidence of title;

(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of
Professional Appraisal Practice, as promulgated by the Appraisal Foundation.

(End of clause)

52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS. (OCT 1995)

In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-
355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller
Act, the Contractor shall promptly provide a copy of such payment bond to the requester.

(End of clause)

52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor
the offeror/Contractor can revoke or condition the letter of credit.
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(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause
shall be used.

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured
financial institution as provided in paragraph (d) of this clause, and--

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance
period;

(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without
amendment for one year from the expiration date, or any future expiration date, until the period of required
coverage is completed and the Contracting Officer provides the financial institution with a written statement
waiving the right to payment. The period of required coverage shall be:

(1) For contracts subject to the Miller Act, the later of--
(A) One year following the expected date of final payment;
(B) For performance bonds only, until completion of any warranty period; or

(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period
following final payment.

(i1) For contracts not subject to the Miller Act, the later of--

(A) 90 days following final payment; or

(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another

acceptable financial institution that had letter of credit business of less than $25 million in the past year.

(e) The following format shall be used by the issuing financial institution to create an ILC:

[Issuing Financial Institution's Letterhead or Name and Address]
Issue Date
IRREVOCABLE LETTER OF CREDIT NO.

Account party's name
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Account party's address

For Solicitation No. (for reference only)

TO: [U.S. Government agency]
[U.S. Government agency's address]

1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up
to United States $ . This Letter of Credit is payable at [issuing financial institution's and, if any, confirming
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's
address] and expires with our close of business on , or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the expiration date or
any automatically extended expiration date.

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider
this Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the
account party (and confirming financial institution, if any) by the same means of delivery.

4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the
confirming financial institution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of [state of confirming financial institution, if any, otherwise state of issuing
financial institution].

6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of
the UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days
after the resumption of our business.

Sincerely,

[Issuing financial institution]

(f) The following format shall be used by the financial institution to confirm an ILC:

[Confirming Financial Institution's Letterhead or Name and Address]

(Date)

Our Letter of Credit Advice Number
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Beneficiary: [U.S. Government agency]

Issuing Financial Institution:

Issuing Financial Institution's LC No.:

Gentlemen:

1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by

[name of issuing financial institution] for drawings of up to United States dollars /US. § and
expiring with our close of business on [the expiration date], or any automatically extended
expiration date.

2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this
Confirmation at our offices as specified herein.

4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a
condition of this confirmation that it be deemed automatically extended without amendment for one year from the
expiration date hereof, or any automatically extended expiration date, unless:

(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider
this confirmation extended for any such additional period; or

(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party,
and ourselves, of its election not to extend the expiration date of the Letter of Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of [state of confirming financial institution].

6. If this confirmation expires during an interruption of business of this financial institution as described in Article
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the

resumption of our business.

Sincerely,

[Confirming financial institution]
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:

SIGHT DRAFT

[City, State]

(Date)
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[Name and address of financial institution]

Pay to the order of [Beneficiary Agency] the sum of United States $
This draft is drawn under Irrevocable Letter of Credit No.

[Beneficiary Agency]

By:

(End of clause)

52.228-15 PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)-
(a) Definitions. As used in this clause--

Original contract price means the award price of the contract; or, for requirements contracts, the price payable for
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum
quantity. Original contract price does not include the price of any options, except those options exercised at the time
of contract award.

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall
furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award
shall be 100 percent of the original contract price.

(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall
be 100 percent of the original contract price.

(3) Additional bond protection. (i) The Government may require additional performance and payment bond
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the
increase in contract price.

(i) The Government may secure the additional protection by directing the Contractor to increase the penal amount
of the existing bond or to obtain an additional bond.

(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or,
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has
first furnished labor or material for use in the performance of the contract.
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(End of clause)

52.232-17 INTEREST (JUNE 1996)

(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause
or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be
due at the earliest of the following dates:

(1) The date fixed under this contract.

(2) The date of the first written demand for payment consistent with this contract, including any demand resulting
from a default termination.

(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed
negotiations establishing the amount of debt.

(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract
modification.

(¢) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the
Federal Acquisition Regulation in effect on the date of this contract.

(End of clause)

52.232-23  ASSIGNMENT OF CLAIMS (JAN 1986)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter
referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending
agency. The assignee under such an assignment may thereafter further assign or reassign its right under the original
assignment to any type of financing institution described in the preceding sentence.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be
made to one party as agent or trustee for two or more parties participating in the financing of this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document
(including this contract) or information related to work under this contract until the Contracting Officer authorizes

such action in writing.

(End of clause)
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52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, work equivalent to at least twenty (20)
percent of the total amount of work to be performed under the contract. This percentage may be reduced by a
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the
Contracting Officer determines that the reduction would be to the advantage of the Government.

(End of clause)

52.236-2 DIFFERING SITE CONDITIONS (APR 1984)

As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the
contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause
in solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition,
or removal of improvements is contemplated and the contract amount is expected to be within the small purchase
limitation.

(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting
Officer of

(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract,
or

(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily
encountered and generally recognized as inhering in work of the character provided for in the contract.

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for,
performing any part of the work under this contract, whether or not changed as a result of the conditions, an
equitable adjustment shall be made under this clause and the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed,
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving

written notice may be extended by the Contracting Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be
allowed if made after final payment under this contract.

(End of clause)

52.236-3  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984)
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of
the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the

work or its cost, including but not limited to

(1) conditions bearing upon transportation, disposal, handling, and storage of materials;
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(2) the availability of labor, water, electric power, and roads;
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site;

(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed
preliminary to and during work performance. The Contractor also acknowledges that it has satisfied itself as to the
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the
Government, as well as from the drawings and specifications made a part of this contract. Any failure of the
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding
to successfully perform the work without additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based
on the information made available by the Government. Nor does the Government assume responsibility for any
understanding reached or representation made concerning conditions which can affect the work by any of its
officers or agents before the execution of this contract, unless that understanding or representation is expressly
stated in this contract.

(End of clause)

52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number,
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the
Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this
contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery,
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of
subsequent rejection.

(¢) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer
may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems

incompetent, careless, or otherwise objectionable.

(End of clause)

52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)
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At all times during performance of this contract and until the work is completed and accepted, the Contractor shall
directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to
the Contracting Officer and has authority to act for the Contractor.

(End of clause)

52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations
applicable to the performance of the work. The Contractor shall also be responsible for all damages to persons or
property that occur as a result of the Contractor's fault or negligence. The Contractor shall also be responsible for
all materials delivered and work performed until completion and acceptance of the entire work, except for any
completed unit of work which may have been accepted under the contract.

(End of clause)

52.236-8 OTHER CONTRACTS (APR 1984)

The Government may undertake or award other contracts for additional work at or near the site of the work under
this contract. The Contractor shall fully cooperate with the other contractors and with Government employees and
shall carefully adapt scheduling and performing the work under this contract to accommodate the additional work,
heeding any direction that may be provided by the Contracting Officer. The Contractor shall not commit or permit
any act that will interfere with the performance of work by any other contractor or by Government employees.

(End of clause)

52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during
contract performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those
limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting
Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities
(1) at or near the work site, and

(2) on adjacent property of a third party, the locations of which are made known to or should be known by the
Contractor. The Contractor shall repair any damage to those facilities, including those that are the property of a
third party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable
care in performing the work. If the Contractor fails or refuses to repair the damage promptly, the Contracting
Officer may have the necessary work performed and charge the cost to the Contractor.
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(End of clause)

52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas
authorized or approved by the Contracting Officer. The Contractor shall hold and save the Government, its officers
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance.

(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor
without expense to the Government. The temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written
consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed.

(¢) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer. When
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads.

(End of clause)

52.236-11  USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a) The Government shall have the right to take possession of or use any completed or partially completed part of
the work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list
of items of work remaining to be performed or corrected on those portions of the work that the Government intends
to take possession of or use. However, failure of the Contracting Officer to list any item of work shall not relieve
the Contractor of responsibility for complying with the terms of the contract. The Government's possession or use
shall not be deemed an acceptance of any work under the contract.

(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the
clause in this contract entitled "Permits and Responsibilities." If prior possession or use by the Government delays
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in
the contract price or the time of completion, and the contract shall be modified in writing accordingly.

(End of clause)

52.236-12 CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste
materials. Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools,
scaffolding, equipment, and materials that are not the property of the Government. Upon completing the work, the
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer.

(End of clause)



W91236-04-R-0010

Page 82 of 111

52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)

(a) The Government shall make all reasonably required amounts of utilities available to the Contractor from existing
outlets and supplies, as specified in the contract. Unless otherwise provided in the contract, the amount of each
utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged to the
Government or, where the utility is produced by the Government, at reasonable rates determined by the Contracting
Officer. The Contractor shall carefully conserve any utilities furnished without charge.

(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer, shall install
and maintain all necessary temporary connections and distribution lines, and all meters required to measure the
amount of each utility used for the purpose of determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and associated
paraphernalia.

(End of clause)

52.236-17 LAYOUT OF WORK (APR 1984)

The Contractor shall lay out its work from Government established base lines and bench marks indicated on the
drawings, and shall be responsible for all measurements in connection with the layout. The Contractor shall furnish,
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any
part of the work. The Contractor shall be responsible for executing the work to the lines and grades that may be
established or indicated by the Contracting Officer. The Contractor shall also be responsible for maintaining and
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them. If
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to
become due to the Contractor.

(End of clause)

52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in
both. In case of difference between drawings and specifications, the specifications shall govern. In case of
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time
such detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated",
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order",
"designation", or "prescription"”, of the Contracting Officer is intended and similarly the words "approved",

"nn

"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory
to" the Contracting Officer, unless otherwise expressly stated.
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(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as
used herein shall be understood to mean "provide complete in place," that is "furnished and installed".

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data,
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor.
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for
complying with the requirements of this contract, except with respect to variations described and approved in
accordance with (f) below.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is
minor or does not involve a change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the
Contractor.

(End of clause)

52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date,
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items
to be discussed.

(End of clause)

52.242-13  BANKRUPTCY (JUL 1995)

In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written
notification of the bankruptcy to the Contracting Officer responsible for administering the contract. This
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.
This notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which
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the bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all
Government contracts against which final payment has not been made. This obligation remains in effect until final
payment under this contract.

(End of clause)

52.242-14 SUSPENSION OF WORK (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience
of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly.
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension,
delay, or interruption, but not later than the date of final payment under the contract.

(End of clause)

52.243-4 CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or
indicated to be a change order, make changes in the work within the general scope of the contract, including
changes--

(1) In the specifications (including drawings and designs);

(2) In the method or manner of performance of the work;

(3) In the Government-furnished facilities, equipment, materials, services, or site; or

(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating

(1) the date, circumstances, and source of the order and

(2) that the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a
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change under this clause or entitle the Contractor to an equitable adjustment.
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required
for, the performance of any part of the work under this contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustment and modify the contract in writing. However, except for an
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall
be made for any costs incurred more than 20 days before the Contractor gives written notice as required. In the case
of defective specifications for which the Government is responsible, the equitable adjustment shall include any
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general
nature and amount of the proposal, unless this period is extended by the Government. The statement of proposal for

adjustment may be included in the notice under paragraph (b) above.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under
this contract.

(End of clause)

52.243-5 CHANGES AND CHANGED CONDITIONS (APR 1984)

(a) The Contracting Officer may, in writing, order changes in the drawings and specifications within the general
scope of the contract.

(b) The Contractor shall promptly notify the Contracting Officer, in writing, of subsurface or latent physical
conditions differing materially from those indicated in this contract or unknown unusual physical conditions at the
site before proceeding with the work.

(c) If changes under paragraph (a) or conditions under paragraph (b) increase or decrease the cost of, or time
required for performing the work, the Contracting Officer shall make an equitable adjustment (see paragraph (d))
upon submittal of a "proposal for adjustment" (hereafter referred to as proposal) by the Contractor before final
payment under the contract.

(d) The Contracting Officer shall not make an equitable adjustment under paragraph (b) unless--

(1) The Contractor has submitted and the Contracting Officer has received the required written notice; or

(2) The Contracting Officer waives the requirement for the written notice.

(e) Failure to agree to any adjustment shall be a dispute under the Disputes clause.

(End of clause)

52.246-1 CONTRACTOR INSPECTION REQUIREMENTS (APR 1984)

The Contractor is responsible for performing or having performed all inspections and tests necessary to substantiate
that the supplies or services furnished under this contract conform to contract requirements, including any
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applicable technical requirements for specified manufacturers' parts. This clause takes precedence over any
Government inspection and testing required in the contract's specifications, except for specialized inspections or
tests specified to be performed solely by the Government.

(End of clause)

52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of
components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that
the work performed under the contract conforms to contract requirements. The Contractor shall maintain complete
inspection records and make them available to the Government. All work shall be conducted under the general
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--

(1) Relieve the Contractor of responsibility for providing adequate quality control measures;

(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;
(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of
this section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract
requirement, nor is the inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material
reasonably needed for performing such safe and convenient inspections and tests as may be required by the
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the
premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the
Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed work by
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the
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Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an
equitable adjustment for the additional services involved in the examination and reconstruction, including, if
completion of the work was thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

(End of clause)

52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i)
of this clause, that work performed under this contract conforms to the contract requirements and is free of any
defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any
subcontractor or supplier at any tier.

(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a
period of 1 year from the date the Government takes possession.

(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or
personal property, when that damage is the result of--

(1) The Contractor's failure to conform to contract requirements; or

(2) Any defect of equipment, material, workmanship, or design furnished.

(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or

replacement.

(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of
any failure, defect, or damage.

(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice,
the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the
Contractor's expense.

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract, the Contractor shall--

(1) Obtain all warranties that would be given in normal commercial practice;

(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the
Contracting Officer; and

(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.
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(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring
suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

(1) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for
the repair of any damage that results from any defect in Government-furnished material or design.

(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract
with respect to latent defects, gross mistakes, or fraud.

(End of clause)

52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 1996) -
ALTERNATE I (SEP 1996)

(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part
if the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the
effective date.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any
amounts due under this clause:

(1) Stop work as specified in the notice.

(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or
facilities, except as necessary to complete the continued portion of the contract.

(3) Terminate all subcontracts to the extent they relate to the work terminated.

(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any
termination settlement proposal arising out of those terminations.

(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities
and termination settlement proposals arising from the termination of subcontracts; the approval or ratification will
be final for purposes of this clause.

(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the
contract had been completed, would be required to be furnished to the Government.

(7) Complete performance of the work not terminated.
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and

preservation of the property related to this contract that is in the possession of the Contractor and in which the
Government has or may acquire an interest.
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(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types
referred to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend
credit to any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved
by, the Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be
made by the Government under this contract, credited to the price or cost of the work, or paid in any other manner
directed by the Contracting Officer.

(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor
within this 120-day period.

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation,
the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination
inventory not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The
Contractor may request the Government to remove those items or enter into an agreement for their storage. Within
15 days, the Government will accept title to those items and remove them or enter into a storage agreement. The
Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from submission of
the list, and shall correct the list, as necessary, before final settlement.

(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer
may determine, on the basis of information available, the amount, if any, due the Contractor because of the
termination and shall pay the amount determined.

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not
terminated. The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph.

(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but
without duplication of any amounts agreed upon under paragraph (f) of this clause:

(1) For contract work performed before the effective date of termination, the total (without duplication of any items)
of--

(i) The cost of this work;

(1) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly
chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and

(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it
appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate
of loss.
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(2) The reasonable costs of settlement of the work terminated, including--

(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement
proposals and supporting data;

(i1) The termination and settlement of subcontracts (excluding the amounts of such settlements); and

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or
disposition of the termination inventory.

(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to
become undeliverable to the Government or to a buyer.

(1) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this
contract, shall govern all costs claimed, agreed to, or determined under this clause.

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the
Contracting Officer under paragraph (e), (g), or (1) of this clause, except that if the Contractor failed to submit the
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (1),
respectively, and failed to request a time extension, there is no right of appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract;
(2) Any claim which the Government has against the Contractor under this contract; and

(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or
sold under the provisions of this clause and not recovered by or credited to the Government.

(1) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be
requested within 90 days from the effective date of termination unless extended in writing by the Contracting
Officer.

(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer
believes the total of these payments will not exceed the amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the
Contracting Officer because of the circumstances.

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these
records and documents available to the Government, at the Contractor's office, at all reasonable times, without any
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direct charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic
reproductions may be maintained instead of original records and documents.

(End of clause)

52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure
its completion within the time specified in this contract including any extension, or fails to complete the work within
this time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or
the separable part of the work) that has been delayed. In this event, the Government may take over the work and
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the
work site necessary for completing the work. The Contractor and its sureties shall be liable for any damage to the
Government resulting from the Contractor's refusal or failure to complete the work within the specified time,
whether or not the Contractor's right to proceed with the work is terminated. This liability includes any increased
costs incurred by the Government in completing the work.

(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this
clause, if--

(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or
negligence of the Contractor. Examples of such causes include

(i) acts of God or of the public enemy,

(i1) acts of the Government in either its sovereign or contractual capacity,

(iii) acts of another Contractor in the performance of a contract with the Government,

(iv) fires,

(v) floods,

(vi) epidemics,

(vil) quarantine restrictions,

(viii) strikes,

(ix) freight embargoes,

(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers;
and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer),
notifies the Contracting Officer in writing of the causes of delay. The Contracting Officer shall ascertain the facts
and the extent of delay. If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the
time for completing the work shall be extended. The findings of the Contracting Officer shall be final and

conclusive on the parties, but subject to appeal under the Disputes clause.

(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or
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that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been
issued for the convenience of the Government.

The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided
by law or under this contract.

(End of clause)

52.252-4 ALTERATIONS IN CONTRACT (APR 1984)

Portions of this contract are altered as follows:

(End of clause)

52.253-1 COMPUTER GENERATED FORMS (JAN 1991)

(a) Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to
the name, content, or sequence of the data elements on the form, and provided the form carries the Standard or
Optional Form number and edition date.

(b) Unless prohibited by agency regulations, any data required to be submitted on an agency unique form
prescribed by an agency supplement to the FAR may be submitted on a computer generated version of the form
provided there is no change to the name, content, or sequence of the data elements on the form and provided the
form carries the agency form number and edition date.

(5) If the Contractor submits a computer generated version of a form that is different than the required form,
then the rights and obligations of the parties will be determined based on the content of the required form.

(End of clause)

252.201-7000 CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(a) "Definition. Contracting officer's representative" means an individual designated in accordance with subsection
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting
officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a
copy of the written designation. It will specify the extent of the COR's authority to act on behalf of the contracting
officer. The COR is not authorized to make any commitments or changes that will affect price, quality, quantity,
delivery, or any other term or condition of the contract.

(End of clause)

252.203-7001 PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-
CONTRACT-RELATED FELONIES (MAR 1999)
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(a) Definitions. As used in this clause—

(1) “Arising out of a contract with the DoD” means any act in connection with—
(1) Attempting to obtain;

(i) Obtaining, or

(iii) Performing a contract or first-tier subcontract of any agency, department, or component of the Department of
Defense (DoD).

(2) “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which
sentence has been imposed.

(3) “Date of conviction” means the date judgment was entered against the individual.

(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract
with the DoD is prohibited from serving--

(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract;
(2) On the board of directors of any DoD contractor or first-tier subcontractor;
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or

(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or
subcontractor with regard to any DoD contract or first-tier subcontract.

(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of
conviction.

(d) 10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal
penalty of not more than $500,000 if convicted of knowingly—

(1) Employing a person under a prohibition specified in paragraph (b) of this clause; or
(2) Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor.

(e) In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available
remedies, such as—

(1) Suspension or debarment;
(2) Cancellation of the contract at no cost to the Government; or
(3) Termination of the contract for default.

(f) The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the
Contracting Officer. Requests shall clearly identify—

(1) The person involved;
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(2) The nature of the conviction and resultant sentence or punishment imposed;
(3) The reasons for the requested waiver; and
(4) An explanation of why a waiver is in the interest of national security.

(g) The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the
Federal Acquisition Regulation, except those for commercial items or components.

(h) Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice,
telephone (202) 616-3507.

(End of clause)

252.203-7002 DISPLAY OF DOD HOTLINE POSTER (DEC 1991)

(a) The Contractor shall display prominently in common work areas within business segments performing work
under Department of Defense (DoD) contracts, DoD Hotline Posters prepared by the DoD Office of the Inspector
General.

(b) DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400 Army
Navy Drive, Washington, DC 22202-2884.

(6) The Contractor need not comply with paragraph (a) of this clause if it has established a mechanism, such as
a hotline, by which employees may report suspected instances of improper conduct, and instructions that encourage
employees to make such reports.

(End of clause)

252.205-7000 PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 1991)
(a) Definition.

"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a tribal
organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance Act (Pub. L. 93-
268; 25 U.S.C. 450 (c))); or an economic enterprise (as defined in section 3(e) of the Indian Financing Act of 1974
(Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is organized for profit or nonprofit
purposes; which has an agreement with the Defense Logistics Agency to furnish procurement technical assistance to
business entities.

(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those appropriate
employees or offices responsible for entering into subcontracts under defense contracts. The list shall include the

business address, telephone number, and area of responsibility of each employee or office.

(c) The Contractor need not provide the listing to a particular cooperative agreement holder more frequently than
once a year.

(End of clause)
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252.215-7000 PRICING ADJUSTMENTS (DEC 1991)

The term "pricing adjustment," as used in paragraph (a) of the clauses entitled "Price Reduction for Defective Cost
or Pricing Data - Modifications," "Subcontractor Cost or Pricing Data," and "Subcontractor Cost or Pricing Data -
Modifications," means the aggregate increases and/or decreases in cost plus applicable profits.

(End of clause)

252.219-7003 SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL BUSINESS
SUBCONTRACTING PLAN (DOD CONTRACTS) (APR. 1996)

This clause supplements the Federal Acquisition Regulation 52.219-9, Small, Small Disadvantaged and Women-
Owned Small Business Subcontracting Plan, clause of this contract.

(a) Definitions. Historically black colleges and universities, as used in this clause, means institutions determined by
the Secretary of Education to meet the requirements of 34 CFR 608.2. The term also means any nonprofit research
institution that was an integral part of such a college or university before November 14, 1986.

Minority institutions, as used in this clause, means institutions meeting the requirements of section 1046(3) of the
Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)). The term also includes Hispanic-serving institutions as
defined in section 316(b)(1) of such Act (20 U.S.C. 1059¢(b)(1)).

(b) Except for company or division-wide commercial items subcontracting plans, the term small disadvantaged
business, when used in the FAR 52.219-9 clause, includes historically black colleges and universities and minority
institutions, in addition to small disadvantaged business concerns.

(c) Work under the contract or its subcontracts shall be credited toward meeting the small disadvantaged business
concern goal required by paragraph (d) of the FAR 52.219-9 clause when:

(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned corporation, and
(2) It meets the requirements of 10 U.S.C. 2323a.

(d) Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are Blind or
Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's small business subcontracting goal.

(e) A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. L. 101-510, as
amended, may count toward its small disadvantaged business goal, subcontracts awarded--

(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval by the Contractor's
cognizant contract administration activity.

(g) In those subcontracting plans which specifically identify small, small disadvantaged, and women-owned small
businesses, the Contractor shall notify the Administrative Contracting Officer of any substitutions of firms that are
not small, small disadvantaged, or women-owned small businesses for the firms listed in the subcontracting plan.
Notifications shall be in writing and shall occur within a reasonable period of time after award of the subcontract.
Contractor-specified formats shall be acceptable.

(End of clause)
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252.219-7009 SECTION 8(A) DIRECT AWARD (MAR 2002)

(a) This contract is issued as a direct award between the contracting office and the 8(a) Contractor pursuant to the
Partnership Agreement dated February 1, 2002, between the Small Business Administration (SBA) and the
Department of Defense. Accordingly, the SBA, even if not identified in Section A of this contract, is the prime
contractor and retains responsibility for 8(a) certification, for 8(a) eligibility determinations and related issues, and
for providing counseling and assistance to the 8(a) Contractor under the 8(a) Program. The cognizant SBA district
office is:

(To be completed by the Contracting Officer at the time of award)

(b) The contracting office is responsible for administering the contract and for taking any action on behalf of the
Government under the terms and conditions of the contract; provided that the contracting office shall give advance
notice to the SBA before it issues a final notice terminating performance, either in whole or in part, under the
contract. The contracting office also shall coordinate with the SBA prior to processing any novation agreement. The
contracting office may assign contract administration functions to a contract administration office.

(c) The Contractor agrees that--

(1) It will notify the Contracting Officer, simultancous with its notification to the SBA (as required by SBA's 8(a)
regulations at 13 CFR 124.308), when the owner or owners upon whom 8(a) eligibility is based plan to relinquish
ownership or control of the concern. Consistent with Section 407 of Pub. L. 100-656, transfer of ownership or
control shall result in termination of the contract for convenience, unless the SBA waives the requirement for
termination prior to the actual relinquishing of ownership and control; and

(2) It will not subcontract the performance of any of the requirements of this contract without the prior written
approval of the SBA and the Contracting Officer.

(End of Clause)

252.219-7011 NOTIFICATION TO DELAY PERFORMANCE (JUN 1998)

The Contractor shall not begin performance under this purchase order until 2 working days have passed from the
date of its receipt. Unless the Contractor receives notification from the Small Business Administration that it is
ineligible for this 8(a) award, or otherwise receives instructions from the Contracting Officer, performance under
this purchase order may begin on the third working day following receipt of the purchase order. If a determination
of ineligibility is issued within the 2-day period, the purchase order shall be considered canceled.

(End of clause)

252.223-7001 HAZARD WARNING LABELS (DEC 1991)

(a) "Hazardous material," as used in this clause, is defined in the Hazardous Material Identification and Material
Safety Data clause of this contract.
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(b) The Contractor shall label the item package (unit container) of any hazardous material to be delivered under this
contract in accordance with the Hazard Communication Standard (29 CFR 1910.1200 et seq). The Standard requires
that the hazard warning label conform to the requirements of the standard unless the material is otherwise subject to
the labeling requirements of one of the following statutes:
(1) Federal Insecticide, Fungicide and Rodenticide Act;
(2) Federal Food, Drug and Cosmetics Act;
(3) Consumer Product Safety Act;
(4) Federal Hazardous Substances Act; or
(5) Federal Alcohol Administration Act.
(¢) The Offeror shall list which hazardous material listed in the Hazardous Material Identification and Material
Safety Data clause of this contract will be labeled in accordance with one of the Acts in paragraphs (b)(1) through
(5) of this clause instead of the Hazard Communication Standard. Any hazardous material not listed will be

interpreted to mean that a label is required in accordance with the Hazard Communication Standard.

MATERIAL (If None, Insert "None.") ACT

(d) The apparently successful Offeror agrees to submit, before award, a copy of the hazard warning label for all
hazardous materials not listed in paragraph (c) of this clause. The Offeror shall submit the label with the Material
Safety Data Sheet being furnished under the Hazardous Material Identification and Material Safety Data clause of
this contract.

(e) The Contractor shall also comply with MIL-STD-129, Marking for Shipment and Storage (including revisions
adopted during the term of this contract).

(End of clause)

252.223-7004 DRUG-FREE WORK FORCE (SEP 1988)
(a) Definitions.

(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted access to
classified information; or employees in other positions that the Contractor determines involve national security;
health or safety, or functions other than the foregoing requiring a high degree of trust and confidence.

(2) "lllegal drugs," as used in this clause, means controlled substances included in Schedules I and I, as defined by
section 802(6) of title 21 of the United States Code, the possession of which is unlawful under chapter 13 of that
Title. The term "illegal drugs" does not mean the use of a controlled substance pursuant to a valid prescription or
other uses authorized by law.

(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free work force.
While this clause defines criteria for such a program, contractors are encouraged to implement alternative

approaches comparable to the criteria in paragraph (c) that are designed to achieve the objectives of this clause.

(¢) Contractor programs shall include the following, or appropriate alternatives:
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(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, and
coordination with available community resources;

(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees;

(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for individual
confidentiality consistent with safety and security issues;

(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored basis.
Employee drug testing programs shall be established taking account of the following:

(1) The Contractor shall establish a program that provides for testing for the use of illegal drugs by employees in
sensitive positions. The extent of and criteria for such testing shall be determined by the Contractor based on
considerations that include the nature of the work being performed under the contract, the employee's duties, and
efficient use of Contractor resources, and the risks to health, safety, or national security that could result from the
failure of an employee adequately to discharge his or her position.

(i1) In addition, the Contractor may establish a program for employee drug testing--

(A) When there is a reasonable suspicion that an employee uses illegal drugs; or

(B) When an employees has been involved in an accident or unsafe practice;

(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use;

(D) As part of a voluntary employee drug testing program.

(iii) The Contractor may establish a program to test applicants for employment for illegal drug use.

(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those substances for
which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for Federal Workplace Drug
Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of Health and Human Services.

(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be using
drugs illegally. Contractors shall not allow any employee to remain on duty or perform in a sensitive position who
is found to use illegal drugs until such times as the Contractor, in accordance with procedures established by the
Contractor, determines that the employee may perform in such a position.

(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are inconsistent
with state or local law, or with an existing collective bargaining agreement; provided that with respect to the latter,
the Contractor agrees those issues that are in conflict will be a subject of negotiation at the next collective
bargaining session.

(End of clause)

252.223-7006  PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS
MATERIALS (APR 1993)

(a) "Definitions".

As used in this clause --



W91236-04-R-0010
Page 99 of 111

(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving of material. It
does not include a temporary accumulation of a limited quantity of a material used in or a waste generated or
resulting from authorized activities, such as servicing, maintenance, or repair of Department of Defense (DoD)
items, equipment, or facilities.
(2) "Toxic or hazardous materials" means:
(1) Materials referred to in section 101(14) of the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section 102 of CERCLA (42
U.S.C. 9602) (40 CFR part 302);
(i1) Materials that are of an explosive, flammable, or pyrotechnic nature; or
(iii) Materials otherwise identified by the Secretary of Defense as specified in DoD regulations.
(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non-DoD-owned
toxic or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to 10

U.S.C. 2692 or as authorized by the Secretary of Defense or his designee.

(End of clause)

252.225-7016 RESTRICTION ON ACQUISITION OF BALL AND ROLLER BEARINGS (APR 2003)
(a) Definitions. As used in this clause--
(1) Bearing components means the bearing element, retainer, inner race, or outer race.

(2) Miniature and instrument ball bearings means all rolling contact ball bearings with a basic outside diameter
(exclusive of flange diameters) of 30 millimeters or less, regardless of material, tolerance, performance, or quality
characteristics.

(b) Except as provided in paragraph (c) of this clause, all ball and roller bearings and ball and roller bearing
components (including miniature and instrument ball bearings) delivered under this contract, either as end items or
components of end items, shall be wholly manufactured in the United States or Canada. Unless otherwise specified,
raw materials, such as preformed bar, tube, or rod stock and lubricants, need not be mined or produced in the United
States or Canada.

(c)(1) The restriction in paragraph (b) of this clause does not apply to ball or roller bearings that are acquired as
components if--

(1) The end items or components containing ball or roller bearings are commercial items; or
(i1) The ball or roller bearings are commercial components manufactured in the United Kingdom.

(2) The commercial item exception in paragraph (c)(1) of this clause does not include items designed or developed
under a Government contract if the end item is bearings or bearing components.

(d) The restriction in paragraph (b) of this clause may be waived upon request from the Contractor in accordance
with subsection 225.7019-3 of the Defense Federal Acquisition Regulation Supplement. If the restriction is waived
for miniature and instrument ball bearings, the Contractor shall acquire a like quantity and type of domestic
manufacture for nongovernmental use.
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(e) The Contractor shall retain records showing compliance with the restriction in paragraph (b) of this clause until
3 years after final payment and shall make the records available upon request of the Contracting Officer.

(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in all subcontracts, except
those for--

(1) Commercial items other than ball or roller bearings; or
(2) Items that do not contain ball or roller bearings.

(End of clause)

252.227-7033  RIGHTS IN SHOP DRAWINGS (APR 1966)

(a) Shop drawings for construction means drawings, submitted to the Government by the Construction Contractor,
subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail (i) the proposed
fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, and attachment details) of
materials or equipment. The Government may duplicate, use, and disclose in any manner and for any purpose shop
drawings delivered under this contract.

(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier.

252.236-7000 MODIFICATION PROPOSALS - PRICE BREAKDOWN. (DEC 1991)

(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the
Contracting Officer, with any proposal for a contract modification.

(b) The price breakdown --

(1) Must include sufficient detail to permit an analysis of profit, and of all costs for --

(i) Material;

(i1) Labor;

(iii) Equipment;

(iv) Subcontracts; and

(v) Overhead; and

(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed.

(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts.

(d) The Contractor's proposal shall include a justification for any time extension proposed.

252.236-7001 CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000)
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(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications,
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen
by the Contracting Officer.
(b) The Contractor shall--
(1) Check all drawings furnished immediately upon receipt;
(2) Compare all drawings and verify the figures before laying out the work;
(3) Promptly notify the Contracting Officer of any discrepancies;
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and
(5) Reproduce and print contract drawings and specifications as needed.
(c) In general--
(1) Large-scale drawings shall govern small-scale drawings; and
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall

perform such details as if fully and correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications and the contract drawings identified on the following index of
drawings:

Title File Drawing No.

(End of clause)

252.236-7002 OBSTRUCTION OF NAVIGABLE WATERWAYS. (DEC 1991)

(a) The Contractor shall --

(1) Promptly recover and remove any material, plant, machinery, or appliance which the contractor loses, dumps,
throws overboard, sinks, or misplaces, and which, in the opinion of the Contracting Officer, may be dangerous to or
obstruct navigation;

(2) Give immediate notice, with description and locations of any such obstructions, to the Contracting Officer; and
(3) When required by the Contracting Officer, mark or buoy such obstructions until the same are removed.

(b) The Contracting Officer may --

(1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or delay compliance
with paragraph (a) of this clause; and

(2) Deduct the cost of removal from any monies due or to become due to the Contractor; or
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(3) Recover the cost of removal under the Contractor's bond.
(c) The Contractor's liability for the removal of a vessel wrecked or sunk without fault or negligence is limited to
that provided in sections 15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et. seq.).
252.236-7003 PAYMENT FOR MOBILIZATION AND PREPARATORY WORK (JAN 1997)

(a)The Government will make payment to the Contractor under the procedures in this clause for mobilization and
preparatory work under item no.

(b)Payments will be made for actual payments by the Contractor on work preparatory to commencing actual work
on the construction items for which payment is provided under the terms of this contract, as follows--

(1)For construction plant and equipment exceeding $25,000 in value per unit (as appraised by the Contracting
Officer at the work site) acquired for the execution of the work;

(2) Transportation of all plant and equipment to the site;
(3)Material purchased for the prosecution of the contract, but not to be incorporated in the work;

(4)Construction of access roads or railroads, camps, trailer courts, mess halls, dormitories or living quarters, field
headquarters facilities, and construction yards;

(5) Personal services; and

(6) Hire of plant.

(¢) Requests for payment must include--

(1) An account of the Contractor's actual expenditures;

(2)Supporting documentation, including receipted bills or certified copies of payrolls and freight bills; and
(3) The Contractor's documentation--

(1)Showing that it has acquired the construction plant, equipment, and material free from all encumbrances;

(il)Agreeing that the construction plant, equipment, and material will not be removed from the site without the
written permission of the Contracting Officer; and

(iii)Agreeing that structures and facilities prepared or erected for the prosecution of the contract work will be
maintained and not dismantled prior to the completion and acceptance of the entire work, without the written

permission of the Contracting Officer.

(d)Upon receiving a request for payment, the Government will make payment, less any prescribed retained
percentage, if--

(1) The Contracting Officer finds the--

(i)Construction plant, material, equipment, and the mobilization and preparatory work performed are suitable and
necessary to the efficient prosecution of the contract; and

(ii)Preparatory work has been done with proper economy and efficiency.
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(2)Payments for construction plant, equipment, material, and structures and facilities prepared or erected for
prosecution of the contract work do not exceed--
(1)The Contractor's cost for the work performed less the estimated value upon completion of the contract; and
(i1)100 percent of the cost to the contractor of any items having no appreciable salvage value; and
(1ii)75 percent of the cost to the contractor of items which do have an appreciable salvage value.
(e) (1)Payments will continue to be made for item no. , and all payments will be deducted from the contract
price for this item, until the total deductions reduce this item to zero, after which no further payments will be made

under this item.

(2)If the total of payments so made does not reduce this item to zero, the balance will be paid to the Contractor in
the final payment under the contract.

(3)The retained percentage will be paid in accordance with the Payments to Contractor clause of this contract.

(f)The Contracting Officer shall determine the value and suitability of the construction plant, equipment, materials,
structures and facilities. The Contracting Officer's determinations are not subject to appeal.

(End of clause)

252.236-7004 PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991)

(a) The Government will pay all costs for the mobilization and demobilization of all of the Contractor's plant and
equipment at the contract lump sum price for this item.

(1 percent of the lump sum price upon completion of the contractor's mobilization at the work site.

(2) The remaining percent upon completion of demobilization.

(b) The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the bid if the
Contracting Officer believes that the percentages in paragraphs (a) (1) and (2) of this clause do not bear a

reasonable relation to the cost of the work in this contract.

(1) Failure to justify such price to the satisfaction of the Contracting Officer will result in payment, as determined
by the Contracting Officer, of --

(1) Actual mobilization costs at completion of mobilization;

(i1) Actual demobilization costs at completion of demobilization; and

(iii) The remainder of this item in the final payment under this contract.

(2) The Contracting Officer's determination of the actual costs in paragraph (b)(1) of this clause is not subject to
appeal.

252.236-7006  COST LIMITATION (JAN 1997)

(a)Certain items in this solicitation are subject to statutory cost limitations. The limitations are stated in the
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Schedule.

(b)An offer which does not state separate prices for the items identified in the Schedule as subject to a cost
limitation may be considered nonresponsive.

(c)Prices stated in offers for items subject to cost limitations shall include an appropriate apportionment of all costs,
direct and indirect, overhead, and profit.

(d) Offers may be rejected which--
(1)Are materially unbalanced for the purpose of bringing items within cost limitations; or

(2)Exceed the cost limitations, unless the limitations have been waived by the Government prior to award.

252.236-7008 CONTRACT PRICES - BIDDING SCHEDULES. (DEC 1991)

(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full compensation to the
Contractor for --

(1) Furnishing all plant, labor, equipment, appliances, and materials; and

(2) Performing all operations required to complete the work in conformity with the drawings and specifications.
(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for work in the
specifications, whether or not specifically listed in the Bidding Schedule.

252.243-7001  PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply.

252.243-7002 REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998)

(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for
performing the change, and shall not include any costs that already have been reimbursed or that have been
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance
with applicable acquisition regulations.

(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an

individual authorized to certify the request on behalf of the Contractor:

I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of
my knowledge and belief.

(Official's Name)
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(Title)
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including--

(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation
(FAR); and

(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual
cost data and data to support any estimated costs, even if cost or pricing data are not required.

(d) The certification requirement in paragraph (b) of this clause does not apply to----

(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services,
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or

(2) Final adjustment under an incentive provision of the contract.

252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA (MAY 2002) ALTERNATE III (MAY 2002)
(a) Definitions. As used in this clause --

(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of
manufacture, fabrication, or assembly by the Contractor or any subcontractor.

(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies.
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.

(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international
waters.

(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who

is performing any part of the work or other requirement of the prime contract.

(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or
owned by the DoD at the time of transportation by sea.

(1) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a
reference to a DoD contract number or a military destination.

(i1) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine

tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing.

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.

(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract.

(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if--



W91236-04-R-0010

Page 106 of 111

(1) This contract is a construction contract; or
(1) The supplies being transported are--

(A) Noncommercial items; or

(B) Commercial items that--

(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor
does not add value to items that it contracts for f.0.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-
flag vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that --

(1) U.S.-flag vessels are not available for timely shipment;

(2) The freight charges are inordinately excessive or unreasonable; or

(3) Freight charges are higher than charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules. The Contracting Officer
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure
to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or
any other clause of this contract. Requests shall contain at a minimum --

(1) Type, weight, and cube of cargo;

(2) Required shipping date;

(3) Special handling and discharge requirements;

(4) Loading and discharge points;

(5) Name of shipper and consignee;

(6) Prime contract number; and

(7) A documented description of efforts made to secure U.S.-flag vessels, including points of contact (with names
and telephone numbers) with at least two U.S.-flag carriers contacted. Copies of telephone notes, telegraphic and
facsimile message or letters will be sufficient for this purpose.

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh

Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading,
which shall contain the following information:
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(1) Prime contract number;
(2) Name of vessel,
(3) Vessel flag of registry;
(4) Date of loading;
(5) Port of loading;
(6) Port of final discharge;
(7) Description of commodity;
(8) Gross weight in pounds and cubic feet if available;
(9) Total ocean freight in U.S. dollars; and
(10) Name of the steamship company.

(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in subcontracts that are for a
type of supplies described in paragraph (b)(2) of this clause.

(End of clause)
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Section 00800 - Special Contract Requirements

CLAUSES INCORPORATED BY REFERENCE

E4LC11 DEPARTMENT OF LABOR WAGE DECISION DEC 2001
(CONSTRUCTION)

E4LC48 DESIGNATION OF ORDERING OFFICER JAN 2002

EALC49 DESIGNATION OF AUTHORIZED REPRESENTATIVE  JAN 2002
OF THE CONTRACTOR

E4LCS7 OVERSIGHT BY DISTRICT COMMANDER JAN 2002

CLAUSES INCORPORATED BY FULL TEXT

E4LC12 REQUIRED INSURANCE

The contractor shall procure and maintain during the entire period of performance under this contract, the following
minimum insurance:

TYPE AMOUNT

Workers Compensation As required by State law

Employer's Liability $100,000 per person

General Liability $500,000 per occurrence
Motor Vehicle Liability

(for each motor vehicle):
Bodily injury or death $200,000 per person
$500,000 per occurrence

Property damage $20,000 per occurrence

Prior to commencement of work hereunder, the contractor shall furnish to the Contracting Officer a certificate or
written statement of the above required insurance. The policies evidencing required insurance shall contain an
endorsement to the effect that cancellation or any material change in the policies adversely affecting the interests of
the Government in such insurance shall not be effective for such period as may be prescribed by the laws of the
State in which this contract is to be performed and in no event less than 30 days after written notice thereof to

the Contracting Officer.

E4LC 14 PERFORMANCE EVALUATION OF CONTRACTOR

As a minimum, the Contractor's performance will be evaluated upon final acceptance of the work. However,
interim evaluations may be prepared at any time during contract performance when determined to be in the best
interest of the Government. The format for the evaluation will be DD Form 2626, and the Contractor will be rated
either "Outstanding," "Satisfactory," or "Unsatisfactory" in the areas of Contractor Quality Control, Timely
Performance, Effectiveness of Management, Compliance with Labor Standards, and Compliance with Safety
Standards. The Contractor will be advised on any unsatisfactory rating, either in an individual element or in the
overall rating, prior to completing the evaluation; all contractor comments will be made a part of the official record.
In compliance with DOD FAR Supplement 236.201, Performance Evaluation Reports will be available to all DOD
Contracting Offices for their future use in determining contractor responsibility.
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E4LC15 LOCATION OF SITE ON A GOVERNMENT RESERVATION

The site of the work is on a government reservation and all rules and regulations issued by the Commanding Officer
covering general safety, security, and sanitary requirements, etc., shall be observed by the contractor.

E4LC16 ACCIDENT PREVENTION PLAN

In accordance with the clause entitled "Accident Prevention," the contractor will not be allowed to commence work
on the job site until an acceptable accident prevention plan has been submitted. The contractor will receive official
notification of the acceptance of his accident prevention plan.

E4LC19 YEAR 2000 COMPLIANCE (CONSTRUCTION)

In accordance with FAR 39.106, the contractor shall ensure that with respect to any design, construction,
goods, or services under this contract, as well as any subsequent task/delivery orders issued under this contract (if
applicable), all information technology contained therein shall be Year 2000 (Y2K) compliant. Specifically, the
contractor shall:

a. Perform, maintain, and provide an inventory of all major components to include structures, equipment,
items, parts, and furnishings under this contract and each task/delivery order which  may be affected by the Y2K
acompliance requirement.

b. Indicate whether each component is currently Y2K compliant or requires an upgrade for ~compliance prior
to government acceptance.

(End of clause)

E4LC22 PARTNERING

In order to most effectively accomplish this contract, the Government is
willing to form a cohesive ©partnership with the Contractor and its
subcontractors. This partnership would strive to draw on the strengths of
each organization in an effort to achieve a quality project done right the
first time, within budget, and on schedule. This partnership would be
bilateral in make-up and participation will be totally voluntary. Any cost
associated with affecting this partnership will be agreed to by both parties
and will be shared equally with no change in contract price.
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E4LC26 SMALL BUSINESS STANDARD FOR DREDGING

(a) FAR 52.219-1, SMALL BUSINESS PROGRAM REPRESENTATION, provides the SIC Code
and small business size standard for dredging.

(7) Additionally, to be considered small, a firm must perform at least 40% of the yardage with its own dredging
equipment or equipment owned by another small dredging firm.
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E4LC29 AGENTS

Offers signed by an Agent must be made in the name of the Principal and must
be accompanied by evidence of said Agent’s authority to act on behalf of its
Principal.

E4LC42 CONTRACTOR PLANT IDENTIFICATION

The contractor's company name/logo shall be permanently and prominently
affixed to the port and starboard sides of floating plant and to each side of
all land vehicles deployed on an assigned project site. All floating plant
shall clearly and conspicuously display Coast Guard personnel rating
capacities.

E4LC46 UNAUTHORIZED INSTRUCTIONS FROM GOVERNMENT OR OTHER PERSONNEL

The contractor shall not accept instructions issued by any person, employed by
the U.S. Government or otherwise, other than the Contracting Officer or the
Authorized Representative of the Contracting Officer acting within the limits
of his/her authority as defined in the Designation of Authority letter. A
copy of the Designation of Authority letter will be furnished to the
contractor at time of contract award.

E4LC59 PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractor's
information. The Government shall not be responsible for any interpretation
of or conclusion drawn from the data or information by the Contractor.

(a) The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by the methods identified
in Division 1 of the specification.

(b) Weather conditions: See Division 1 of the specification.
(c) Transportation facilities: See Division 1 of the specification.
(d) Other Physical Data: See Division 1 of the specification.

(End of clause)
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SECTION 01005

PROJECT WORK REQUIREMENTS AND RESTRICTIONS
07/00

PART 1 GENERAL

1.

1.

1.

1 DEFINITIONS
a. Facility: The facility is Radford Army Ammunition Plant.
b. CO: Contracting Officer or his authorized representative.
c. Operating Contractor: Alliant TechSystems

2 SPECIAL CONTRACTOR REQUIREMENTS

2.1 Performance period

The Contractor shall have 180 calandar days to complete the work.

.2.2 STRUCTURAL DRAWING DIMENSIONS

The building layout, including both horizontal and vertical dimensions, is
shown on the Structural sheets contained in the contract drawings. The
Contractor shall use the dimensions from the Structural sheets to obtain
dimensions for foundation layout and structural features as necessary to
prepare all shop drawings and fabricate structural features. There may be
some instances where the Contractor shll have to adjust actual dimensions
to the submitted items that he will use, to finalize the location of a
structural member. Any such adjustments shall be clearly identified on the
submitted shop drawings for Government review.

.3 COOPERATION WITH USING AGENCY AND OTHER CONTRACTORS

During the period of this contract, other contracts may be in force for the
construction of other features of work on or adjacent to the site of work
being accomplished under this contract. It shall be the responsibility of
the Contractor on this contract to be fully informed of the extent of the
limits of work to be performed by other Contractors. Should there be any
conflict between these limits, it shall be brought to the attention of the
Contracting Officer (CO)and the CO's decision shall be final. Also, prior to
completion of work under this contract, members of the Using Agency may be
performing work or occupying facilities on or adjacent to the area. The
Contractor shall arrange his plant and shall schedule and perform this work
so as to effectively cooperate with all other Contractors and Government
agencies.

.4 PERSONNEL RESTRICTIONS

Personnel are limited to the immediate site areas and shall not enter
buildings or facilities not involved in the work. All employees of the
Contractor will be subject to all rules and regulations of the Facility
which pertain to personnel. The Contractor shall erect fences and signs as
specified and be responsible for the restrictions of all personnel. The
Contractor's plans for restricting personnel access to the project site
shall be submitted for approval as a part of the Safety Plan (Accident
Prevention Plan).

f:specs-in-tact/jobs/RAAP
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1.5 TRANSPORTATION FACILITIES

The Facility is served by an all weather surfaced road network. Road(s)
within the Facility proposed to be used by the Contractor shall be subject
to prior approval of the Facility authorities and such roads, if used,
shall be maintained throughout construction and shall be restored to as
good condition as existed prior to their use. The Contractor shall also
construct, subject to approval, such temporary haul roads and bridges as
may be necessary for conducting his work. Any such temporary construction
shall be removed and the affected area restored to its original condition.
All costs for the use of existing transportation facilities, for the
construction of temporary facilities, and for maintenance, repair, removal
and restoration shall be borne by the Contractor.

1.5.1 Use of Roads

Hard-surfaced roads from U.S. Highways 11 and 460 serve the

plant. The movement of all vehicles within the Facility shall be confined
to the roads designated and shall comply with traffic regulations within
the Facility. The Contractor shall keep all roads clear of all obstructions
and free of mud and other foreign materials resulting from operations. The
Contractor's vehicles shall at no time follow a vehicle closer than 50
feet, and all vehicles shall pull off the road and come to a complete stop
when meeting emergency vehicles, vehicles escorting heavy equipment, or
vehicles with flashing lights. When approaching jeep tractor-trailers from
the rear, vehicles shall not pass.Facility speed limits and traffic
controls shall be observed.

1.5.2 Road Restrictions
The movement of all vehicles within the Facility shall be confined to the
roads designated and shall comply with traffic regulations within the
Facility. Other roads may be used only with the approval of the CO.

1.5.3 Cleated Vehicles

Cleated vehicles shall not be moved over surfaced roads except at the
immediate site of the area where they are to be used.

1.5.4 Road Restrictions

The movement of all vehicles within the Facility shall be confined to the
roads designated and shall comply with traffic regulations within the
Facility. Other roads may be used only with the approval of the CO.

1.5.5 Rail Service

Railroad shipments may be made by Norfolk Southern Railway directly into
Radford Army Ammunition Plant. Such shipments shall be made to Pepper,
Virginia.

1.5.6 New River Bridge Limitations
The New River bridge in the Facility has an H-20 live load limit as
designated by the American Association of State Highway Officials, and this

limit shall not be exceeded. Loads wider than 10-1/2 feet or higher than
16 feet shall not be moved over the bridge without prior approval of the CO.

f:specs-in-tact/jobs/RAAP
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1.5.7 Loading Limitations

Load limit for all roads within the boundaries of the Facility is 8 tons
per axle. The Contractor shall not exceed these limits except by prior
written approval of the CO.

1.5.8 Transportation of Personnel Within the Facility

Contractor owned vehicles shall be used to transport workers from the
entrance gates to the work sites, be equipped with approved fire
extinguisher and first aid kits, and meet all laws and regulations for
transporting person(s) on state of Virginia highways. Private owned
vehicles shall not be allowed in the Facility area within the security
fence. Buses and other approved vehicles used for transport of workers
only may be parked overnight inside the gate in the area to be designated
at the time of construction.

1.5.9 Vehicle Passes

Only official Contractors' vehicles which are used in the performance of
the work will be permitted within the Facility. A vehicle pass will be
issued to approved vehicles upon request to the Plant Security Officer. No
vehicles shall be allowed to enter the Facility until such permits have
been issued.

1.6 COORDINATION IN WORK AREAS
1.6.1 Unoccupied Work Area

The area where the Contractor is scheduled to perform the work will not be
occupied during the work, however, the Contractors work activities may
affect other area(s) that are occupied. All work shall be in accordance
with the Contractor's work plan.

1.6.2 Maintenance of Utilities

Any active utilities, including but not limited to electricity, gas, water,
sewer, heating, air conditioning, or any like service, that will require
interruption or replacement in any occupied area affected as a result of
the Contractors scheduled work activities, shall be temporarily provided by
the Contractor at his own expense until the affected service is fully and
permanently restored. All temporary method(s) of service replacement the
Contractor proposes for use on this contract shall be approved by the CO
prior to commencing the work.

1.6.3 Hours of Work

The normal work hours for construction shall be from 7:30 a.m. to 4:00 p.m. ,
Monday through Friday of each week. Any request to change these hours

shall be made in writing to the Contracting Officer at least two calendar
days prior to the desired day on which the change is to go into effect.

The changed hours shall not go into effect until written permission has

been received from the Contracting Officer.

1.6.4 Hot Work Permit
Heat or spark producing devices such as welding machines, power actuated

anchoring devices, drills, flares, matches, firearms, ammunitions, cameras,
and flashlights shall not be used either inside or outside working areas

f:specs-in-tact/jobs/RAAP
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until a hot work permit has been issued by the Operating Contractor.
Request for hot work permits shall be made in writing to the Contracting
Officer not less than five working days prior to the request of the permit.
All heat producing devices shall be attended at all times.

1.6.5 Mobile Radio Equipment

The Contractor shall not use any mobile radio equipment within the fenced
area of the Facility.

1.6.6 Contaminated Areas

Notice is hereby given that some of the areas in which the work is to be
performed may have been used for the processing of explosive materials.

The Government does not in any way warrant that the areas are entirely free
of all explosives and no representation of any kind whatsoever is made that
all explosives have been removed, nor will the Government be liable for any
damage to persons or property should any damage be occasioned as a result
of any explosive material that may not have been removed. The Contractor
will be held responsible for making these facts known to all personnel
during the performance of this work.

1.6.7 Security Badge Requirements

All persons performing work on RFAAP must have a security badge. These
badges are either temporary visitor badges (two weeks or less) which
require an authorized Contractor escort at all times, or a permanent badge
(two weeks for more) which permits the wearer to pass in-and-out of the
security gates to-and-from his work area without an authorized Contractor
escort. Temporary badges are issued for a one-week period and renewable for
another one week period, maximum of two weeks. Badges, regardless of type
must be turned in to Security upon completion of the work effort/contract.
Failure to turn in badges will result in withholding of the Contractor's
final payment until all badges have been accounted.

1.6.7.1 Personnel Escort

An authorized Contractor representative must escort all personnel
attempting to obtain a badge to Security. The representative shall sign
documentation that the employee meets Security criteria and is suitable for
a badge to be issued.

1.6.7.2 Non-US Citizens
All persons who are non-US citizens must provide and carry their Green card
and written approval from the RFAAP Commanding Officer or ACO Security
Officer before a badge can be issued.

1.6.7.3 Pre-Employment Investigation
On Contracts expected to exceed two weeks, the following Pre-Employment
Investigation of all Contractor employees shall be accomplished prior to
security badges being issued.
a) Contractor shall perform a Pre-Employment Investigation of all
employees and subContractor personnel who will work at RFAAP under this
contract. Such investigation shall include as a minimum, the following:

1) Check of prior work record for a period of one year.

f:specs-in-tact/jobs/RAAP
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2) Check of police records in city or county of residence or with
reputable citizens in the community for prior three years (or longer if
conditions warrant) .

3) Any other source of information when deemed necessary or appropriate
to determine the applicant's character and reputation reflecting on his
eligibility for employment at RFAAP.

b) An applicant shall not be employed at RFAAP under this order:
1) Who deliberately falsifies, misrepresents, or omits material facts
on the job application form;
2) Whose activities indicate he/she is not reliable or trustworthy;
3) Whose actions demonstrate dishonest, immoral, or notoriously
disgraceful conduct;
4) Who suffers from chronic alcoholism or habitual of intoxicants;
5) Who suffers from drug addiction or habitual use of drugs;
6) Where the facts provide reason to believe the applicant would be
susceptible to coercion, influence, or pressure which could cause him
to act contrary to the interests of the national security or the best
interest of the United States Government.

c) Upon completion of such investigation, the Contractor shall furnish to
Security an executed Form DUP-3871, showing name, address, date, and place
of birth, citizenship, Social Security number, confirm whether or not the
employee has been convicted of a crime and certify that the application of
the employee has been investigated and is acceptable for employment at
RFAAP.

d) An applicant who has not received a Pre-Employment Investigation and
who is sent to the Security Department for processing will be processed and
handled as a visitor. An authorized Contractor escort shall be required for
the applicant until the investigation is completed. Upon completion of a
favorable investigation, the executed Form DUP 3871 shall be furnished to
Security Department for issuance of a permanent badge as noted above. If
the investigation report is unfavorable, the Contractor shall deny the
temporary employee further access to RFAAP, including temporary badge
access.

e) All Contractor personnel shall comply with the provisions of this
clause in the employment of persons for work at RFAAP and shall make
available the records with respect to such Pre-Employment Investigations
upon request. Failure to comply strictly with the requirements of this
clause may constitute grounds for termination of this contract.

1.6.8 Area Entry Permit

The Contractor shall sign Form RA-603 before Contractor employees will be
allowed to enter the Plant area within the security fence. This form will
be completed by the OC and a copy of the signed form furnished to the CO.

1.6.8.1 Notification Letter

Within 5 calendar days after receipt of Notice to Proceed the Contractor
shall forward a letter through the Area Engineer, Southwestern Virginia
Area Office, Norfolk District, Corps of Engineers, Radford, Virginia 24141,
to the plant security officer (Commander, Radford Army Ammunition Plant,
ATTN: SARRA-SS, Radford, Virginia 24141) providing general data about the
project. Required information is shown in the following "INITIAL
CONTRACTOR REPORT". Significant changes will be reported as they occur and
documented as a part of the Daily Report.

f:specs-in-tact/jobs/RAAP
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INITIAL CONTRACTOR REPORT
* ON SITE SUPERINTENDENT
* LOCAL ADDRESS
* LOCAL TELEPHONE NUMBER
* WORK AREA/BUILDING
* BRIEF DESCRIPTION OF WORK
* NUMBER OF PERSONNEL EMPLOYED ON PROJECT (approx.)
* LENGTH OF CONTRACT
* SUBCONTRACTORS
* NORMAL WORKING HOURS
* LOCATION OF OFFICE TRAILER(S) ON PLANT (if any)

* Changes in this information will be reported in
the Daily Report of operations as they occur.

1.6.8.2 Daily Report

A daily report shall be provided by the Contractor which shall indicate
which employees are working that day and what area/building they will be
working in. This report shall be provided to the Security Department,
Badge and Decal Section (Building 229), not later than 8:00 a.m. daily.
Contractors shall document in the Daily Report and notify the Security
Department whenever they have personnel working in an area before or after
their regularly established working hours. Any request to work at other
than regularly established hours may require using a gate not normally open
at that time. The request shall be in writing and will be processed through
the plant security office at least 24 hours prior to performance of the
work. A copy of the approved request shall be furnished to the Contracting
Officer and noted in the Daily Report of operations. The operating
Contractor will have its Security Department check work sites periodically
to verify the accuracy of the daily reports provided by the Contractor.

1.6.9 Digging Permits
Contractor is responsible for obtaining all digging permits, including
associated locating and marking services, in accordance with installation
and local requirements, at no additional cost to the Government.

1.7 INTERRUPTIONS OF UTILITIES

1.7.1 Approval
Utility services shall not be interrupted by the Contractor to relocate,

make connections, or interrupt for any purpose, without written approval of
the CO.
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1.

7.2 Request
Request for permission to shut down services shall be submitted in writing
to the CO not less than 10 calendar days prior to date of proposed
interruption. The request shall give the following information:

a. Nature of Utility (Gas, L.P. or H.P., Water, Elec.)

b. Size of line and location of shutoff.

c. Buildings and services affected.

d. Hours and date of shutoff.

e. Estimated length of time service will be interrupted.

.7.3 Service Interruptions

Services shall not be shut off until receipt of approval of the proposed
hours and date from the Contracting Officer.

.7.4 Timely Disconnections

Shutoffs which will cause interruption of Government work operations as
determined by the Contracting Officer shall be accomplished during regular
non-work hours or non-work days of the Using Agency without any additional
cost to the Government.

.7.5 Utilities Operation

Operation of valves on water mains will be by Government personnel. Where
shutoff of water lines interrupts service to fire hydrants or fire
sprinkler systems, the Facility Fire Department shall be notified by the
Contractor in writing 72 hours prior to the proposed interruption. The
Contractor shall arrange his operations and have sufficient material and
personnel available to complete the work without undue delay and shall
restore service without delay in event of emergency.

.7.6 Gas

Flow in gas mains which have been shut off shall not be restored until the
Government inspector has determined that all items serviced by the gas line
have been shut off.

.8 PHYSTICAL DATA

The physical conditions indicated on the drawings and in the specifications
are the result of site visits, surveys and borings. See Section 02315
EARTHWORK for boring logs and data.

.9 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

This provision specifies the procedure for the determination of time
extensions for unusually severe weather in accordance with the Contract
Clause entitled "Default: (Fixed Price Construction)". In order for the
Contracting Officer to award a time extension under this clause, the
following conditions must be satisfied:

a. The weather experienced at the project site during the
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contract period must be found to be unusually severe, that is,
more severe than the adverse weather anticipated for the project
location during any given month.

b. The unusually severe weather must actually cause a delay to
the completion of the project. The delay must be beyond the
control and without the fault or negligence of the Contractor.

1.9.1 Schedule

The following schedule of monthly anticipated adverse weather delays is
based on National Oceanic and Atmospheric Administration (NOAZA) or similar
data for the project location and will constitute the base line for monthly
weather time evaluations. The Contractor's progress schedule must reflect
these anticipated adverse weather delays in all weather dependent
activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
BASED ON (5) DAY WORK WEEK

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
11 9 9 6 8 8 9 7 6 5 6 10

1.9.2 Records

Upon acknowledgement of the Notice to Proceed and continuing throughout the
contract, the Contractor will record on the daily CQC report, the
occurrence of adverse weather and resultant impact to normally scheduled
work. Actual adverse weather delay days must prevent work on critical
activities for 50 percent or more of the Contractor's scheduled work day.

1.9.3 Impacted Days

The number of actual adverse weather days shall include days impacted by
actual adverse weather (even if adverse weather occurred in previous
month), be calculated chronologically from the first to the last day in
each month, and be recorded as full days. If the number of actual adverse
weather delay days exceeds the number of days anticipated in the schedule
of monthly anticipated adverse weather delays, above, the contracting
officer will convert any qualifying delays to calendar days, giving full
consideration for equivalent fair weather work days, and issue a
modification in accordance with the Contract Clauses entitled "Default
(Fixed Price Construction)".

1.10 SITE CONTAMINATION

This site is designated a Category II site and is defined as a current or
former industrial site or other hazard producing activity site which is
perceived to be a clean location; however, due to former industrial or
other activities within or near the site, it has the potential for
contamination.

1.10.1 Contamination Removal

In the event that contamination beyond that shown or specified is
encountered, the Contracting Officer shall be advised immediately. The
contamination shall be removed as directed and replaced with satisfactory
material. Payment therefor will be made in conformance with the CHANGES
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clause of the CONTRACT CLAUSES.
1.10.2 Compliance Requirements

The Contractor shall comply with applicable Federal, state and local laws,
codes, ordinances and regulations (including the obtaining of licenses and
permits) in connection with any hazardous material, substance or waste.

1.10.3 Requirements

The requirements of this clause and any act or failure to act by the
Government shall not relieve the Contractor of any responsibility or
liability for the safety of Government, Contractor or subContractor
personnel or property.

1.11 WORK IN QUARANTINED AREA

The work called for by this contract involves activities in counties
quarantined by the Department of Agriculture to prevent the spread of
certain plant pests which may be present in the soil. The Contractor
agrees that all construction equipment and tools to be moved from such
counties shall be thoroughly cleaned of all soil residues at the
construction site with water under pressure and that hand tools shall be
thoroughly cleaned by brushing or other means to remove all soil. 1In
addition, if this contract involves the identification, shipping, storage,
testing, or disposal of soils from such a quarantined area, the Contractor
agrees to comply with the provisions of ER 1110-1-5 and attachments, a copy
of which will be made available by the Contracting Officer upon request.
The Contractor agrees to assure compliance with this obligation by all
subContractors.

1.12 HISTORICAL AND ARCHAEOLOGICAL FINDS

Federal legislation provides for the protection, preservation, and
collection of scientific, prehistorical, historical, and archaeological
data, including relics and specimens which might otherwise be lost due to
alteration of the terrain or building features as a result of any Federal
construction project. Should the Contractor, or any of the Contractor's
employees, or parties operating or associated with the Contractor, in the
performance of this contract discover evidence of possible scientific,
prehistorical, historical, or archaeological data, the Contractor shall
immediately cease work at that location and notify the Contracting Officer,
giving the location and nature of the findings. The Contractor shall
forward written confirmation to the Contracting Officer as directed. The
Contractor shall exercise care so as not to disturb or damage artifacts or
fossils uncovered during excavation operations, and shall provide such
cooperation and assistance as may be necessary to preserve the findings for
removal or other disposition. Any person who, without permission, injures,
destroys, excavates, appropriates, or removes any historical or
prehistorical artifact, object of antiquity, or archaeological resource on
the public lands of the United States is subject to arrest and penalty of
law. Where appropriate by reason of discovery, the Contracting Officer may
order delays in the time of performance or changes in the work, or both.

If such delays or changes are ordered, an equitable adjustment will be made
in the contract in accordance with the applicable clauses of the contract.

1.13 EQUIPMENT-IN-PLACE LIST:

The Contractor shall maintain a list of equipment installed under the terms
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of the contract. In the event that the contract includes more than one
building or facility, a list must be maintained for each and delivered to
the Contracting Officer upon acceptance of each building or facility.
Forms to be used for this purpose shall be obtained from the Area
Engineer's Office. The list shall include the following:

Contract number

Description of item

Model number

Serial number

Capacity

Name of manufacturer

Address of manufacturer
Condition of item

Replacement cost

Name of person who checked item

U.H-5Q DO Q0O

1.14 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE
1.14.1 Allowable Costs

Allowable cost for construction and marine plant and equipment in sound
workable condition owned or controlled and furnished by a Contractor or
subContractor at any tier shall be based on actual cost data when the
Government can determine both ownership and operating costs for each piece
of equipment or equipment groups of similar serial and series from the
Contractor's accounting records. When both ownership and operating costs
cannot be determined from the Contractor's accounting records, equipment
costs shall be based upon the applicable provisions of EP 1110-1-8,
"Construction Equipment Ownership and Operating Expense Schedule," Region
II. Working conditions shall be considered to be average for determining
equipment rates using the schedule unless specified otherwise by the
Contracting Officer. For equipment not included in the schedule, rates for
comparable pieces of equipment may be used or a rate may be developed using
the formula provided in the schedule. For forward pricing, the schedule in
effect at the time of negotiations shall apply. For retrospective pricing,
the schedule in effect at the time the work was performed shall apply.

1.14.2 Rental Costs

Equipment rental costs are allowable, subject to the applicable provisions
of the Federal Acquisition Regulations, and shall be substantiated by
certified copies of paid invoices. Rates for equipment rented from an
organization under common control, lease-purchase or sale-leaseback
arrangements will be determined using the schedule except that rental costs
leased form an organization under common control that has an established
practice of leasing the same or similar equipment to unaffiliated lessees
are allowable. Costs for major repairs and overhaul are unallowable.

1.14.3 Equipment Costs

When actual equipment costs are proposed and the total amount of the
pricing action is over $25,000, cost or pricing data shall be submitted on
the Standard Form 1411, "Contract Pricing Proposal Cover Sheet". By
submitting cost or pricing data, the Contractor grants to the Contracting
Officer or an authorizing representative the right to examine those books,
records, documents and other supporting data that will permit evaluation of
the proposed equipment costs. After price agreement the Contractor shall
certify that the equipment costs or pricing data submitted are accurate,

f:specs-in-tact/jobs/RAAP
M&C 02/14/03 01005 10



RAAP Part 2 AB-line Sludge Handling System

complete and current.
1.14.4 Marine Equipment

In determining the ownership expense for marine equipment as described in
the Schedule, the average use per year shall be 8 months.

1.15 SUBCONTRACTS AND WORK COORDINATION

Contract Clauses "SUBCONTRACTS", "PERMITS AND RESPONSIBILITIES", and
"MATERIAL AND WORKMANSHIP" are supplemented as follows:

a. Divisions or sections of specifications are not intended to
control the Contractor in dividing the work among subContractors,
or to limit work performed by any trade.

b. Contractor shall be responsible for coordination of the work
of the trades, subContractors, and materials.

c. The Government or its representative will not undertake to
settle any difference between the Contractor and Contractor's
subContractors, or between subContractors.

d. The Government reserves the right to refuse to permit
employment on the work or require dismissal from the work of any
subContractor who, by reason of previous unsatisfactory work on
Corps of Engineers projects, or for any other reason is considered
by the Contracting Officer to be incompetent or otherwise
objectionable.

1.16 CONSTRUCTION MANPOWER AND EQUIPMENT REPORT

The Contractor shall submit executed CENAO Form 987, Construction Manpower
and Equipment Report daily. The report shall include manpower and
equipment for the general and subContractors. Forms are available from the
Contracting Officer.

1.17 PURCHASE ORDERS

To ensure proper expediting of orders the Contractor and his subContractors
shall furnish to the Contracting Officer, one copy of each purchase order
covering supplies or services required for performance of the work. Each
purchase order shall clearly indicate the date of placement, the date
delivery is required in order to avoid delay in the scheduled progress of
the work, and the date delivery is promised by the supplier or producer.
Copies of purchase orders shall be forwarded on the date issued.

1.18 PROFIT

1.18.1 Weighted Guidelines
Weighted guidelines method of determining profit shall be used on any
equitable adjustment change order or modification issued under this

contract. The profit factors shall be as follows:

Factor Rate Weight Value

Degree of Risk 20
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Factor Rate Weight Value
Relative difficulty of work 15
Size of Job 15
Period of performance 15
Contractor's investment 05
Assistance by Government 05
Subcontracting 25
100

1.18.2 Value

Based on the circumstances of each procurement action, each of the above
factors shall be weighted from .03 to .12 as indicated below. The value
shall be obtained by multiplying the rate by the weight. The value column
when totalled indicates the fair and reasonable profit percentage under the
circumstances of the particular procurement.

1.18.2.1 Degree of Risk

Where the work involves no risk or the degree of risk is very small, the
weighting should be .03; as the degree of risk increases, the weighting
should be increased up to a maximum of .12. Lump sum items will have,
generally, a higher weighted value than the unit price items for which
quantities are provided. Other things to consider: the portion of the
work to be done by subContractors, nature of work, where work is to be
performed, reasonableness of negotiated costs, amount of labor included in
costs, and whether the negotiation is before or after performance of work.

1.18.2.2 Relative Difficulty of Work

It the work is most difficult and complex, the weighting should be .12 and
should be proportionately reduced to .03 on the simplest of jobs. This
factor is tied in to some extent with the degree of risk. Some things to
consider: the nature of the work, by whom it is to be done, where, and
what is the time schedule.

1.18.2.3 Size of Job
All work not in excess of $100,000 shall be weighted at .12. Work
estimated between $100,000 and $5,000,000 shall be proportionately weighted
from .12 to .05.

1.18.2.4 Periods of Performance
Jobs in excess of 24 months are to be weighted at .12. Jobs of lesser
duration are to be proportionately weighted to a minimum of .03 for jobs
not to exceed 30 days. No weight where additional time not required.

1.18.2.5 Contractor's Investment
To be weighted from .03 to .12 on the basis of below average, average, and
above average. Things to consider: amount of subcontracting, mobilization
payment item, Government furnished property, equipment and facilities, and
expediting assistance.

1.18.2.6 Assistance by Government
To be weighted from .12 to .03 on the basis of average to above average.
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Things to consider: use of Government owned property, equipment and
facilities, and expediting assistance.

1.18.2.7 Subcontracting
To be weighted inversely proportional to the amount of subcontracting.
Where 80 percent or more of the work is to be subcontracted, the weighting
is to be .03 and such weighting proportionately increased to .12 where all
the work is performed by the Contractor's own forces.

1.19 BLASTING
Blasting will not be permitted.

PART 2 PRODUCTS (THIS PART NOT USED)

PART 3 EXECUTION (THIS PART NOT USED)

-- End of Section --
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SECTION 01111
SAFETY AND HEALTH REQUIREMENTS
03/98

PART 1 GENERAL
1.1 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety and Health Requirements
Manual

1.2 SUBMITTALS

Government approval is required for submittals with a "G" designation; All
other submittals are submitted for information only. The following shall
be submitted in accordance with Section 01330 SUBMITTAL DESCRIPTIONS:

SD-01 Preconstruction Submittals
Safety and Health Plan; G.
1.3 SAFETY REQUIREMENTS AND ACCIDENT PREVENTION
1.3.1 Standards

The Contractor shall comply with Occupational Safety and Health Act (OSHA)
Standards, the Corps of Engineers Manual EM 385-1-1, "Safety and Health
Requirements Manual," NFPA 101, and state, local, and facility safety
requirements.

1.3.2 SAFETY AND HEALTH PLAN

1.3.2.1 Preparation and Implementation

An Accident Prevention Plan (APP) shall be prepared covering onsite work to
be performed by the Contractor and all subcontractors, and shall at a
minimum address the requirements for an Accident Prevention Plan (APP), as
contained in Appendix A, EM 385-1-1. The Safety and Health Manager shall
be responsible for the development, implementation and oversight of the
APP. The APP shall establish, in detail, the protocols necessary for the
anticipation, recognition, evaluation, and control of hazards associated
with each task performed. The APP shall address general safety and health
requirements and procedures. The level of detail provided in the APP shall
be tailored to the type of work, complexity of operations to be performed,
and hazards anticipated. Details about some activities may not be
available when the initial APP is prepared and submitted. Therefore, the
APP shall address, in as much detail as possible, anticipated tasks, their
related hazards and anticipated control measures.

1.3.2.2 Acceptance and Modifications
Prior to submittal, the APP shall be signed and dated by the Contractor's
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1.

f

Safety and Health Manager and the Site Superintendent. The APP shall be
submitted for review at least days prior to the Prework Safety Conference.
Deficiencies in the APP will be discussed at the Prework Safety Conference,
and the APP shall be revised to correct the deficiencies and resubmitted
for acceptance. Onsite work shall not begin until the plan has been
accepted. A copy of the written APP shall be maintained onsite. As work
proceeds, the APP shall be adapted to new situations and new conditions.
Changes and modifications to the accepted APP shall be made with the
knowledge and concurrence of the Safety and Health Manager, the Site
Superintendent, and the Contracting Officer. Should any unforeseen hazard
become evident during the performance of the work, shall bring such hazard
to the attention of the Safety and Health Manager, the Site Superintendent,
and the Contracting Officer, both verbally and in writing, for resolution
as soon as possible. In the interim, necessary action shall be taken to
re-establish and maintain safe working conditions in order to safeguard
onsite personnel, visitors, the public, and the environment. Disregard for
the provisions of this specification or the accepted APP shall be cause for
stopping of work until the matter has been rectified to the satisfaction of
the Contracting Officer.

.3.3 Corps of Engineers Standards

Corps of Engineers Manual EM 385-1-1, referred to in "ACCIDENT PREVENTION"
article of Contract Clauses, is hereby supplemented or revised as follows:

.3.3.1 Conflicts

When a conflict exists between the Corps of Engineers Safety and Health
Requirements Manual, other safety requirements, or the contract plans
and/or specifications, the most stringent requirement shall prevail.
(NAOSA 5 FEB 87).

.3.4 Front End Loader - Backhoe Machines

.3.4.1 Non-compliance Safety Check

All front end loader-backhoe machines and other machines, such as tractors
that utilize a backhoe attachment, shall be checked for:

a. Exposed backhoe boom swing foot pedals.

b. Backhoe boom swing lever which can be reached by a man standing on
the ground or on the outrigger support bracket.

.3.4.2 Correction and Fabrication of Non-compliance Safety Items

Where these conditions exist, guards shall be fabricated to:

a. Cover over exposed foot pedals to prevent someone from accidentally
stepping on them.

b. 1Inclose the swing lever so as to preclude operation from the ground
or from the outrigger support bracket.
3.5 Attendance at Safety Meetings

In order to allow for maximum attendance at weekly tool box meetings and
monthly supervisor meetings by Corps of Engineers personnel, the Contractor
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shall advise the CO's Office, a minimum of 48 hours before the start of
each meeting, of the date, time and location of Safety Meetings.
1.3.5.1 Minutes of Safety Meetings
Minutes shall be prepared by the Contractor and forwarded to the
Contracting Officer by close of business the next work day.
1.3.6 Protective Footwear

Protective footwear as defined by American National Standards Institute Z41
shall be worn by all working personnel on site.

1.3.7 Ground Fault Circuit Interrupters (GFCI)

GFCI's are required for work on this contract in accordance with EM
385-1-1. GFCI's are also required when using electric power extension
cords.

1.3.8 Safety Indoctrination Certificates

The Contractor shall obtain from each of his employees, prior to his
employment at the Radford Army Ammunition Plant, a signed certificate
indicating that the employee has read and understands a statement prepared
by the Plant Commander setting forth the hazards and restrictions incident
to construction operations in buildings used for powder production. The
certificates shall be delivered to the CO on the first day the employee is
admitted to the Radford Army Ammunition Plant.

PART 2 PRODUCTS (This Part Not Used)
PART 3 EXECUTION (This Part Not Used)

-- End of Section --

f:specs-in-tact/jobs/RAAP
M&C 02/14/03 01111 3



RAAP Part 2 AB-line Sludge Handling System

MASTER SPECIFICATION FOR MILITARY CONSTRUCTION

SECTION 01200
PROJECT MEETINGS

03/98

PART 1 GENERAL

1.1 SUBMITTALS (Not Applicable)

1.2 PRECONSTRUCTION CONFERENCE

1.2.1 Scheduling
After award of the construction contract and prior to the start of any
construction work, the Contracting Officer (CO) will schedule and conduct a
preconstruction conference. The Contractor's Project Manager,
Superintendent and Quality Control System Manager shall attend this
meeting. The Contractor is encouraged to have an officer of his company
(Project Manager could be this person) and representation from each of his
sub-contractors at the conference. This conference will be held at a
location and time as specified by the CO.

1.2.2 Purpose
The purpose of this preconstruction conference is to enable the CO to
outline the procedures that will be followed by the Government in its
administration of this construction contract and to discuss the performance
that will be expected from the Contractor. This conference will allow the
Contractor an opportunity to ask questions about the Government's
supervision and inspection of contract work, about security requirements,
regulations, etc. The CO may invite Using Service personnel and any other
Government personnel to attend this conference.

1.2.3 Discussion Items
The following is a list of items for discussion during the preconstruction
conference. However, the Contracting Officer may include additional items

for discussion as conditions and the work require.

a. Authority of the Area/Resident Engineer and organization of the
Area/Resident office.

b. Contractor's Progress Schedule.

c. Correspondence Procedures.

d. Contractor Labor Standards Provisions.

e. Contract Modifications and Administrative Procedures.
f. Contractor's Administrative, Laydown and Storage Areas.
g. Procedures for Processing Submittals.

h. Payment Estimate Data and Procedures.
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1.

i. Contractor Utilities.
Jj. Security Requirements and Other Regulations, if applicable.
k. Government Furnished Equipment, if applicable.
1. Disposition of Salvage Property.
m. Contractor Insurance Requirements.
n. Value Engineering Program.
o. Contractor Performance Evaluation.
p. As-Built Drawings.
g. Single Point of Contact for Warranty of Construction.
r. Turnover of Completed Facilities.
3 OTHER MEETINGS

Other meetings are or may be scheduled to be held after the Preconstruction
Conference, and such meetings may include the following:

a. Accident Prevention Safety Plan

b. Quality Control Plan.

c. Environmental Protection Plan.

d. Warranty Management Plan (Post Construction Warranty Conference)
4 FACILITY MEETINGS

The Facility may also schedule meetings with the Contractor through the CO
during the progress of construction work.

.5 MINUTES OF MEETINGS

The Government will prepare minutes of the meeting and will provide the
Contractor with a signed original for review and concurrence. The minutes
shall include all items discussed at the meeting and the Government will
make all corrections provided by the Contractor and resubmit the corrected
minutes to the Contractor within seven days.

.6 Warranty Management Plan

The Contractor shall provide a Warranty Management Plan, not less than 30
days prior to the Post-Construction Warranty Conference. As a minimum,
include a table, showing the requirements, and attach certificates:

a. List of warranties provided.

b. List of equipment, names of manufacturers and suppliers and phone
numbers.

c. Period of warranties and Start Date.
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d. List of Extended Warranties.
e. Warranty Certificates.
f. Single Point of Contact for Warranty of Construction.

PART 2 PRODUCTS (This Part Not Used)
PART 3 EXECUTION (This Part Not Used)

-- End of Section --
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SECTION 01310

ADMINISTRATIVE REQUIREMENTS
02703

PART 1 GENERAL

1.

1 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only or as
otherwise designated. When used, a designation following the "G"
designation identifies the office that will review the submittal for the
Government. The following shall be submitted in accordance with Section
01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

List of contact personnel; G

.2 MINIMUM INSURANCE REQUIREMENTS

Procure and maintain during the entire period of performance under this
contract the following minimum insurance coverage:

a. Comprehensive general liability: $500,000 per occurrence
b. Automobile liability: $200,000 per person, $500,000 per
occurrence for bodily injury, $20,000 per occurrence for property

damage

c. Workmen's compensation as required by Federal and State workers'
compensation and occupational disease laws.

d. Employer's liability coverage of $100,000, except in States where
workers compensation may not be written by private carriers,

e. Others as required by Virginia.

.3 SUPERVISION

Have at least one qualified supervisor capable of reading, writing, and
conversing fluently in the English language on the job site during working
hours. In addition, if a Quality Control (QC) representative is required
on the contract, then that individual shall also have fluent English
communication skills.

.4 AVATILABILITY OF CADD DRAWING FILES

After award and upon request, the electronic "Computer-Aided Drafting and
Design (CADD)" drawing files will be made available to the Contractor for
use in preparation of construction data related to the referenced contract
subject to the following terms and conditions.

Data contained on these electronic files shall not be used for any purpose
other than as a convenience in the preparation of construction data for the
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referenced project. Any other use or reuse shall be at the sole risk of
the Contractor and without liability or legal exposure to the Government.
The Contractor shall make no claim and waives to the fullest extent
permitted by law, any claim or cause of action of any nature against the
Government, its agents or sub consultants that may arise out of or in
connection with the use of these electronic files. The Contractor shall,
to the fullest extent permitted by law, indemnify and hold the Government
harmless against all damages, liabilities or costs, including reasonable
attorney's fees and defense costs, arising out of or resulting from the use
of these electronic files.

These electronic CADD drawing files are not construction documents.
Differences may exist between the CADD files and the corresponding
construction documents. The Government makes no representation regarding
the accuracy or completeness of the electronic CADD files, nor does it make
representation to the compatibility of these files with the Contractors
hardware or software. In the event that a conflict arises between the
signed and sealed construction documents prepared by the Government and the
furnished CADD files, the signed and sealed construction documents shall
govern. The Contractor is responsible for determining if any conflict
exists. Use of these CADD files does not relieve the Contractor of duty to
fully comply with the contract documents, including and without limitation,
the need to check, confirm and coordinate the work of all contractors for
the project.

If the Contractor uses, duplicates and/or modifies these electronic CADD
files for use in producing construction data related to this contract, all
previous indicia of ownership (seals, logos, signatures, initials and
dates) shall be removed.

1.5 ELECTRONIC MAIL (E-MAIL) ADDRESS

The Contractor shall establish and maintain electronic mail (e-mail)
capability along with the capability to open various electronic attachments
in Microsoft, Adobe Acrobat, and other similar formats. Within 10 days
after contract award, the Contractor shall provide the Contracting Officer
a single (only one) e-mail address for electronic communications from the
Contracting Officer related to this contract including, but not limited to
contract documents, invoice information, request for proposals, and other
correspondence. The Contracting Officer may also use email to notify the
Contractor of base access conditions when emergency conditions warrant,
such as hurricanes, terrorist threats, etc. Multiple email address will
not allowed.

It is the Contractor's responsibility to make timely distribution of all
Contracting Officer initiated e-mail with its own organization including
field office(s). The Contractor shall promptly notify the Contracting
Officer, in writing, of any changes to this email address.

PART 2 PRODUCTS
Not used.

PART 3 EXECUTION

Not used.
-- End of Section --
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SECTION 01312

QUALITY CONTROL SYSTEM (QCS)
08/01

PART 1 GENERAL
1.1 RESIDENT MANAGEMENT SYSTEM

The Government will use the Resident Management System for Windows (RMS) to
assist in its monitoring and administration of this contract. The
Contractor shall use the Government-furnished Construction Contractor
Module of RMS, referred to as QCS, to record, maintain, and submit various
information throughout the contract period. This joint
Government-Contractor use of RMS and QCS will facilitate electronic
exchange of information and overall management of the contract. QCS
provides the means for the Contractor to input, track, and electronically
share information with the Government in the following areas:

Administration
Finances

Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1 Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will,
to the maximum extent feasible, exchange correspondence and other documents
in electronic format. Correspondence, pay requests and other documents
comprising the official contract record shall also be provided in paper
format, with signatures and dates where necessary. Paper documents will
govern, in the event of discrepancy with the electronic version.

1.1.2 Other Factors

Particular attention is directed to Contract Clause, "Schedules for
Construction Contracts", Contract Clause, "Payments", Section 01320,

PROJECT SCHEDULE, Section 01330, SUBMITTAL PROCEDURES, and Section 01451,
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the
reporting to be accomplished through QCS. Also, there is no separate
payment for establishing and maintaining the QCS database; all costs
associated therewith shall be included in the contract pricing for the work.

1.2 QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal
computer or on a network. The Government will make available the QCS
software to the Contractor after award of the construction contract. Prior
to the Pre-Construction Conference, the Contractor shall be responsible to
download, install and use the latest version of the QCS software from the
Government's RMS Internet Website. Upon specific justification and request
by the Contractor, the Government can provide QCS on 3-1/2 inch
high-density diskettes or CD-ROM. Any program updates of QCS will be made
available to the Contractor via the Government RMS Website as they become
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available.
1.3 SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system
configuration that the Contractor shall have to run QCS:

Hardware
IBM-compatible PC with 200 MHz Pentium or higher processor
32+ MB RAM
4 GB hard drive disk space for sole use by the QCS system
3 1/2 inch high-density floppy drive
Compact disk (CD) Reader
Color monitor

Laser printer compatible with HP LaserJet III or better, with
minimum 4 MB installed memory.

Connection to the Internet, minimum 28 BPS
Software
MS Windows 95 or newer version operating system (MS Windows NT 4.0
or newer is recommended)
Word Processing software compatible with MS Word 97 or newer
Internet browser
The Contractor's computer system shall be protected by virus
protection software that is regularly upgraded with all issued
manufacturer's updates throughout the life of the contract.
Electronic mail (E-mail) compatible with MS Outlook
1.4 RELATED INFORMATION
1.4.1 QCS User Guide
After contract award, the Contractor shall download instructions for the
installation and use of QCS from the Government RMS Internet Website; the
Contractor can obtain the current address from the Government. In case of
justifiable difficulties, the Government will provide the Contractor with a
CD-ROM containing these instructions.

1.4.2 Contractor Quality Control (CQC) Training

The use of QCS will be discussed with the Contractor's QC System Manager
during the mandatory CQC Training class.
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1.5 CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the
Contractor with basic contract award data to use for QCS. The Government
will provide data updates to the Contractor as needed, generally by files
attached to E-mail. These updates will generally consist of submittal
reviews, correspondence status, QA comments, and other administrative and
QA data.

1.6 DATABASE MAINTENANCE

The Contractor shall establish, maintain, and update data for the contract
in the QCS database throughout the duration of the contract. The
Contractor shall establish and maintain the QCS database at the
Contractor's site office. Data updates to the Government shall be
submitted by E-mail with file attachments, e.g., daily reports, schedule
updates, payment requests. If permitted by the Contracting Officer, a data
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM) . The QCS database typically
shall include current data on the following items:

1.6.1 Administration
1.6.1.1 Contractor Information

The database shall contain the Contractor's name, address, telephone
numbers, management staff, and other required items. Within 14 calendar
days of receipt of QCS software from the Government, the Contractor shall
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2 Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and
other required information for all subcontractors. A subcontractor must be
listed separately for each trade to be performed. Each subcontractor/trade
shall be assigned a unique Responsibility Code, provided in QCS. Within 14
calendar days of receipt of QCS software from the Government, the
Contractor shall deliver subcontractor administrative data in electronic
format via E-mail.

1.6.1.3 Correspondence

All Contractor correspondence to the Government shall be identified with a
serial number. Correspondence initiated by the Contractor's site office

shall be prefixed with "S". Letters initiated by the Contractor's home
(main) office shall be prefixed with "H". Letters shall be numbered
starting from 0001. (e.g., H-0001 or S-0001). The Government's letters to

the Contractor will be prefixed with "C".

1.6.1.4 Equipment
The Contractor's QCS database shall contain a current list of equipment
planned for use or being used on the jobsite, including the most recent and
planned equipment inspection dates.

1.6.1.5 Management Reporting
QCS includes a number of reports that Contractor management can use to

track the status of the project. The value of these reports is reflective
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of the quality of the data input, and is maintained in the various sections
of QCS. Among these reports are: Progress Payment Request worksheet, QA/QC
comments, Submittal Register Status, Three-Phase Inspection checklists.

1.6.2 Finances
1.6.2.1 Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor
shall develop in conjunction with the construction schedule. The sum of
all pay activities shall be equal to the total contract amount, including
modifications. Pay activities shall be grouped by Contract Line Item
Number (CLIN), and the sum of the activities shall equal the amount of each
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2 Payment Requests

All progress payment requests shall be prepared using QCS. The Contractor
shall complete the payment request worksheet and include it with the
payment request. The work completed under the contract, measured as
percent or as specific quantities, shall be updated at least monthly.
After the update, the Contractor shall generate a payment request report
using QCS. The Contractor shall submit the payment requests with
supporting data by E-mail with file attachment(s). If permitted by the
Contracting Officer, a data diskette may be used instead of E-mail. A
signed paper copy of the approved payment request is also required, which
shall govern in the event of discrepancy with the electronic version.

1.6.3 Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control
System, prepare daily reports, identify and track deficiencies, document
progress of work, and support other contractor QC requirements. The
Contractor shall maintain this data on a daily basis. Entered data will
automatically output to the QCS generated daily report. The Contractor
shall provide the Government a Contractor Quality Control (CQC) Plan within
the time required in Section 01451, CONTRACTOR QUALITY CONTROL. Within
seven calendar days of Government acceptance, the Contractor shall submit a
data diskette or CD-ROM reflecting the information contained in the
accepted CQC Plan: schedule, pay activities, features of work, submittal
register, QC requirements, and equipment list.

1.6.3.1 Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report. The Contractor may
use other formats to record basic QC data. However, the Daily CQC Report
generated by QCS shall be the Contractor's official report. Data from any
supplemental reports by the Contractor shall be summarized and consolidated
onto the QCS-generated Daily CQC Report. Daily CQC Reports shall be
submitted as required by Section 01451, CONTRACTOR QUALITY CONTROL.

Reports shall be submitted electronically to the Government using E-mail or
diskette within 24 hours after the date covered by the report. Use of
either mode of submittal shall be coordinated with the Government
representative. The Contractor shall also provide the Government a signed,
printed copy of the daily CQC report.

1.6.3.2 Deficiency Tracking.
The Contractor shall use QCS to track deficiencies. Deficiencies
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identified by the Contractor will be numerically tracked using QC punch
list items. The Contractor shall maintain a current log of its QC punch
list items in the QCS database. The Government will log the deficiencies
it has identified using its QA punch list items. The Government's QA punch
list items will be included in its export file to the Contractor. The
Contractor shall regularly update the correction status of both QC and QA
punch list items.

1.6.3.3 Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of
preparatory and initial control meetings in QCS.

1.6.3.4 Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever
safety deficiencies are observed. The Government's safety comments will be
included in its export file to the Contractor. The Contractor shall
regularly update the correction status of the safety comments. In
addition, the Contractor shall utilize QCS to advise the Government of any
accidents occurring on the jobsite. This brief supplemental entry is not
to be considered as a substitute for completion of mandatory reports, e.g.,
ENG Form 3394 and OSHA Form 200.

1.6.3.5 Features of Work

The Contractor shall include a complete list of the features of work in the
QCS database. A feature of work may be associated with multiple pay
activities. However, each pay activity (see subparagraph "Pay Activity
Data" of paragraph "Finances") will only be linked to a single feature of
work.

1.6.3.6 QC Requirements

The Contractor shall develop and maintain a complete list of QC testing,
transferred and installed property, and user training requirements in QCS.
The Contractor shall update all data on these QC requirements as work
progresses, and shall promptly provide this information to the Government
via QCS.

1.6.4 Submittal Management

The Government will provide the initial submittal register, ENG Form 4288,
SUBMITTAL REGISTER, in electronic format. Thereafter, the Contractor shall
maintain a complete list of all submittals, including completion of all
data columns. Dates on which submittals are received and returned by the
Government will be included in its export file to the Contractor. The
Contractor shall use QCS to track and transmit all submittals. ENG Form
4025, submittal transmittal form, and the submittal register update, ENG
Form 4288, shall be produced using QCS. RMS will be used to update, store
and exchange submittal registers and transmittals, but will not be used for
storage of actual submittals.

1.6.5 Schedule

The Contractor shall develop a construction schedule consisting of pay
activities, in accordance with Contract Clause "Schedules for Construction
Contracts", or Section 01320, PROJECT SCHEDULE, as applicable. This
schedule shall be input and maintained in the QCS database either manually
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or by using the Standard Data Exchange Format (SDEF) (see Section 01320
PROJECT SCHEDULE). The updated schedule data shall be included with each
pay request submitted by the Contractor.

1.6.6 Import/Export of Data

QOCS includes the ability to export Contractor data to the Government and to
import submittal register and other Government-provided data, and schedule
data using SDEF.

1.7 IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is
mandatory. The Contractor shall ensure that sufficient resources are
available to maintain its QCS database, and to provide the Government with
regular database updates. QCS shall be an integral part of the
Contractor's management of quality control.

1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates,
payment requests, correspondence and other data is by E-mail with file
attachment(s). For locations where this is not feasible, the Contracting
Officer may permit use of computer diskettes or CD-ROM for data transfer.
Data on the disks or CDs shall be exported using the QCS built-in export
function. If used, diskettes and CD-ROMs will be submitted in accordance
with the following:

1.8.1 File Medium

The Contractor shall submit required data on 3-1/2 inch double-sided
high-density diskettes formatted to hold 1.44 MB of data, capable of
running under Microsoft Windows 95 or newer. Alternatively, CD-ROMs may be
used. They shall conform to industry standards used in the United States.
All data shall be provided in English.

1.8.2 Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and
CD-ROM submitted. The label shall indicate in English, the QCS file name,
full contract number, contract name, project location, data date, name and
telephone number of person responsible for the data.

1.8.3 File Names

The Government will provide the file names to be used by the Contractor
with the QCS software.

1.9 MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday. At least
monthly, the Contractor shall generate and submit an export file to the
Government with schedule update and progress payment request. As required
in Contract Clause "Payments", at least one week prior to submittal, the
Contractor shall meet with the Government representative to review the
planned progress payment data submission for errors and omissions.

The Contractor shall make all required corrections prior to Government
acceptance of the export file and progress payment request. Payment
requests accompanied by incomplete or incorrect data submittals will be
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returned. The Government will not process progress payments until an
acceptable QCS export file is received.

1.10 NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected
noncompliance with the requirements of this specification. The Contractor
shall take immediate corrective action after receipt of such notice. Such
notice, when delivered to the Contractor at the work site, shall be deemed
sufficient for the purpose of notification.

-- End of Section --

f:specs-in-tact/jobs/RAAP
M&C 02/14/03 01312 7



RAAP Part 2 AB-line Sludge Handling System

SECTION 01320

PROJECT SCHEDULE
06/97

PART 1 GENERAL
1.1 REFERENCES

The publications listed below form a part of the specification to the
extent referenced. The publications are referenced in the text by basic
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1-1-11 (1995) Progress, Schedules, and Network
Analysis Systems

1.2 QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be
responsible for the preparation of all required project schedule reports.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION
3.1 GENERAL REQUIREMENTS

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a
Project Schedule as described below shall be prepared. The scheduling of
construction shall be the responsibility of the Contractor. Contractor
management personnel shall actively participate in its development.
Subcontractors and suppliers working on the project shall also contribute
in developing and maintaining an accurate Project Schedule. The approved
Project Schedule shall be used to measure the progress of the work, to aid
in evaluating time extensions, and to provide the basis of all progress
payments.

3.2 BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress. Lack of
an approved schedule or scheduling personnel will result in an inability of
the Contracting Officer to evaluate Contractor's progress for the purposes
of payment. Failure of the Contractor to provide all information, as
specified below, shall result in the disapproval of the entire Project
Schedule submission and the inability of the Contracting Officer to
evaluate Contractor progress for payment purposes. In the case where
Project Schedule revisions have been directed by the Contracting Officer
and those revisions have not been included in the Project Schedule, the
Contracting Officer may hold retainage up to the maximum allowed by
contract, each payment period, until revisions to the Project Schedule have
been made.
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3.3 PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the
Project Schedule shall be capable of providing all requirements of this
specification. Failure of the Contractor to meet the requirements of this
specification shall result in the disapproval of the schedule. Manual
methods used to produce any required information shall require approval by
the Contracting Officer.

3.3.1 Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to
generate the Project Schedule. The Contractor shall provide the Project
Schedule in the Precedence Diagram Method (PDM).

3.3.2 Level of Detail Required

The Project Schedule shall include an appropriate level of detail. Failure
to develop or update the Project Schedule or provide data to the
Contracting Officer at the appropriate level of detail, as specified by the
Contracting Officer, shall result in the disapproval of the schedule. The
Contracting Officer will use, but is not limited to, the following
conditions to determine the appropriate level of detail to be used in the
Project Schedule:

3.3.2.1 Activity Durations

Contractor submissions shall follow the direction of the Contracting
Officer regarding reasonable activity durations. Reasonable durations are
those that allow the progress of activities to be accurately determined
between payment periods (usually less than 2 percent of all non-procurement
activities' Original Durations are greater than 20 days).

3.3.2.2 Procurement Activities
Tasks related to the procurement of long lead materials or equipment shall

be included as separate activities in the project schedule. Long lead
materials and equipment are those materials that have a procurement cycle

of over 90 days. Examples of procurement process activities include, but
are not limited to: submittals, approvals, procurement, fabrication, and
delivery.

3.3.2.3 Government Activities

Government and other agency activities that could impact progress shall be
shown. These activities include, but are not limited to: approvals,
inspections, utility tie-in, Government Furnished Equipment (GFE) and
Notice to Proceed (NTP) for phasing requirements.

3.3.2.4 Responsibility

All activities shall be identified in the project schedule by the party
responsible to perform the work. Responsibility includes, but is not
limited to, the subcontracting firm, contractor work force, or government
agency performing a given task. Activities shall not belong to more than
one responsible party. The responsible party for each activity shall be
identified by the Responsibility Code.
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3.3.2.5 Work Areas

All activities shall be identified in the project schedule by the work area
in which the activity occurs. Activities shall not be allowed to cover
more than one work area. The work area of each activity shall be
identified by the Work Area Code.

3.3.2.6 Modification or Claim Number

Any activity that is added or changed by contract modification or used to
justify claimed time shall be identified by a mod or claim code that
changed the activity. Activities shall not belong to more than one
modification or claim item. The modification or claim number of each
activity shall be identified by the Mod or Claim Number. Whenever
possible, changes shall be added to the schedule by adding new activities.
Existing activities shall not normally be changed to reflect modifications.

3.3.2.7 Bid Item

All activities shall be identified in the project schedule by the Bid Item
to which the activity belongs. An activity shall not contain work in more
than one bid item. The bid item for each appropriate activity shall be
identified by the Bid Item Code.

3.3.2.8 Phase of Work

All activities shall be identified in the project schedule by the phases of
work in which the activity occurs. Activities shall not contain work in
more than one phase of work. The project phase of each activity shall be
by the unigque Phase of Work Code.

3.3.2.9 Category of Work

All Activities shall be identified in the project schedule according to the
category of work which best describes the activity. Category of work
refers, but is not limited, to the procurement chain of activities
including such items as submittals, approvals, procurement, fabrication,
delivery, installation, start-up, and testing. The category of work for
each activity shall be identified by the Category of Work Code.

3.3.2.10 Feature of Work

All activities shall be identified in the project schedule according to the
feature of work to which the activity belongs. Feature of work refers, but
is not limited to, a work breakdown structure for the project. The feature
of work for each activity shall be identified by the Feature of Work Code.

3.3.3 Scheduled Project Completion
The schedule interval shall extend from NTP to the contract completion date.
3.3.3.1 Project Start Date
The schedule shall start no earlier than the date on which the NTP was
acknowledged. The Contractor shall include as the first activity in the
project schedule an activity called "Start Project". The "Start Project"

activity shall have an "ES" constraint date equal to the date that the NTP
was acknowledged, and a zero day duration.
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3.3.3.2 Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the
contract completion date. Calculation on project updates shall be such
that if the early finish of the last activity falls after the contract
completion date, then the float calculation shall reflect a negative float
on the critical path. The Contractor shall include as the last activity in
the project schedule an activity called "End Project". The "End Project"
activity shall have an "LF" constraint date equal to the completion date
for the project, and a zero day duration.

3.3.3.3 Early Project Completion

In the event the project schedule shows completion of the project prior to
the contract completion date, the Contractor shall identify those
activities that have been accelerated and/or those activities that are
scheduled in parallel to support the Contractor's "early" completion.
Contractor shall specifically address each of the activities noted in the
narrative report at every project schedule update period to assist the
Contracting Officer in evaluating the Contractor's ability to actually
complete prior to the contract period.

3.3.4 Interim Completion Dates

Contractually specified interim completion dates shall also be constrained
to show negative float if the early finish date of the last activity in
that phase falls after the interim completion date.

3.3.4.1 Start Phase

The Contractor shall include as the first activity for a project phase an
activity called "Start Phase X" where "X" refers to the phase of work. The
"Start Phase X" activity shall have an "ES" constraint date equal to the
date on which the NTP was acknowledged, and a zero day duration.

3.3.4.2 End Phase

The Contractor shall include as the last activity in a project phase an
activity called "End Phase X" where "X" refers to the phase of work. The
"End Phase X" activity shall have an "LF" constraint date equal to the
completion date for the project, and a zero day duration.

3.3.4.3 Phase X

The Contractor shall include a hammock type activity for each project phase
called "Phase X" where "X" refers to the phase of work. The "Phase X"
activity shall be logically tied to the earliest and latest activities in
the phase.

3.3.5 Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default
mechanisms that may be included in CPM scheduling software systems. Actual
Start and Finish dates on the CPM schedule shall match those dates provided
from Contractor Quality Control Reports. Failure of the Contractor to
document the Actual Start and Finish dates on the Daily Quality Control
report for every in-progress or completed activity, and failure to ensure
that the data contained on the Daily Quality Control reports is the sole
basis for schedule updating shall result in the disapproval of the
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Contractor's schedule and the inability of the Contracting Officer to
evaluate Contractor progress for payment purposes. Updating of the percent
complete and the remaining duration of any activity shall be independent
functions. Program features which calculate one of these parameters from
the other shall be disabled.

3.3.6 Out-of-Sequence Progress

Activities that have posted progress without all preceding logic being
satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case
approval of the Contracting Officer. The Contractor shall propose logic
corrections to eliminate all out of sequence progress or justify not
changing the sequencing for approval prior to submitting an updated project
schedule.

3.3.7 Negative Lags

Lag durations contained in the project schedule shall not have a negative
value.

3.4 PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below. The data
disk, reports, and network diagrams required for each submission are
contained in paragraph SUBMISSION REQUIREMENTS.

3.4.1 Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the Contractor's planned
operations for the first 60 calendar days shall be submitted for approval
within 15 calendar days after the NTP is acknowledged. The approved
preliminary schedule shall be used for payment purposes not to exceed 60
calendar days after NTP.

3.4.2 Initial Project Schedule Submission
The Initial Project Schedule shall be submitted for approval within 25
calendar days after NTP. The schedule shall provide a reasonable sequence
of activities which represent work through the entire project and shall be
at a reasonable level of detail.

3.4.3 Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress

Meetings, " the Contractor shall submit periodic schedule updates. These
submissions shall enable the Contracting Officer to assess Contractor's
progress. If the Contractor fails or refuses to furnish the information

and project schedule data, which in the judgement of the Contracting
Officer or authorized representative is necessary for verifying the
Contractor's progress, the Contractor shall be deemed not to have provided
an estimate upon which progress payment may be made.

3.4.4 Standard Activity Coding Dictionary
The Contractor shall use the activity coding structure defined in the

Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A. This exact
structure is mandatory, even if some fields are not used.
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3.5 SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the
preliminary submission, initial submission, and every periodic project
schedule update throughout the life of the project:

3.5.1 Data Disks

Two data disks containing the project schedule shall be provided. Data on
the disks shall adhere to the SDEF format specified in ER 1-1-11, Appendix
A.

3.5.1.1 File Medium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB of
data, under the MS-DOS Version 5. or 6.x, unless otherwise approved by the
Contracting Officer.

3.5.1.2 Disk Label

A permanent exterior label shall be affixed to each disk submitted. The
label shall indicate the type of schedule (Preliminary, Initial, Update, or
Change), full contract number, project name, project location, data date,
name and telephone number or person responsible for the schedule, and the
MS-DOS version used to format the disk.

3.5.1.3 File Name

Each file submitted shall have a name related to either the schedule data
date, project name, or contract number. The Contractor shall develop a
naming convention that will ensure that the names of the files submitted
are unique. The Contractor shall submit the file naming convention to the
Contracting Officer for approval.

3.5.2 Narrative Report

A Narrative Report shall be provided with the preliminary, initial, and
each update of the project schedule. This report shall be provided as the
basis of the Contractor's progress payment request. The Narrative Report
shall include: a description of activities along the 2 most critical
paths, a description of current and anticipated problem areas or delaying
factors and their impact, and an explanation of corrective actions taken or
required to be taken. The narrative report is expected to relay to the
Government, the Contractor's thorough analysis of the schedule output and
its plans to compensate for any problems, either current or potential,
which are revealed through that analysis.

3.5.3 Approved Changes Verification

Only project schedule changes that have been previously approved by the
Contracting Officer shall be included in the schedule submission. The
Narrative Report shall specifically reference, on an activity by activity
basis, all changes made since the previous period and relate each change to
documented, approved schedule changes.

3.5.4 Schedule Reports
The format for each activity for the schedule reports listed below shall

contain: Activity Numbers, Activity Description, Original Duration,
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Remaining Duration, Early Start Date, Early Finish Date, Late Start Date,
Late Finish Date, Total Float. Actual Start and Actual Finish Dates shall
be printed for those activities in progress or completed.

3.5.4.1 Activity Report
A list of all activities sorted according to activity number.
3.5.4.2 Logic Report

A list of Preceding and Succeeding activities for every activity in
ascending order by activity number. Preceeding and succeeding activities
shall include all information listed above in paragraph Schedule Reports.
A blank line shall be left between each activity grouping.

3.5.4.3 Total Float Report

A list of all incomplete activities sorted in ascending order of total
float. Activities which have the same amount of total float shall be
listed in ascending order of Early Start Dates. Completed activities shall
not be shown on this report.

3.5.4.4 Earnings Report

A compilation of the Contractor's Total Earnings on the project from the NTP
until the most recent Monthly Progress Meeting. This report shall reflect
the Earnings of specific activities based on the agreements made in the
field and approved between the Contractor and Contracting Officer at the
most recent Monthly Progress Meeting. Provided that the Contractor has
provided a complete schedule update, this report shall serve as the basis
of determining Contractor Payment. Activities shall be grouped by bid item
and sorted by activity numbers. This report shall: sum all activities in
a bid item and provide a bid item percent; and complete and sum all bid
items to provide a total project percent complete. The printed report
shall contain, for each activity: the Activity Number, Activity
Description, Original Budgeted Amount, Total Quantity, Quantity to Date,
Percent Complete (based on cost), and Earnings to Date.

3.5.5 Network Diagram

The network diagram shall be required on the initial schedule submission
and on monthly schedule update submissions. The network diagram shall
depict and display the order and interdependence of activities and the
sequence in which the work is to be accomplished. The Contracting Officer
will use, but is not limited to, the following conditions to review
compliance with this paragraph:

3.5.5.1 Continuous Flow
Diagrams shall show a continuous flow from left to right with no arrows
from right to left. The activity number, description, duration, and
estimated earned value shall be shown on the diagram.

3.5.5.2 Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract
required interim completion dates, and contract completion dates.
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3.5.5.3 Critical Path
The critical path shall be clearly shown.
3.5.5.4 Banding

Activities shall be grouped to assist in the understanding of the activity
sequence. Typically, this flow will group activities by category of work,
work area and/or responsibility.

3.5.5.5 S-Curves

Earnings curves showing projected early and late earnings and earnings to
date.

3.6 PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting
or other regular intervals mutually agreed to at the preconstruction
conference. During this meeting the Contractor shall describe, on an
activity by activity basis, all proposed revisions and adjustments to the
project schedule required to reflect the current status of the project.

The Contracting Officer will approve activity progress, proposed revisions,
and adjustments as appropriate.

3.6.1 Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular
progress meeting.

3.6.2 Update Submission Following Progress Meeting
A complete update of the project schedule containing all approved progress,
revisions, and adjustments, based on the regular progress meeting, shall be
submitted not later than 4 working days after the monthly progress meeting.
3.6.3 Progress Meeting Contents
Update information, including Actual Start Dates, Actual Finish Dates,
Remaining Durations, and Cost-to-Date shall be subject to the approval of
the Contracting Officer. As a minimum, the Contractor shall address the
following items on an activity by activity basis during each progress
meeting.

3.6.3.1 Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently
in-progress or completed

3.6.3.2 Time Completion
The estimated Remaining Duration for each activity in-progress. Time-based
progress calculations shall be based on Remaining Duration for each
activity.

3.6.3.3 Cost Completion
The earnings for each activity started. Payment will be based on earnings

for each in-progress or completed activity. Payment for individual
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activities will not be made for work that contains quality defects. A
portion of the overall project amount may be retained based on delays of
activities.

3.6.3.4 Logic Changes

All logic changes pertaining to NTP on change orders, change orders to be
incorporated into the schedule, contractor proposed changes in work
sequence, corrections to schedule logic for out-of-sequence progress, lag
durations, and other changes that have been made pursuant to contract
provisions shall be specifically identified and discussed.

3.6.3.5 Other Changes

Other changes required due to delays in completion of any activity or group
of activities include: 1) delays beyond the Contractor's control, such as
strikes and unusual weather. 2) delays encountered due to submittals,
Government Activities, deliveries or work stoppages which make re-planning
the work necessary. 3) Changes required to correct a schedule which does
not represent the actual or planned prosecution and progress of the work.

3.7 REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract
completion date, or any interim milestone date, the Contractor shall
furnish the following for a determination as to whether or not the
Contractor is entitled to an extension of time under the provisions of the
contract: Jjustification, project schedule data, and supporting evidence as
the Contracting Officer may deem necessary. Submission of proof of delay,
based on revised activity logic, duration, and costs (updated to the
specific date that the delay occurred) is obligatory to any approvals.

3.7.1 Justification of Delay

The project schedule shall clearly display that the Contractor has used, in
full, all the float time available for the work involved with this request.
The Contracting Officer's determination as to the number of allowable days
of contract extension shall be based upon the project schedule updates in
effect for the time period in question, and other factual information.
Actual delays that are found to be caused by the Contractor's own actions,
which result in the extension of the schedule, will not be a cause for a
time extension to the contract completion date.

3.7.2 Submission Requirements
The Contractor shall submit a justification for each request for a change
in the contract completion date of under 2 weeks based upon the most recent
schedule update at the time of the NTP or constructive direction issued for
the change. Such a request shall be in accordance with the requirements of

other appropriate Contract Clauses and shall include, as a minimum:

a. A list of affected activities, with their associated project
schedule activity number.

b. A brief explanation of the causes of the change.
c. An analysis of the overall impact of the changes proposed.
d. A sub-network of the affected area.
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Activities impacted in each justification for change shall be identified by
a unique activity code contained in the required data file.

3.7.3 Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer
may request an interim update with revised activities for a specific change
request. The Contractor shall provide this disk within 4 days of the
Contracting Officer's request.

3.8 DIRECTED CHANGES

If the NTP is issued for changes prior to settlement of price and/or time,
the Contractor shall submit proposed schedule revisions to the Contracting
Officer within 2 weeks of the NTP being issued. The proposed revisions to
the schedule will be approved by the Contracting Officer prior to inclusion
of those changes within the project schedule. If the Contractor fails to
submit the proposed revisions, the Contracting Officer may furnish the
Contractor with suggested revisions to the project schedule. The
Contractor shall include these revisions in the project schedule until
revisions are submitted, and final changes and impacts have been
negotiated. If the Contractor has any objections to the revisions
furnished by the Contracting Officer, the Contractor shall advise the
Contracting Officer within 2 weeks of receipt of the revisions. Regardless
of the objections, the Contractor shall continue to update the schedule
with the Contracting Officer's revisions until a mutual agreement in the
revisions is reached. If the Contractor fails to submit alternative
revisions within 2 weeks of receipt of the Contracting Officer's proposed
revisions, the Contractor will be deemed to have concurred with the
Contracting Officer's proposed revisions. The proposed revisions will then
be the basis for an equitable adjustment for performance of the work.

3.9 OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for
the exclusive use of either the Government or the Contractor.

-- End of Section --
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SECTION 01330
SUBMITTAL PROCEDURES
09/97
PART 1 GENERAL
1.1 SUBMITTAL IDENTIFICATION
Submittals required are identified by SD numbers as follows:
SD-01 Preconstruction Submittals
SD-02 Shop Drawings
SD-03 Product Data
SD-04 Samples
SD-05 Design Data
SD-06 Test Reports
SD-07 Certificates
SD-08 Manufacturer's Instructions
SD-10 Operation and Maintenance Data
SD-11 Closeout Submittals
1.2 SUBMITTAL CLASSIFICATION
Submittals are classified as follows:
1.2.1 Government Approved
Governmental approval is required for extensions of design, critical
materials, deviations, equipment whose compatibility with the entire system
must be checked, and other items as designated by the Contracting Officer.
Within the terms of the Contract Clause entitled "Specifications and
Drawings for Construction," they are considered to be "shop drawings."
1.2.2 For Information Only
All submittals not requiring Government approval will be for information
only. They are not considered to be "shop drawings" within the terms of
the Contract Clause referred to above.
1.3 APPROVED SUBMITTALS
The Contracting Officer's approval of submittals shall not be construed as
a complete check, but will indicate only that the general method of
construction, materials, detailing and other information are satisfactory.
Approval will not relieve the Contractor of the responsibility for any

error which may exist, as the Contractor under the CQC requirements of this
contract is responsible for dimensions, the design of adequate connections
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and details, and the satisfactory construction of all work. After
submittals have been approved by the Contracting Officer, no resubmittal
for the purpose of substituting materials or equipment will be considered
unless accompanied by an explanation of why a substitution is necessary.

1.4 DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting
Officer and promptly furnish a corrected submittal in the form and number
of copies specified for the initial submittal. If the Contractor considers
any correction indicated on the submittals to constitute a change to the
contract, a notice in accordance with the Contract Clause "Changes" shall
be given promptly to the Contracting Officer.

1.5 WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required
approvals have not been obtained.

1.5.1 As-Built Drawings

Payment will be made for as-built drawings required under this contract at
the rate established in the bidding schedule. No progress payments will be
made on this line item. The full amount of the line item for as-built
drawings will be paid upon satisfactory completion and acceptance of the
as-built drawings.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION
3.1 GENERAL

As required by paragraph 3.7.1, all submittals designated for Government
Approval shall be submitted within 63 calendar days of notice to proceed.
The Contractor shall make submittals as required by the specifications.
The Contracting Officer may request submittals in addition to those
specified when deemed necessary to adequately describe the work covered in
the respective sections. Units of weights and measures used on all
submittals shall be the same as those used in the contract drawings. Each
submittal shall be complete and in sufficient detail to allow ready
determination of compliance with contract requirements. Prior to
submittal, all items shall be checked and approved by the Contractor's
Quality Control (CQC) representative and each item shall be stamped,
signed, and dated by the CQC representative indicating action taken.
Proposed deviations from the contract requirements shall be clearly
identified. Submittals shall include items such as: Contractor's,
manufacturer's, or fabricator's drawings; descriptive literature including
(but not limited to) catalog cuts, diagrams, operating charts or curves;
test reports; test cylinders; samples; O&M manuals (including parts list);
certifications; warranties; and other such required submittals. Submittals
requiring Government approval shall be scheduled and made prior to the
acquisition of the material or equipment covered thereby. Samples
remaining upon completion of the work shall be picked up and disposed of in
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in
compliance with existing laws and regulations.
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3.2 SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is one set of ENG Form 4288 listing items of
equipment and materials for which submittals are required by the
specifications; this list may not be all inclusive and additional
submittals may be required.

3.2.1 Submittal Register File

The Contractor will also be given the submittal register files, containing
the computerized ENG Form 4288. These submittal register files will be
furnished on a separate diskette.

3.2.2 Submittal Register (RMS)

Upon award, this data will be provided to the contractor on a RMS data
disk. Items of information relative to each submittal not included in the
draft, and additional submittals not included, shall be supplied by the
Contractor using the RMS system. The dates required for the submittal
shall be provided through the contractors performance schedule, and entered
into RMS using the SDEF disks. Updated submittal register information
shall be provided to the Contracting Officer after each schedule update.
This information shall be provided via RMS update disks.

3.2.3 Submittal Register Updating

Contractor shall complete the remaining columns and submit the forms (hard
copy plus associated electronic file) to the Contracting Officer for
approval with the initial project schedule. The Contractor shall keep the
submittal register up-to-date and shall submit it to the Government
together with the monthly payment request. The approved submittal register
will become the scheduling document and will be used to control submittals
throughout the life of the contract. The submittal register and the
progress schedules shall be coordinated.

3.3 SCHEDULING

The scheduled need dates must be recorded on the document for each item for
control purposes and all submittals must be tied to the contractor's
approved schedule.

Submittals covering component items forming a system or items that are
interrelated shall be scheduled to be coordinated and submitted
concurrently. Certifications to be submitted with the pertinent drawings
shall be so scheduled.

No delay damages or time extensions will be allowed for time lost in late
submittals.

For information only submittals shall be furnished to the Government not
less than 2 weeks prior to procurement of the material or service and prior
to scheduling the quality control preparatory inspection.

Submittals requiring government approval shall be furnished to the
Government within 63 days of the contract notice to proceed, except for the
submittals, which require on-site construction progress before completion
such as SD-06 (Test Reports), SD-09 (Manufacturers Field Reports), SD-10
(Operations and Maintenance Data), and SD-11 (Closeout Submittals). The
exceptions shall be identified in the quality control plan and progress
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schedule for approval by the Government. Allow 28 calendar days for
Government review and approval after receipt of the submittal.

3.4 TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall
be used for submitting both Government approved and information only
submittals in accordance with the instructions on the reverse side of the
form. These forms will be furnished to the Contractor. This form shall be
properly completed by filling out all the heading blank spaces and
identifying each item submitted. Special care shall be exercised to ensure
proper listing of the specification paragraph and/or sheet number of the
contract drawings pertinent to the data submitted for each item.

3.5 SUBMITTAL PROCEDURE
Submittals shall be made as follows:
3.5.1 Procedures

Procedures shall be incorporated into the Quality Control Plan required in
section 01451.

The Contractor will submit to the Contracting Officer for approval a
minimum of six copies of all GA level submittals. One copy of an FIO
submittal will be furnished to the Government. The number of copies of
submittals specified in this portion of the contract shall be complied with
in lieu of four copies as specified by FAR 52.2367?21.

For those contracts requiring Network Analysis System (NAS), the Contractor
will schedule on the NAS critical items of equipment submittals and
procurement activities which will, or have the potential to, significantly
impact project completion. The inclusion or exclusion of critical items
shall be subject to the approval of the Contracting Officer. Furnishing
the schedule shall not be interpreted as relieving the Contractor of his
obligation to comply with all the specification requirements for the items
on the schedule. Contractor's Quality Control representative shall review
the listing at least every 30 days and take appropriate action to maintain
an effective system. The Contractor shall furnish a list each 30 days of
all submittals on which either Government or Contractor's action is past
due. He shall also furnish revised due dates in those cases when the
original submittal schedule is no longer realistic. This monthly list of
delayed items shall also be annotated by the Contractor to show what
corrective action he is taking with regard to slippages in submittal
schedule which are attributable to actions by him, his subcontractors, or
suppliers.

The Contractor shall provide a complete updated submittal register
indicating the current status of all submittals when requested by the
Contracting Officer in order to assure himself the schedule is being
maintained.

The Contractor shall certify that each submittal is correct and in strict
conformance with the contract drawings and specifications.

Submittals For Information Only (FIO). All submittals not subject to the
approval of the Contracting Officer will be submitted for information
purposes only. Where the review authority is designated to the Contractor,
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the Contractor is required to sign the certification on ENG Form 4025 in
the box beside the remarks block in Section I and sign the approval action
block in Section II as the approving authority. These Contractor approved
submittals will be used to verify that material received and used in the
job is the same as that described and approved and will be used as record
copies. All samples of materials submitted as required by these
specifications shall be properly identified and labeled for ready
identification, and upon being certified by the Contractor and reviewed by
the Contracting officer, shall be stored at the site of the work for job
site use until all work has been completed and accepted by the Contracting
officer. Delegation of this approval authority to Contractor Quality
Control does not relieve the Contractor from the obligation to conform to
any contract requirement and will not prevent the Contracting Officer from
requiring removal and replacement of construction not in contract
conformance; nor does it relieve the Contractor from the requirement to
furnish "samples" for testing by the Government Laboratory or check testing
by the Government in those instances where the technical specifications so
prescribe.

Contractor certified drawings would be subject to quality assurance review
by the Government at any time during the duration of the contract. No
adjustment for time or money will be allowed for corrections required as a
result of noncompliance with plans and specifications.

Submittals Requiring Government Approval (GA). Where the review authority
is designated to the Government, the Contractor is required to sign the
certification on ENG Form 4025 in the box beside the remarks block in
Section I. The Government will code the items in block h and sign the
approval action block in Section II as the approving authority.

Operating and Maintenance Instructions. Six complete sets of instructions
containing the manufacturers operating and maintenance instructions for
each piece of equipment shall be furnished. Each set shall be permanently
bound and shall have a hard cover. One complete set shall be furnished at
the time test procedures are submitted. Remaining sets shall be furnished
before the contract is completed. The following identification shall be
inscribed on the covers: The words "OPERATING AND MAINTENANCE
INSTRUCTIONS, " name and location of the facility, name of the Contractor,
and contract number. Flysheets shall be placed before instructions covering
each subject. Instruction sheets shall be approximately 8?1/2 by 11 inches,
with large sheets of drawings folded in. Instructions shall include but are
not limited to:

(1) System layout showing piping, valves and controls;

(2) Approved wiring and control diagrams;

(3) A control sequence describing startup, operation and shutdown;

(4) Operating and maintenance instructions for each piece of equipment,

including lubrication instructions and troubleshooting guide; and

(5) Manufacturer's bulletins, cuts and descriptive data; parts lists and
recommended parts.

The Government will further discuss the submittal procedures at the
Pre-Construction Conference.
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3.5.2 Deviations

For submittals which include proposed deviations requested by the
Contractor, the column "variation" of ENG Form 4025 shall be checked. The
Contractor shall set forth in writing the reason for any deviations and
annotate such deviations on the submittal. The Government reserves the
right to rescind inadvertent approval of submittals containing unnoted
deviations.

3.6 CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure
that each individual submittal is made on or before the Contractor
scheduled submittal date shown on the approved "Submittal Register."

3.7 GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the
submittals will be identified as having received approval by being so
stamped and dated. Four copies of the submittal will be retained by the
Contracting Officer and two copies of the submittal will be returned to the
Contractor.

3.7.1 Submission of Government Approved Submittals

As soon as practicable after notice to proceed, but not later than 63
calendar days after notice to proceed, the Contractor shall forward to the
Contacting Officer all copies of submittals designated for Government
approval (G) . Submittals shall be as required in the technical sections of
this specification, including shop drawings, product data, and samples.
Submittal types SD-06 (test Reports), SD-09 (Manufacturers Field Reports),
SD-10 (Operations and Maintenance Data), and SD-11 (Closeout Submittals)
need not be submitted within this 63 day limit; These submittal types shall
be submied by the dates/times established in the specifications.

3.8 FOR INFORMATION ONLY SUBMITTALS

Submittals for information only will not be returned. Approval of the
Contracting Officer is not required on information only submittals. The
Government reserves the right to require the Contractor to resubmit any
item found not to comply with the contract. This does not relieve the
Contractor from the obligation to furnish material conforming to the plans
and specifications; will not prevent the Contracting Officer from requiring
removal and replacement of nonconforming material incorporated in the work;
and does not relieve the Contractor of the requirement to furnish samples
for testing by the Government laboratory or for check testing by the
Government in those instances where the technical specifications so
prescribe.

3.9 STAMPS

Stamps used by the Contractor on the submittal data to certify that the
submittal meets contract requirements shall be similar to the following:
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CONTRACTOR

(Firm Name)
Approved
Approved with corrections as noted on submittal data and/or

attached sheets(s).

SIGNATURE:

TITLE:

DATE:

-- End of Section --
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SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR
Part 2 AB-line Sludge Handling System
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o)
v
T c T
R L
A A O
AlN s R A A
c| s s c c
T M s P A T T
I I P A F o/ I I
viT E R I E o] DATE FWD o MAILED
T c A c N TO APPR N TO
T A G# A R AUTH/ CONTR/
vy | L s R T E c c
E DESCRIPTION A Y IAPPROVAL |MATERIAL| O DATE |DATE RCD [DATE FWD |DATERCD| O DATE |DATE RCD
N | N c P o w NEEDED | NEEDED | D OF FROM |TO OTHER|FROM OTH| D OF FRM APPR
o| o T ITEM SUBMITTED H N R SUBMIT BY BY E | ACTION | CONTR |REVIEWERREVIEWER| E | ACTION AUTH REMARKS
(@ | () (d) (e) ® (9) (h) 0] 0] K 0} (m) () (0) (9) (a) n
01111 |SD-01 Preconstruction Submittals
Safety and Health Plan 1.3.2 G
01310 |SD-01 Preconstruction Submittals
List of contact personnel G
01356 |SD-07 Certificates
Mill Certificate or Affidavit 2.1.3
01525 |SD-01 Preconstruction Submittals
Accident Prevention Plan (APP) 1.8 G
Activity Hazard Analysis (AHA) 1.9 G
Crane Critical Lift Plan 1.8.1 G
SD-06 Test Reports
Reports 1.13
Accident Reports 1.13.1
Monthly Exposure Reports 1.13.3
Regulatory Citations and 1.13.4
Violations
Crane Reports 1.13.5
Certificate of Compliance 1.13.6
SD-07 Certificates
Confined Space Entry Permit 1.10
01560 |SD-01 Preconstruction Submittals
Preconstruction Survey G
Environmental Protection Plan G
Erosion Control Plan G
01720 |SD-02 Shop Drawings
As-Built Drawings 3.1.11 |G
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Part 2 AB-line Sludge Handling System

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
SCHEDULE DATES ACTION

-<0®

m-=>» 21O
ZO—40>»
ZO—40>»

DATE FWD MAILED
TO APPR TO
AUTH/ CONTR/

<d—-<—--0>»
F>HAHA-—Z0Z> T

DESCRIPTION IAPPROVAL | MATERIAL
NEEDED | NEEDED

SUBMIT BY BY

DATE DATE RCD |DATE FWD |DATE RCD
OF FROM |TO OTHER |FROM OTH
ACTION CONTR |REVIEWER [REVIEWER

DATE DATE RCD
OF FRM APPR
ACTION AUTH REMARKS

“0Om®n OmMUuw®n
IT>»0O>0>T

*
ZO—4H>»O0—T—00u>r 0

TS<mao
mooo0
mooo

oz
oz

ITEM SUBMITTED

e
G
s
O

(d) (e) ® () ) @

01720 | As-Built Drawings 3.1.1.2 |G
SD-08 Manufacturer’s Instructions
CADD Operator Qualifications G
01780 |SD-02 Shop Drawings
As-Built Drawings 1.2.1 G
SD-03 Product Data
As-Built Record of Equipment and |1.2.2 G
Materials
Warranty Management Plan 1.3.1 G
Warranty Tags 1.3.5
Final Cleaning 1.5
02220 |SD-03 Product Data
Work Plan G
SD-07 Certificates
Demolition plan 1.9
Notifications
Notification of Demolition and
Renovation forms
SD-11 Closeout Submittals
Receipts
02315 |SD-06 Test Reports
Testing 3.15 G RE
SD-05 Design Data
Excavation and Shoring Plans G RE
SD-07 Certificates
Testing 3.15 G RE

S
=
z

0] (m) Q)

©
)

(@ ®

QOO
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Part 2 AB-line Sludge Handling System

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
Al N s R A A
c|s S c c
T M s P 1A T T
o P A F o I I
v|T E R I E o DATE FWD o MAILED
LT c A c N TO APPR N TO
T A G # A R AUTH/ CONTR/
y|L s R T E c c
E DESCRIPTION A IV IAPPROVAL|MATERIAL| O | DATE |DATE RCD |DATE FWD|DATERCD| O | DATE |DATERCD
N | N c P o w NEEDED | NEEDED | D OF FROM |TO OTHER [FROM OTH| D OF  |FRMAPPR
o|o T ITEM SUBMITTED H N R SUBMIT BY BY E | ACTION | CONTR |REVIEWER|REVIEWER| E | ACTION | AUTH REMARKS
@ | ® © (d) (e) ® () ) @ (0 (k) o (m) Q) (0) ®) (@ ®
02316 |SD-06 Test Reports
Soils Tests 3.6.1 G RE

Displacement of influent and 3.6.2
effluent pipes; G, RE

02630 |SD-02 Shop Drawings
Precast concrete structures 22.1.1
Metal items 2.2.3

SD-03 Product Data
Polyvinyl chloride (PVC) plastic 2.1.3

piping

Corrugated plastic piping 2.1.4

Clay piping 2.1.1

Composite plastic piping 2.1.2
SD-04 Samples

Pipeline 2.1
SD-07 Certificates

Pipeline 2.1

frames, covers, and gratings 2.2.3.1

Precast concrete structures 22.1.1

02661 |SD-02 Shop Drawings
Liner system; G

SD-03 Product Data
Liner; G 2.1
Seaming adhesive; G
Penetration assemblies

SD-08 Manufacturer’s Instructions
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SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

Part 2 AB-line Sludge Handling System

CONTRACTOR

<d—-<—--0>»
F>HAHA-—Z0Z> T

“0Om®n OmMUuw®n

oz
oz

DESCRIPTION

ITEM SUBMITTED

IT>»0O>0>T
*

ZO—4>»0—-—T—-—0L0n>r 0
m=>» XVO H<O0®

TS<mao

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR

ACTION

APPROVING AUTHORITY

IAPPROVAL | MATERIAL
NEEDED | NEEDED

SUBMIT BY BY

ZO—40>»

moOoO

DATE

ACTION

DATE FWD
TO APPR
AUTH/

DATE RCD
FROM
CONTR

DATE FWD |DATE RCD
TO OTHER |FROM OTH
REVIEWER [REVIEWER

ZO—40>»

moOoO

DATE

ACTION

MAILED
TO
CONTR/

DATE RCD
FRM APPR
AUTH

REMARKS

e
G
s
O

(d)

O

()

) @

S

o

(m)

Q)

O

(@

®

02661

Liner; G

N
[EEY

Seaming adhesive

N
N

03300

SD-02 Shop Drawings

Reinforcing steel

16.1.1

Control Submittals; G

Materials and Methods for

Pumping Concetete; G

Hot and Cold Weather Concreting

1.6.2.3

SD-03 Product Data

Cement

Material Safety Data Sheets

1.6.25

Materials for curing concrete

2.4.6

Admixtures

Joint sealants

2.4.8

Form Ties

Joint filler

247

Bar Supports

Form Release Agent

Waterstops

2.2.1

SD-04 Samples

Broomed Finish

SD-05 Design Data

mix design

23.1

Grout; G

SD-06 Test Reports

Concrete mix design

16.3.1
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Part 2 AB-line Sludge Handling System

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
SCHEDULE DATES ACTION

-<0®

DATE FWD MAILED
TO APPR TO
AUTH/ CONTR/
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F>HAHA-—Z0Z> T
m—=> 1O
zo--H0>»
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DESCRIPTION IAPPROVAL | MATERIAL
NEEDED | NEEDED

SUBMIT BY BY

DATE DATE RCD |DATE FWD |DATE RCD
OF FROM |TO OTHER |FROM OTH
ACTION CONTR |REVIEWER [REVIEWER

DATE DATE RCD
OF FRM APPR
ACTION AUTH REMARKS
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oz

ITEM SUBMITTED

e
G
s
O

(d) (e) ® () ) @

03300 | Fly ash 1.6.3.2
Pozzolan 1.6.3.2
Ground iron blast-furnace slag 1.6.3.3
Aggregates 1.6.3.4
Slump tests; G
Compressive Strength Tests; G
Temperature tests; G
Air Content; G
Additional Tests: G
Testing Agency; G
05500 |SD-02 Shop Drawings
Angle Frames; G 2.4
Floor gratings, installation
drawings;G
Handrails, installation drawings; G
angles and plates, installation G
drawings;
Bar screen; fabrication and G
installation drawings
SD-03 Product Data
Floor gratings, installation
drawings;G
Handrails 2.6
Adhesive anchors
07920 |SD-03 Product Data
Sealants 2.1
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Part 2 AB-line Sludge Handling System

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
Al N s R A A
c|s s c c
T|w™m s P I A T T
I I P A F o/ I I
v E R I E o] DATE FWD o MAILED
T c A c N TO APPR N TO
T A G# A R AUTH/ CONTR/
vy L s R T E c c
E DESCRIPTION A Y IAPPROVAL |MATERIAL| O DATE |DATE RCD [DATE FWD |DATERCD| O DATE |DATE RCD
N | N c P o w NEEDED | NEEDED | D OF FROM |TO OTHER|FROM OTH| D OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY E | ACTION | CONTR [REVIEWERIREVIEWER| E | ACTION | AUTH REMARKS
(@ | () (d) (e) ® (9) (h) 0] 0] K 0} (m) () (0) (9) (a) n
07920 | Primers 2.2
Bond breakers 2.3
Backstops 2.4

13401 [SD-03 Product Data
Measuring equipment
components; G
Read-out device; G 2.2
SD-06 Test Reports
Measuring equipment calibration;
G
Open channel test for flow meter;
G
Dimensional inspection report
SD-08 Manufacturer’s Instructions
Measuring equipment
components; G
Submit manufacturer's written
recommendation for installation and
handling; G
16120 [SD-03 Product Data
Installation Instructions 2.2
SD-06 Test Reports
Tests, Inspections, and 2.3
Verifications
16370 [SD-02 Shop Drawings
Electrical Distribution System G
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Part 2 AB-line Sludge Handling System

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o]
\
T c T
R L
A A O
Al N S R A A
c|s S C C
T|w™ S P I A T T
I I P A F o/ I I
vl E R [ o DATE FWD o MAILED
T C A C N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y| L S R T E C C
E DESCRIPTION A [ IAPPROVAL | MATERIAL| O DATE  |DATE RCD [DATE FWD |[DATE RCD| O DATE |DATE RCD
N | N C P o w NEEDED | NEEDED | D OF FROM |TO OTHER |FROM OTH| D OF FRM APPR
of|o T ITEM SUBMITTED H N R SUBMIT BY BY E | ACTION | CONTR [REVIEWERREVIEWER| E | ACTION | AUTH REMARKS
@ | ) © () ©) ® () (h) 0] 0 () V) (m) (n) () ) (@ Q)

16370 | As-Built Drawings; G
SD-03 Product Data
Material and Equipment; G
General Installation
Requirements; G
SD-06 Test Reports
Factory Tests; G
Field Testing; G
Operating Tests; G 3.10.5
SD-07 Certificates
Material and Equipment; G
SD-10 Operation and Maintenance
Data
Electrical Distribution System; G
16375 [SD-03 Product Data
Material and Equipment; G
SD-06 Test Reports

FIELD TESTING; G 3.6
SD-07 Certificates

Material and Equipment 2.1
SD-10 Operation and Maintenance

Data

Electrical Distribution System; G
16415 [SD-03 Product Data
Manufacturer's Catalog; G
16520 [SD-03 Product Data
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CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
Part 2 AB-line Sludge Handling System

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
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A A O
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SECTION 01356

STORM WATER POLLUTION PREVENTION MEASURES
08/96

PART 1 GENERAL

1.

1 REFERENCES
The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 4439 (2002) Geosynthetics

ASTM D 4491 (1999a) Water Permeability of Geotextiles
by Permittivity

ASTM D 4533 (1991; R 1996) Trapezoid Tearing Strength
of Geotextiles

ASTM D 4632 (1991; R 1996) Grab Breaking Load and
Elongation of Geotextiles

ASTM D 4751 (1999a) Determining Apparent Opening Size
of a Geotextile

ASTM D 4873 (2002) Identification, Storage, and
Handling of Geosynthetic Rolls and Samples

.2 GENERAL

The Contractor shall implement the storm water pollution prevention
measures specified in this section in a manner which will meet the
requirements of Section 01560 ENVIRONMENTAL PROTECTION (PROJECT SITE), and
the requirements of the National Pollution Discharge Elimination System
(NPDES) permit attached to that Section.

.3 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates
Mill Certificate or Affidavit

Certificate attesting that the Contractor has met all specified
requirements.
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1.4 EROSION AND SEDIMENT CONTROLS
The controls and measures required by the Contractor are described below.
1.4.1 Stabilization Practices

The stabilization practices to be implemented shall include temporary
seeding, geotextiles, etc. On his daily CQC Report, the Contractor shall
record the dates when the major grading activities occur, (e.g., clearing
and grubbing, excavation, and fill; when construction activities
temporarily or permanently cease on a portion of the site; and when
stabilization practices are initiated. Except as provided in paragraphs
UNSUITABLE CONDITIONS and NO ACTIVITY FOR LESS THAN 21 DAYS, stabilization
practices shall be initiated as soon as practicable, but no more than 14
days, in any portion of the site where construction activities have
temporarily or permanently ceased.

1.4.1.1 Unsuitable Conditions

Where the initiation of stabilization measures by the fourteenth day after
construction activity temporarily or permanently ceases is precluded by
unsuitable conditions caused by the weather, stabilization practices shall
be initiated as soon as practicable after conditions become suitable.

1.4.1.2 No Activity for Less Than 21 Days

Where construction activity will resume on a portion of the site within 21
days from when activities ceased (e.g., the total time period that
construction activity is temporarily ceased is less than 21 days), then
stabilization practices do not have to be initiated on that portion of the
site by the fourteenth day after construction activity temporarily ceased.

1.4.2 Structural Practices

Structural practices shall be implemented to divert flows from exposed
soils, temporarily store flows, or otherwise limit runoff and the discharge
of pollutants from exposed areas of the site. Structural practices shall
be implemented in a timely manner during the construction process to
minimize erosion and sediment runoff. Structural practices shall include
the following devices. Location and details of installation and
construction are shown on the drawings.

1.4.2.1 Silt Fences

The Contractor shall provide silt fences as a temporary structural practice
to minimize erosion and sediment runoff. Silt fences shall be properly
installed to effectively retain sediment immediately after completing each
phase of work where erosion would occur in the form of sheet and rill
erosion (e.g. clearing and grubbing, excavation, and grading). Silt fences
shall be installed in the locations indicated on the drawings. Final
removal of silt fence barriers shall be upon approval by the Contracting
Officer.

1.4.2.2 Diversion Dikes

Diversion dikes shall have a maximum channel slope of 2 percent and shall
be adequately compacted to prevent failure. The minimum height measured
from the top of the dike to the bottom of the channel shall be 18 inches.
The minimum base width shall be 6 feet and the minimum top width shall be 2

f:specs-in-tact/jobs/RAAP
M&C 02/14/03 01356 2



RAAP Part 2 AB-line Sludge Handling System

feet. The Contractor shall ensure that the diversion dikes are not damaged
by construction operations or traffic. Diversion dikes shall be located as
shown on the drawings.

PART 2 PRODUCTS
2.1 COMPONENTS FOR SILT FENCES
2.1.1 Filter Fabric

The geotextile shall comply with the requirements of ASTM D 4439, and
shall consist of polymeric filaments which are formed into a stable network
such that filaments retain their relative positions. The filament shall
consist of a long-chain synthetic polymer composed of at least 85 percent
by weight of ester, propylene, or amide, and shall contain stabilizers
and/or inhibitors added to the base plastic to make the filaments
resistance to deterioration due to ultraviolet and heat exposure.

Synthetic filter fabric shall contain ultraviolet ray inhibitors and
stabilizers to provide a minimum of six months of expected usable
construction life at a temperature range of 0 to 120 degrees F. The filter
fabric shall meet the following requirements:

FILTER FABRIC FOR SILT SCREEN FENCE

PHYSICAL PROPERTY TEST PROCEDURE STRENGTH REQUIREMENT
Grab Tensile ASTM D 4632 100 1lbs. min.
Elongation (%) 30 % max.
Trapezoid Tear ASTM D 4533 55 1lbs. min.
Permittivity ASTM D 4491 0.2 sec-1

A0S (U.S. Std Sieve) ASTM D 4751 20-100

2.1.2 Silt Fence Stakes and Posts

The Contractor may use either wooden stakes or steel posts for fence
construction. Wooden stakes utilized for silt fence construction, shall
have a minimum cross section of 2 inches by 2 inches when oak is used and 4
inches by 4 inches when pine is used, and shall have a minimum length of 5
feet. Steel posts (standard "U" or "T" section) utilized for silt fence
construction, shall have a minimum weight of 1.33 pounds per linear foot
and a minimum length of 5 feet.

2.1.3 Mill Certificate or Affidavit

A mill certificate or affidavit shall be provided attesting that the fabric
and factory seams meet chemical, physical, and manufacturing requirements
specified above. The mill certificate or affidavit shall specify the
actual Minimum Average Roll Values and shall identify the fabric supplied
by roll identification numbers. The Contractor shall submit a mill
certificate or affidavit signed by a legally authorized official from the
company manufacturing the filter fabric.

2.1.4 Identification Storage and Handling

Filter fabric shall be identified, stored and handled in accordance with
ASTM D 4873.
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PART 3 EXECUTION
3.1 INSTALLATION OF SILT FENCES

Silt fences shall extend a minimum of 16 inches above the ground surface
and shall not exceed 34 inches above the ground surface. Filter fabric
shall be from a continuous roll cut to the length of the barrier to avoid
the use of joints. When joints are unavoidable, filter fabric shall be
spliced together at a support post, with a minimum 6 inch overlap, and
securely sealed. A trench shall be excavated approximately 4 inches wide
and 4 inches deep on the upslope side of the location of the silt fence.
The 4-inch by 4-inch trench shall be backfilled and the soil compacted over
the filter fabric. Silt fences shall be removed upon approval by the
Contracting Officer.

3.2 MAINTENANCE

The Contractor shall maintain the temporary and permanent vegetation,
erosion and sediment control measures, and other protective measures in
good and effective operating condition by performing routine inspections to
determine condition and effectiveness, by restoration of destroyed
vegetative cover, and by repair of erosion and sediment control measures
and other protective measures. The following procedures shall be followed
to maintain the protective measures.

3.2.1 Silt Fence Maintenance

Silt fences shall be inspected in accordance with paragraph INSPECTIONS.
Any required repairs shall be made promptly. Close attention shall be paid
to the repair of damaged silt fence resulting from end runs and
undercutting. Should the fabric on a silt fence decompose or become
ineffective, and the barrier is still necessary, the fabric shall be
replaced promptly. Sediment deposits shall be removed when deposits reach
one-third of the height of the barrier. When a silt fence is no longer
required, it shall be removed. The immediate area occupied by the fence
and any sediment deposits shall be shaped to an acceptable grade. The
areas disturbed by this shaping shall be seeded in accordance with Section
02315 (EXACATION, FILLING AND BACKFILLING FOR BUILDINGS) .

3.2.2 Diversion Dike Maintenance

Diversion dikes shall be inspected in accordance with paragraph
INSPECTIONS. Close attention shall be paid to the repair of damaged
diversion dikes and necessary repairs shall be accomplished promptly. When
diversion dikes are no longer required, they shall be shaped to an
acceptable grade. The areas disturbed by this shaping shall be seeded in
accordance with Section 02315 (EXCAVATION, FILLING AND BACKFILLING FOR
BUILDINGS) .

3.3 INSPECTIONS
3.3.1 General

The Contractor shall inspect disturbed areas of the construction site,
areas used for storage of materials that are exposed to precipitation that
have not been finally stabilized, stabilization practices, structural
practices, other controls, and area where vehicles exit the site at least
once every seven (7) calendar days and within 24 hours of the end of any
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storm that produces 0.5 inches or more rainfall at the site. Where sites
have been finally stabilized, such inspection shall be conducted at least
once every month.

3.3.2 Inspections Details

Disturbed areas and areas used for material storage that are exposed to
precipitation shall be inspected for evidence of, or the potential for,
pollutants entering the drainage system. Erosion and sediment control
measures identified in the Storm Water Pollution Prevention Plan shall be
observed to ensure that they are operating correctly. Discharge locations
or points shall be inspected to ascertain whether erosion control measures
are effective in preventing significant impacts to receiving waters.
Locations where vehicles exit the site shall be inspected for evidence of
offsite sediment tracking.

3.3.3 Inspection Reports

For each inspection conducted, the Contractor shall prepare a report
summarizing the scope of the inspection, name(s) and qualifications of
personnel making the inspection, the date(s) of the inspection, major
observations relating to the implementation of the Storm Water Pollution
Prevention Plan, maintenance performed, and actions taken. The report
shall be furnished to the Contracting Officer within 24 hours of the
inspection as a part of the Contractor's daily CQC REPORT. A copy of the
inspection report shall be maintained on the job site.

-- End of Section --
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SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS
09/03

PART 1 GENERAL
1.1 REFERENCES

Various publications are referenced in other sections of the specifications
to establish requirements for the work. These references are identified in
each section by document number, date and title. The document number used
in the citation is the number assigned by the standards producing
organization, (e.g. ASTM B 564 Nickel Alloy Forgings). However, when the
standards producing organization has not assigned a number to a document,
an identifying number has been assigned for reference purposes.

1.2 ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are
referenced in other sections of these specifications are listed below, and
if the source of the publications is different from the address of the
sponsoring organization, that information is also provided. Documents
listed in the specifications with numbers which were not assigned by the
standards producing organization should be ordered from the source by title
rather than by number.

ACI INTERNATIONAL (ACI)

P.0. Box 9094

Farmington Hills, MI 48333-9094
Ph: 248-848-3700

Fax: 248-848-3701

Internet: http://www.aci-int.org

ALUMINUM ASSOCIATION (AA)

900 19th Street N.W., Suite 300
Washington, DC 20006

Ph: 202-862-5100

Fax: 202-862-5164

Internet: http://www.aluminum.org

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS
(AASHTO)

444 North Capital Street, NW, Suite 249

Washington, DC 20001

Ph: 202-624-5800

Fax: 202-624-5806

Internet: http://www.aashto.org

E-Mail: info@aashto.org

AMERICAN HARDBOARD ASSOCIATION (AHA)
1210 West Northwest Highway
Palatine, IL 60067

Ph: 847-934-8800

Fax: 847-934-8803
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Internet: http://www.hardboard.org
E-mail: aha@hardboard.org

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)
One East Wacker Drive, Suite 3100

Chicago, IL 60601-2001

Ph: 312-670-2400

Fax: 312-670-5403

Publications: 800-644-2400

Internet: http://www.aisc.org

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)
1819 L Street, NW, 6th Floor

Washington, DC 20036

Ph: 202-293-8020

Fax: 202-293-9287

E-mail: info@ansi.org

Internet: http://www.ansi.org/

Note --- Documents beginning with the letter "S" can be ordered
from:

Acoustical Society of America (ASA)
2 Huntington Quadrangle, Suite 1NO1
Melville, NY 11747-4502

Ph: 516-576-2360

Fax: 516-576-2377

Internet: http://asa.aip.org
E-mail: asa@aip.org

AMERICAN WELDING SOCIETY (AWS)
550 N.W. LeJeune Road

Miami, FL 33126

Ph: 800-443-9353 - 305-443-9353
Fax: 305-443-7559

E-mail: info@aws.org

Internet: http://www.aws.org

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)
P.0. Box 5690

Grandbury, TX 76049-0690

Ph: 817-326-6300

Fax: 817-326-6306

E-mail: awpa@itexas.net

Internet: http://www.awpa.com

ASME INTERNATIONAL (ASME)
Three Park Avenue

New York, NY 10016-5990

Ph: 212-591-7722

Fax: 212-591-7674

E-mail: infocentral@asme.org
Internet: http://www.asme.org

ASSOCIATION OF EDISON ILLUMINATING COMPANIES (AEIC)
600 North 18th Street

P.0O. Box 2641

Birmingham, AL 35291

Ph: 205-257-2530
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Fax: 205-257-2540
Internet: http://www.aeic.org

ASTM INTERNATIONAL (ASTM)

100 Barr Harbor Drive, P.O. Box C700
West Conshohocken, PA 19428-2959
Ph: 610-832-9500

Fax: 610-832-9555

E-mail: service@astm.org

Internet: http://www.astm.org

ILLUMINATING ENGINEERING SOCIETY OF NORTH AMERICA (IESNA)
120 wall Street, 17th Floor

New York, NY 10005

Ph: 212-248-5000

Fax: 212-248-5017

E-mail: iesna@iesna.org

Internet: http://www.iesna.org

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)
445 Hoes Lane

Piscataway, NJ 08855-1331

Ph: 732-981-0060

Fax: 732-981-1712

Internet: http://www.leee.org

E-mail: customer.services@ieee.org

NATIONAL ASSOCIATION OF ARCHITECTURAL METAL MANUFACTURERS (NAAMM)
8 South Michigan Avenue, Suite 1000

Chicago, IL 60603

Ph: 312-322-0405

Fax: 312-332-0706

Internet: http://www.naamm.org

E-mail: naamm@gss.net

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)
1300 North 17th Street, Suite 1847

Rosslyn, VA 22209

Ph: 703-841-3200

Fax: 703-841-3300

Internet: http://www.nema.org/

E-mail: webmaster@nema.org

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)
1 Batterymarch Park

P.O0. Box 9101

Quincy, MA 02269-9101

Ph: 617-770-3000

Fax: 617-770-0700

Internet: http://www.nfpa.org

E-mail: webmaster@nfpa.org

STATE OF VIRGINIA ADMINISTRATIVE CODE (VAC)
Virginia Code Commission

General Assembly Building, 2nd Floor

910 Capitol Street

Richmond, Virginia 23219

Phone: 804-786-3591

Fax: 804-692-0625
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Internet: http://legis.state.va.us/laws/admincode.htm

THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)
40 24th Street, 6th Floor

Pittsburgh, PA 15222-4656

Ph: 412-281-2331

Fax: 412-281-9992

Internet: http://www.sspc.org

UNDERWRITERS LABORATORIES (UL)
333 Pfingsten Road
Northbrook, IL 60062-2096
Ph: 847-272-8800

Fax: 847-272-8129

Internet: http://www.ul.com/
E-mail: northbrook@us.ul.com

U.S. ARMY CORPS OF ENGINEERS (USACE)

Order CRD-C DOCUMENTS from:

U.S. Army Engineer Waterways Experiment Station

ATTN: Technical Report Distribution Section, Services
Branch, TIC

3909 Halls Ferry Rd.

Vicksburg, MS 39180-6199

Ph: 601-634-2664

Fax: 601-634-2388

E-mail: mtc-info@erdc.usace.army.mil

Internet: http://www.wes.army.mil/SL/MTC/handbook.htm

Order Other Documents from:
USACE Publications Depot
Attn: CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD 20781-1102
Ph: 301-394-0081
Fax: 301-394-0084
E-mail: pubs-army@usace.army.mil
Internet: http://www.usace.army.mil/publications
or http://www.hnd.usace.army.mil/techinfo/engpubs.htm

U.S. DEPARTMENT OF AGRICULTURE (USDA)

Order AMS Publications from:

AGRICULTURAL MARKETING SERVICE (AMS)

Seed Regulatory and Testing Branch

801 Summit Crossing Place, Suite C

Gastonia, NC 28054-2193

Ph: 704-810-8870

Fax: 704-852-4189

Internet: http://www.ams.usda.gov/lsg/seed.htm
E-mail: seed.ams@usda.gov

Order Other Publications from:

U.S. Department of Agriculture, Rural Utilities Service
14th and Independence Avenue, SW, Room 4028-S
Washington, DC 20250

Ph: 202-720-2791

Fax: 202-720-2166

Internet: http://www.usda.gov
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U.S. DEPARTMENT OF COMMERCE (DOC)
1401 Constitution Avenue, NW
Washington, DC 20230

Ph: 202-482-4883

Internet: http://www.commerce.gov/

Order Publications From:

National Technical Information Service
5285 Port Royal Road

Springfield, VA 22161

Ph: 703-605-6000

Fax: 703-605-6900

E-mail: webmaster@ntis.gov

Internet: http://www.ntis.gov

U.S. DEPARTMENT OF DEFENSE (DOD)

Directorate for Public Inquiry and Analysis

Office of the Secretary of Defense (Public Affairs)
Room 3A750 -- The Pentagon

1400 Defense Pentagon

Washington, DC 20301-1400

Ph: 703-428-0711

E-mail: pia@hg.afis.asd.mil

Internet: http://www.dod.gov

Order DOD Documents from:

National Technical Information Service
5285 Port Royal Road

Springfield, VA 22161

Ph: 703-605-6000

FAX: 703-605-6900

E-mail: webmaster@ntis.gov

Internet: http://www.ntis.gov

Order Military Specifications, Standards and Related Publications

from:

Department of Defense Single Stock Point for (DODSSP)
Defense Automation and Production Service (DAPS)
Building 4D

700 Robbins Avenue

Philadelphia, PA 19111-5098

Ph: 215-697-2179

Fax: 215-697-1462

Internet: http://www.dodssp.daps.mil

U.S. GENERAL SERVICES ADMINISTRATION (GSA)
General Services Administration

1800 F Street, NW

Washington, DC 20405

PH: 202-501-1021

Order from:

General Services Administration

Federal Supply Service Bureau

1941 Jefferson Davis Highway

Arlington, VA 22202

PH: 703-605-5400

Internet: http://apps.fss.gsa.gov/pub/fedspecs/indexcfm
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THE NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)
8601 Adelphi Road

College Park, MD 20740-6001

Ph: 866-272-6272

Fax: 301-837-0483

Internet: http://www.archives.gov

Order documents from:
Superintendent of Documents
U.S.Government Printing Office
Washington, DC 20402-9325

Ph: 866-512-1800 or 202-512-1800
Fax: 202-512-2250

E-mail: gpoinfo@gpo.gov

Internet: http://www.gpo.gov

VIRGINIA DEPARTMENT OF TRANSPORTATION (VDOT)
1401 East Broad

Richmond, VA 23219

Ph: 804-786-2801

Fax: 804-786-7196

Internet: www.virginiadot.org

VIRGINIA SOIL AND WATER CONSERVATION COMMISSION (VSWCC)
203 Govenor Street, Suite 302

Richmondm VA 23219

Ph: 804-786-6124

Fax: 804-786-6141

www.dcr.state.va.us

-- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL
04/97

PART 1 GENERAL
1.1 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies
Engaged in the Testing and/or Inspection
of Soil and Rock as Used in Engineering
Design and Construction

ASTM E 329 (2002) Agencies Engaged in the Testing
and/or Inspection of Materials Used in
Construction

1.2 PAYMENT

Separate payment will not be made for providing and maintaining an
effective Quality Control program, and all costs associated therewith shall
be included in the applicable unit prices or lump-sum prices contained in
the Bidding Schedule.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION
3.1 GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and
maintain an effective quality control system in compliance with the
Contract Clause titled "Inspection of Construction." The quality control
system shall consist of plans, procedures, and organization necessary to
produce an end product which complies with the contract requirements. The
system shall cover all construction operations, both onsite and offsite,
and shall be keyed to the proposed construction sequence. The site project
superintendent will be held responsible for the quality of work on the job
and is subject to removal by the Contracting Officer for non-compliance
with the quality requirements specified in the contract. The site project
superintendent in this context shall be the highest level manager
responsible for the overall construction activities at the site, including
quality and production. The site project superintendent shall maintain a
physical presence at the site at all times, except as otherwise acceptable
to the Contracting Officer, and shall be responsible for all construction
and construction related activities at the site.
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3.2 QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than
15 days after receipt of notice to proceed, the Contractor Quality Control
(CQC) Plan proposed to implement the requirements of the Contract Clause
titled "Inspection of Construction." The plan shall identify personnel,
procedures, control, instructions, tests, records, and forms to be used.
The Government will consider an interim plan for the first 60 days of
operation. Construction will be permitted to begin only after acceptance
of the CQC Plan or acceptance of an interim plan applicable to the
particular feature of work to be started. Work outside of the features of
work included in an accepted interim plan will not be permitted to begin
until acceptance of a CQC Plan or another interim plan containing the
additional features of work to be started.

3.2.1 Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all
construction operations, both onsite and offsite, including work by
subcontractors, fabricators, suppliers, and purchasing agents:

a. A description of the quality control organization, including a
chart showing lines of authority and acknowledgment that the CQC
staff shall implement the three phase control system for all
aspects of the work specified. The staff shall include a CQC
System Manager who shall report to the project superintendent.

b. The name, qualifications (in resume format), duties,
responsibilities, and authorities of each person assigned a CQC
function.

c. A copy of the letter to the CQC System Manager signed by an
authorized official of the firm which describes the
responsibilities and delegates sufficient authorities to
adequately perform the functions of the CQC System Manager,
including authority to stop work which is not in compliance with
the contract. The CQC System Manager shall issue letters of
direction to all other various quality control representatives
outlining duties, authorities, and responsibilities. Copies of
these letters shall also be furnished to the Government.

d. Procedures for scheduling, reviewing, certifying, and managing
submittals, including those of subcontractors, offsite
fabricators, suppliers, and purchasing agents. These procedures
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e. Control, verification, and acceptance testing procedures for each
specific test to include the test name, specification paragraph
requiring test, feature of work to be tested, test frequency, and
person responsible for each test. (Laboratory facilities will be
approved by the Contracting Officer.)

f. Procedures for tracking preparatory, initial, and follow-up
control phases and control, verification, and acceptance tests
including documentation.

g. Procedures for tracking construction deficiencies from
identification through acceptable corrective action. These
procedures shall establish verification that identified
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deficiencies have been corrected.
h. Reporting procedures, including proposed reporting formats.

i. A list of the definable features of work. A definable feature of
work is a task which is separate and distinct from other tasks,
has separate control requirements, and may be identified by
different trades or disciplines, or it may be work by the same
trade in a different environment. Although each section of the
specifications may generally be considered as a definable feature
of work, there are frequently more than one definable features
under a particular section. This list will be agreed upon during
the coordination meeting.

3.2.2 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of
construction. Acceptance is conditional and will be predicated on
satisfactory performance during the construction. The Government reserves
the right to require the Contractor to make changes in his CQC Plan and
operations including removal of personnel, as necessary, to obtain the
quality specified.

3.2.3 Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the
Contracting Officer in writing of any proposed change. Proposed changes
are subject to acceptance by the Contracting Officer.

3.3 COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and
prior to acceptance by the Government of the CQC Plan, the Contractor shall
meet with the Contracting Officer or Authorized Representative and discuss
the Contractor's quality control system. The CQC Plan shall be submitted
for review a minimum of 14 calendar days prior to the Coordination Meeting.
During the meeting, a mutual understanding of the system details shall be
developed, including the forms for recording the CQC operations, control
activities, testing, administration of the system for both onsite and
offsite work, and the interrelationship of Contractor's Management and
control with the Government's Quality Assurance. Minutes of the meeting
shall be prepared by the Government and signed by both the Contractor and
the Contracting Officer. The minutes shall become a part of the contract
file. There may be occasions when subsequent conferences will be called by
either party to reconfirm mutual understandings and/or address deficiencies
in the CQC system or procedures which may require corrective action by the
Contractor.

3.4 QUALITY CONTROL ORGANIZATION
3.4.1 Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and
sufficient number of additional qualified personnel to ensure safety and
contract compliance. The Safety and Health Manager shall receive direction
and authority from the CQC System Manager and shall serve as a member of
the CQC staff. Personnel identified in the technical provisions as
requiring specialized skills to assure the required work is being performed
properly will also be included as part of the CQC organization.The
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Contractor's CQC staff shall maintain a presence at the site at all times
during progress of the work and have complete authority and responsibility
to take any action necessary to ensure contract compliance. The CQC staff
shall be subject to acceptance by the Contracting Officer. The Contractor
shall provide adequate office space, filing systems and other resources as
necessary to maintain an effective and fully functional CQC organization.
Complete records of all letters, material submittals, show drawing
submittals, schedules and all other project documentation shall be promptly
furnished to the CQC organization by the Contractor. The CQC organization
shall be responsible to maintain these documents and records at the site at
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2 CQC System Manager

The Contractor shall identify as CQC System Manager an individual within
the onsite work organization who shall be responsible for overall
management of CQC and have the authority to act in all CQC matters for the
Contractor. The CQC System Manager shall be a graduate engineer, or a
graduate of construction management, with a minimum of 10 years
construction experience on construction similar to this contract. This CQC
System Manager shall be on the site at all times during construction and
shall be employed by the prime Contractor. An alternate for the CQC System
Manager shall be identified in the plan to serve in the event of the System
Manager's absence. The requirements for the alternate shall be the same as
for the designated CQC System Manager.

3.4.3 CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the
Contractor shall provide as part of the CQC organization specialized
personnel to assist the CQC System Manager for the following areas:
electrical, civil, structural, and environmental. These individuals may be
employees of the prime or subcontractor; be responsible to the CQC System
Manager; be physically present at the construction site during work on
their areas of responsibility; have the necessary education and/or
experience in accordance with the experience matrix listed herein. These
individuals may perform other duties but must be allowed sufficient time to
perform their assigned quality control duties as described in the Quality
Control Plan.

Experience Matrix

Area Qualifications

a. Civil Graduate Civil Engineer with
2 years experience in the
type of work being performed
on this project or technician
with 5 yrs related experience

b. Electrical Graduate Electrical
Engineer with 2 yrs
related experience or
person with 5 yrs
related experience

c. Structural Graduate Structural

Engineer with 2 yrs
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Experience Matrix

Area Qualifications

experience or person with
5 yrs related experience

d. Environmental Graduate Environmental
Engineer with 3 yrs experience

e. Concrete, Pavements and Soils Materials Technician with
2 yrs experience for the
appropriate area

3.4.4 Additional Regquirement

In addition to the above experience and/or education requirements the CQC
System Manager shall have completed the course entitled "Construction
Quality Management For Contractors". This course is periodically offered
by Virginia Chapter of Associated Builders Contracters (ABC)703-968-6205,
joanna@abdva.org or mervin@abc.org

3.4.5 Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times.
When it is necessary to make changes to the CQC staff, the Contractor shall
revise the CQC Plan to reflect the changes and submit the changes to the
Contracting Officer for acceptance.

3.5 SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330
SUBMITTAL PROCEDURES. The CQC organization shall be responsible for
certifying that all submittals and deliverables are in compliance with the
contract requirements.

3.6 CONTROL

Contractor Quality Control is the means by which the Contractor ensures
that the construction, to include that of subcontractors and suppliers,
complies with the requirements of the contract. At least three phases of
control shall be conducted by the CQC System Manager for each definable
feature of work as follows:

3.6.1 Preparatory Phase

This phase shall be performed prior to beginning work on each definable
feature of work, after all required plans/documents/materials are
approved/accepted, and after copies are at the work site. This phase shall
include:

a. A review of each paragraph of applicable specifications, reference
codes, and standards. A copy of those sections of referenced
codes and standards applicable to that portion of the work to be
accomplished in the field shall be made available by the
Contractor at the preparatory inspection. These copies shall be
maintained in the field and available for use by Government
personnel until final acceptance of the work.

f:specs-in-tact/jobs/RAAP
M&C 02/14/03 01451 5



RAAP Part 2 AB-line Sludge Handling System

b. A review of the contract drawings.

c. A check to assure that all materials and/or equipment have been
tested, submitted, and approved.

d. Review of provisions that have been made to provide required
control inspection and testing.

e. Examination of the work area to assure that all required
preliminary work has been completed and is in compliance with the
contract.

f. A physical examination of required materials, equipment, and
sample work to assure that they are on hand, conform to approved
shop drawings or submitted data, and are properly stored.

g. A review of the appropriate activity hazard analysis to assure
safety requirements are met.

h. Discussion of procedures for controlling quality of the work
including repetitive deficiencies. Document construction
tolerances and workmanship standards for that feature of work.

i. A check to ensure that the portion of the plan for the work to be
performed has been accepted by the Contracting Officer.

j. Discussion of the initial control phase.

k. The Government shall be notified at least 24 hours in advance of
beginning the preparatory control phase. This phase shall include
a meeting conducted by the CQC System Manager and attended by the
superintendent, other CQC personnel (as applicable), and the
foreman responsible for the definable feature. The results of the
preparatory phase actions shall be documented by separate minutes
prepared by the CQC System Manager and attached to the daily CQC
report. The Contractor shall instruct applicable workers as to
the acceptable level of workmanship required in order to meet
contract specifications.

3.6.2 Initial Phase

This phase shall be accomplished at the beginning of a definable feature of
work. The following shall be accomplished:

a. A check of work to ensure that it is in full compliance with
contract requirements. Review minutes of the preparatory meeting.

b. Verify adequacy of controls to ensure full contract compliance.
Verify required control inspection and testing.

c. Establish level of workmanship and verify that it meets minimum
acceptable workmanship standards. Compare with required sample
panels as appropriate.

d. Resolve all differences.

e. Check safety to include compliance with and upgrading of the

safety plan and activity hazard analysis. Review the activity
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analysis with each worker.

f. The Government shall be notified at least 24 hours in advance of
beginning the initial phase. Separate minutes of this phase shall
be prepared by the CQC System Manager and attached to the daily
CQC report. Exact location of initial phase shall be indicated
for future reference and comparison with follow-up phases.

g. The initial phase should be repeated for each new crew to work
onsite, or any time acceptable specified quality standards are not
being met.

3.6.3 Follow-up Phase

Daily checks shall be performed to assure control activities, including
control testing, are providing continued compliance with contract
requirements, until completion of the particular feature of work. The
checks shall be made a matter of record in the CQC documentation. Final
follow-up checks shall be conducted and all deficiencies corrected prior to
the start of additional features of work which may be affected by the
deficient work. The Contractor shall not build upon nor conceal
non-conforming work.

3.6.4 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same
definable features of work if: the quality of on-going work is
unacceptable; if there are changes in the applicable CQC staff, onsite
production supervision or work crew; if work on a definable feature is
resumed after a substantial period of inactivity; or if other problems
develop.

3.7 TESTS
3.7.1 Testing Procedure

The Contractor shall perform specified or required tests to verify that
control measures are adequate to provide a product which conforms to
contract requirements. Upon request, the Contractor shall furnish to the
Government duplicate samples of test specimens for possible testing by the
Government. Testing includes operation and/or acceptance tests when
specified. The Contractor shall procure the services of a Corps of
Engineers approved testing laboratory or establish an approved testing
laboratory at the project site. The Contractor shall perform the following
activities and record and provide the following data:

a. Verify that testing procedures comply with contract requirements.

b. Verify that facilities and testing equipment are available and
comply with testing standards.

c. Check test instrument calibration data against certified standards.

d. Verify that recording forms and test identification control number
system, including all of the test documentation requirements, have
been prepared.

e. Results of all tests taken, both passing and failing tests, shall

be recorded on the CQC report for the date taken. Specification
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paragraph reference, location where tests were taken, and the
sequential control number identifying the test shall be given. If
approved by the Contracting Officer, actual test reports may be
submitted later with a reference to the test number and date taken.

f. An information copy of tests performed by an offsite or commercial
test facility shall be provided directly to the Contracting
Officer. Failure to submit timely test reports as stated may
result in nonpayment for related work performed and disapproval of
the test facility for this contract.

3.7.2 Testing Laboratories
3.7.2.1 Capability Check

The Government reserves the right to check laboratory equipment in the
proposed laboratory for compliance with the standards set forth in the
contract specifications and to check the laboratory technician's testing
procedures and techniques. Laboratories utilized for testing soils,
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740
and ASTM E 329.

3.7.2.2 Capability Recheck

If the selected laboratory fails the capability check, the Contractor will
be assessed a charge of $600.00 to reimburse the Government for each
succeeding recheck of the laboratory or the checking of a subsequently
selected laboratory. Such costs will be deducted from the contract amount
due the Contractor.

3.7.3 Onsite Laboratory
The Government reserves the right to utilize the Contractor's control
testing laboratory and equipment to make assurance tests, and to check the
Contractor's testing procedures, techniques, and test results at no
additional cost to the Government.

3.7.4 Furnishing or Transportation of Samples for Testing
Costs incidental to the transportation of samples or materials shall be
borne by the Contractor. Samples of materials for test verification and
acceptance testing by the Government shall be delivered to the Corps of
Engineers Division Laboratory, f.o.b., at the following address:

For delivery by mail: Radford Army Ammunition Plant

For other deliveries: Radford Army Ammunition Plant

Coordination for each specific test, exact delivery location, and dates
will be made through the Area Office.

3.8 COMPLETION INSPECTION

3.8.1 Punch-Out Inspection
Near the end of the work, or any increment of the work established by a
time stated in the Special Clause, "Commencement, Prosecution, and

Completion of Work", or by the specifications, the CQC Manager shall
conduct an inspection of the work. A punch list of items which do not
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conform to the approved drawings and specifications shall be prepared and
included in the CQC documentation, as required by paragraph DOCUMENTATION.
The list of deficiencies shall include the estimated date by which the
deficiencies will be corrected. The CQC System Manager or staff shall make
a second inspection to ascertain that all deficiencies have been corrected.
Once this is accomplished, the Contractor shall notify the Government that
the facility is ready for the Government Pre-Final inspection.

3.8.2 Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the
facility is complete and ready to be occupied. A Government Pre-Final
Punch List may be developed as a result of this inspection. The
Contractor's CQC System Manager shall ensure that all items on this list
have been corrected before notifying the Government, so that a Final
inspection with the customer can be scheduled. Any items noted on the
Pre-Final inspection shall be corrected in a timely manner. These
inspections and any deficiency corrections required by this paragraph shall
be accomplished within the time slated for completion of the entire work or
any particular increment of the work if the project is divided into
increments by separate completion dates.

3.8.3 Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the
superintendent or other primary management person, and the Contracting
Officer's Representative shall be in attendance at the final acceptance
inspection. Additional Government personnel including, but not limited to,
those from Base/Post Civil Facility Engineer user groups, and major
commands may also be in attendance. The final acceptance inspection will
be formally scheduled by the Contracting Officer based upon results of the
Pre-Final inspection. Notice shall be given to the Contracting Officer at
least 14 days prior to the final acceptance inspection and shall include
the Contractor's assurance that all specific items previously identified to
the Contractor as being unacceptable, along with all remaining work
performed under the contract, will be complete and acceptable by the date
scheduled for the final acceptance inspection. Failure of the Contractor
to have all contract work acceptably complete for this inspection will be
cause for the Contracting Officer to bill the Contractor for the
Government's additional inspection cost in accordance with the contract
clause titled "Inspection of Construction".

3.9 DOCUMENTATION

The Contractor shall maintain current records providing factual evidence
that required quality control activities and/or tests have been performed.
These records shall include the work of subcontractors and suppliers and
shall be on an acceptable form that includes, as a minimum, the following
information:

a. Contractor/subcontractor and their area of responsibility.

b. Operating plant/equipment with hours worked, idle, or down for
repair.

c. Work performed each day, giving location, description, and by
whom. When Network Analysis (NAS) is used, identify each phase of
work performed each day by NAS activity number.
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d. Test and/or control activities performed with results and
references to specifications/drawings requirements. The control
phase shall be identified (Preparatory, Initial, Follow-up). List
of deficiencies noted, along with corrective action.

e. Quantity of materials received at the site with statement as to
acceptability, storage, and reference to specifications/drawings

requirements.

f. Submittals and deliverables reviewed, with contract reference, by
whom, and action taken.

g. Offsite surveillance activities, including actions taken.

h. Job safety evaluations stating what was checked, results, and
instructions or corrective actions.

i. Instructions given/received and conflicts in plans and/or
specifications.
j. Contractor's verification statement.

These records shall indicate a description of trades working on the
project; the number of personnel working; weather conditions encountered;
and any delays encountered. These records shall cover both conforming and
deficient features and shall include a statement that equipment and
materials incorporated in the work and workmanship comply with the
contract. The original and one copy of these records in report form shall
be furnished to the Government daily within 24 hours after the date covered
by the report, except that reports need not be submitted for days on which
no work is performed. As a minimum, one report shall be prepared and
submitted for every 7 days of no work and on the last day of a no work
period. All calendar days shall be accounted for throughout the life of
the contract. The first report following a day of no work shall be for
that day only. Reports shall be signed and dated by the CQC System
Manager. The report from the CQC System Manager shall include copies of
test reports and copies of reports prepared by all subordinate quality
control personnel.

3.10 NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected
noncompliance with the foregoing requirements. The Contractor shall take
immediate corrective action after receipt of such notice. Such notice,
when delivered to the Contractor at the work site, shall be deemed
sufficient for the purpose of notification. If the Contractor fails or
refuses to comply promptly, the Contracting Officer may issue an order
stopping all or part of the work until satisfactory corrective action has
been taken. No part of the time lost due to such stop orders shall be made
the subject of claim for extension of time or for excess costs or damages
by the Contractor.

3.11 SAMPLE FORMS

Sample forms enclosed at the end of this section or will be provided by
contracting officer.
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3.11.1 SECTION 01451 ATTACHMENT NO.1
GUIDE FOR LISTING DEFINABLE FEATURES OF CONSTRUCTION WORK

***x*x** Contractor shall modify this guide to accommodate the project *****

DIVISION 1 - GENERAL REQUIREMENTS

(a) Special Project procedures to include coordination of work, Project
meetings, Submittals and Quality Control

Administrative Requirements

Environmental Protection

Historic Preservation

Job Conditions

—~ e~~~
—_ — — —

b
c
d
e

DIVISION 2 - SITE WORK

(a) Demolition

(b) Removal and Disposal of Asbestos Materials

(c) Excavation, Trenching and Backfilling for Utilities Systems to include
sewer gravity drainage and water lines

Clearing and Grubbing, Backfilling for Buildings
Grading

Fence, Chain-Link

Concrete for sidewalks and Curbs

Drilled Pile Foundation

Bituminous Paving

Underground Sprinkler Systems

~ e~~~ o~ o~ —~
—_— — — — — — —

d
e
£
g
h
i
J

DIVISION 3 - CONCRETE

(a) Concrete Materials, Concrete Procedures, Concrete Formwork, Forms, Form
Ties and Accessories, Concrete Reinforcement, Concrete Accessories to
Include Cast-in-Place Concrete, Specially Placed Concrete, Concrete
Finishing, Concrete Curing and Grouting

Concrete Restoration and Cleaning

Precast Concrete

Electrical and Mechanical Inserts

Testing

b
c
d
e
f) Approval of Samples

—~ e~~~ —~
—_— — — — —

DIVISION 4 - MASONRY

(a) Masonry Procedures, Mortar, Mortar Accessories, Unit Masonry, Cavity
Wall Construction to Include Bringing Inner and Outer Wythes Up
Simultaneously, Reinforcement, Wall Ties, Flashing, Masonry Restoration
and Cleaning

(b) Acceptance of Sample Panel for Cavity Wall Construction

(c) Composite Wall Construction

(d) Acceptance of Sample Panel for Composite Wall Construction

(e) CMU Partition Wall Construction to Include Prepared Openings for Ducts,
Fire Dampers, Door Frames, Lintels and Bond Beams

(f) Acceptance of CMU Partition Wall Sample Panel

g) Insulation and Waterproofing

(h) Testing

DIVISION 5 - METALS

(a) Structural Steel Framing To Include Metal Materials and Methods, Metal
Fastening, Metal Joints, Welding, Expansion Control and Miscellaneous
Metals

(b) Steel Roof Decking

(c) High Strength Bolts

DIVISION 6 - WOODS AND PLASTICS
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Rough Carpentry To Include Framing, Prefabricated Structural Wood,
Fasteners and Supports, Roof Sheeting, Siding and Sub-Flooring,
Insulation and Flashing

Finish Carpentry To Include Wood Treatment, Finish Flooring, Cabinets
and Closets DIVISION

THERMAL AND MOISTURE PROTECTION

Damproofing and Waterproofing

Fireproofing

Insulation, Flashing and Sheet Metal, Roof Accessories, Sealants,
Shingles, Roof Tiles and Membrane Roofing (Built-Up and EPDM)

DIVISION 8 - DOORS AND WINDOWS

(a)

Metal Doors and Frames, Wood and Plastic Doors, Special Doors, Door
Opening Assemblies, Metal Windows, Wood and Plastic Windows, Special
Windows, Glazing and Miscellaneous Hardware, Caulking

DIVISION 9 - FINISHES

(a)
(b)

(c)

—_— — — — — —

d
e
£
g
h
i

~ e~ o~~~ —~

Ceramic Tile

Gypsum Wallboard To Include Special Framing, Shaft Wall Framing System,
Ceiling and Wall Opening

Acoustical Treatment to include Metal Suspension System for Acoustical
Tile and Lay-In-Panel Ceiling

Wall Covering

Carpeting

Resilient Flooring

Painting

Furring (Metal)

Plastering

DIVISION 10 - SPECIALTIES

a)

(
(b
(c
(d
(e
(£

—_— — — — —

~

D
(
(
(
(
(
(

Hh®d QOO Q

—~ e~~~ o~~~ —~ U
oQ O Q009

Metal Toilet Partitions
Raised Floor System
Movable Partitions
Wardrobe

Fire Extinguisher Cabinets
Toilet Accessories

IVISION 11 - EQUIPMENT

Fueling System for Motor Vehicles

Adjustable Loading Ramps

Incinerator, Packaged Controlled Air

Incinerator, Medical Waste, General Purpose, Field Erected
Food Service Equipment

Government Furnished Equipment

IVISION 12 - FURNISHINGS

Theater Chairs

Blinds

Drapes

Lockers

Training Equipment
Furniture and Accessories
Rugs and Mats

Fabrics
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DIVISION 13 - SPECIAL CONSTRUCTION

a) RF Shielding

Sky Lights

) Swimming Pool

) Energy Monitoring and Control System (EMCS)
) Pre-Engineered Structures

) Ligquid and Gas Storage Tanks

) Vaults

IVISION 14 - CONVEYING SYSTEMS

Shaft Construction To Include Guides and Guide Rails
Car Assembly

Machine Room Layout

Entrances

Operating and Signal Devices

Fire/Emergency Power Operations

Lighting, Power and Wiring

Elevator Power Unit

Acceptance Testing To Include Communications, Safety, Weights,
Emergency and Fire Operations, Dispatch System

~

H-5Q O Q0 oW

P |
BN ANU ISR

DIVISION 15 - MECHANICAL
(a) Insulation to Include:
(1) Pipes
(2) Ducts
(3) Egquipment
(4) High Density Inserts, Insulation Protective Shields, Clips or U Bolt
Supports for Multiple Pipe Hanger Supports
(5) Perimeter Insulation

(b) Plumbing Systems
(1) Waste/Vent Piping To Include: Underground Soil Piping, Above Ground
Soil Piping
(2) Interior Piping Rough-In To Include: Galvanized Black Iron and
Copper Including Drains, Fittings, Valves and Piping Supports
(3) Plumbing Fixtures To Include Flush Valves, Faucets and Accessories
(4) Cleaning, Balancing and Operational Testing
(c) Heating systems
1) Equipment and System Accessories
2) Hot Water/Steam Piping Supports
3) Fuel 0Oil/Gas Piping and Supports
4) System Testing and Balancing
(d) Air Distribution Systems
(1) Equipment and Accessories
(2) Duct Work To Include Galvanized, Aluminum, Flexible and Fiberglass,
Supports, Dampers, Louvers, Diffusers, Duct Line Supports and
Fire-Dampers
(e) Refrigeration Systems
(1) Equipment and Accessories
(2) Chilled Water/Condenser Water Piping and Supports
(3) Refrigerant Piping and Supports
(4) System Testing
(f) Automatic Temperature Control Systems
(1) Equipment and Materials
(2) Installation of Materials and Equipment
(3) System Testing
(g) Underground Heat Distribution Systems
(1) Manholes
(2) Piping and Supports

(
(
(
(
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Cathodic Protection

(h) Sprinkler Systems

(1)
(2)
(3)
(1) wa
(3) we

DIVISI
(a) Ex
(1)
(2)

(3)

(b) Ex

(c) E1
(1)

H-— — —

End of

Equipment

Piping and Supports
Accessories

ter Treatment Systems
1lding - Piping Systems

ON 16 - ELECTRICAL

terior Electrical Distribution, Aerial

Pole Setting

Placement of Crossarms, Pins, Insulators, Pole Line Hardware and
Conductors

Placement of Fuse Cutouts, Surge Arresters, Reclosers, Potheads,
Pole Mounted Transformers to Include Grounding Conductors, Testing
and Cable Terminations

terior Electrical Distribution, Underground

Duct Line Excavation, Placement of Ducts and Misc. Materials
Placement of In Ground Junction or Pull Boxes and Manholes
Placement of Duct Bank Concrete Encasement

Transformer Pad Placement

Mounting of Pad Mounted Transformers

Cable Placement to Include Splicing, Fire-Proofing and Cable
Terminations

Grounding Conductors and Testing

ectrical Distribution, Interior

Wiring Methods to Include Conduit Rough-in, Raceway Boxes, Outlet
Boxes, Panelboard Cabinets, Placement of Conductors and Conduit
Placement Below the Slab for Slab-On-Grade Construction

Wiring Devices, Panelboards, Switch-Boards and Lighting Fixtures
Motors and Transformers

Testing

re Detection and Alarm System

Wiring Methods to Include Conduit, Ground Rods, Detectors, Control
Panels, Power Supply, Door Holders, Audible Fire Alarm and
Annunciator Panel

Testing ---

Attachment No.l---
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3.11.2 SECTION 01451 ATTACHMENT NO.?2
PREPARATORY PHASE CHECKLIST
CONTRACTOR'S NAME (Address)

Contract No.: Date Preparatory
Held:

Title:
Spec Section:

Drawing No(s) :

Definable Feature of
Work:

>

PERSONNEL PRESENT:
Name Position Company

O Jo Ul W

(List additional personnel on reverse side)

B. DRAWINGS AND SPECS: I. Has each spec paragraph, contract drawing, and
shop drawing been studied? YES NO

II. Do all parties have up-to-date drawings and specifications?
YES NO

C. SHOP DRAWINGS INVOLVED:
Transmittal/Item Code Contractor or Gov't
Approval

W N R

D. MATERIALS:

I. Are all materials on hand? YES NO

II. Have all materials been checked for contract compliance against
approved shop drawings? YES NO

III. Items not on hand or not in accordance with transmittals (if not on
hand, check during initial phase):
1.

2.
3.
4

E. TESTS required in accordance with contract requirements:
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Test/Paragraph Frequency
1.
2.
3.
4.
5.
6.
F. ACCIDENT PREVENTION: Has Hazard Analysis been completed?
YES NO If yes, attach a copy, if no, explain:
G. EQUIPMENT Requiring Operational Check:
1.
2.
3
4

H. WORKMANSHIP: Have procedures for accomplishing work been reviewed with
appropriate people? YES NO

I. PREVIOUS WORK: Has all preliminary work been accomplished in accordance
with contract requirements and is this feature of work ready to start?
YES NO Explain any problems:

J. HI-LIGHTING SPECIFIC ITEMS: Hi-light specific items noted during the
Preparatory Phase inspection. ie, (Med. Voltage cable shall be hi-pot
tested) .

K. OTHER COMMENTS:

Quality Control Representative Signature
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3.11.3 SECTION 01451 ATTACHMENT NO.3
INITIAL PHASE CHECKLIST
CONTRACTOR'S NAME (Address)

Contract No.:
Date Initial Held:

Title:
Spec Section:

Drawing No(s).:

Definable Feature of Work:

A. PERSONNEL PRESENT: Name Position Company

o Ul WN R

B. MATERIALS being used are in strict accordance with the contract plans
and specifications? YES NO If not, explain:

C. WORKMANSHIP: I. Procedures and/or work methods witnessed are in strict
compliance with the requirement of the contract specifications? YES

NO

If not, explain:

II. Workmanship is acceptable? YES NO State area where
improvement is needed:

D. SAFETY violations and corrective action taken:

E. COMMENTS:

Quality Control Representative Signature
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3.11.4 SECTION 01451 ATTACHMENT NO.4
DAILY CONSTRUCTION QUALITY CONTROL REPORT
(Sample of Typical Contractor Daily Quality Control Report)
CONTRACTORS NAME (Address)

Date Report No. Contract No. DAC( ) 65-_ -C-
Project Name and Location of work:

Weather: (Clear) (P.Cloudy) (Cloudy) (Rain: inches)

(Temp. min. max.) Other Weather Conditions

1. Contractor (C) or Sub-contractor (S), and Area of Responsibility:
a. ()

b. ()

c. ()

d. ()

e. ()

2. Equipment Data. (Indicate items of construction equipment, other than
hand tools, at the job site and whether or not used):

3. Work Performed Today (Indicate identity of Contractor and
Sub-contractors, location , and description of work:

4. Results of Surveillance: (Include satisfactory work completed, or
deficiencies with action to be taken):

a. Preparatory Phase:

b. Initial Phase:

c. Follow-up Phase:

5. Tests performed as required by plans and specifications and the results:

6. Verbal instructions received (List instructions given by Government
personnel on construction deficiencies, retesting required, etc. Include
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M&C 02/14/03 01451 18



RAAP Part 2 AB-line Sludge Handling System

the name of Government person, time and place instructions given, and
action taken to comply:

7. Job Safety (Include deficiencies and corrective action taken:

8. Equipment Data (Indicate items of construction equipment, other than
hand tools, at the job site, and whether or not used):

9. Material and equipment items that arrived at the job site. Indicate
compliance or non-compliance of these items with approved shop drawings,
the contract plans and specifications, and the storage of the item is
required prior to the time of installation, indicate how this storage was
provided and whether or not it is adequate:

10. Remarks (Cover any conflicts in the plans and specifications,
instructions, or delays):

CONTRACTOR'S VERIFICATION: THE ABOVE REPORT IS COMPLETE AND ALL DATA LISTED
IS CORRECT. ALL MATERIALS PROVIDED, EQUIPMENT USED, AND WORKMANSHIP FOR
THIS REPORTING PERIOD ARE IN COMPLIANCE WITH THE CONTRACT PLANS AND
SPECIFICATIONS EXCEPT AS NOTED ABOVE.

SIGNED CONTRACTOR'S QC SYSTEM MANAGER
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SECTION 01451 ATTACHMENT NO.4

DATILY CONSTRUCTION QUALITY CONTROL REPORT (RMS QC)
CONTRACTORS QUALITY CONTROL REPORT (QCR)

DAILY LOG OF CONSTRUCTION - MILITARY REPORT

NUMBER 1 PAGE 1 DATE 29 Feb 00 - Tuesday

PROJECT Sample Project ND RMS, Langley AFB, Virginia

CONTRACT NUMBER DACA65-99-C-XXXX

CONTRACTOR WEATHER No Weather Reported

QC NARRATIVES(S) Activities in Progress: Include comments here. Did
anything develop that may lead to a Change Order/Claim? No

Safety Inspection / Safety Meeting: Include meetings here.

Safety: Inspections made, Deficiencies noted): Include safety inspections
and safety deficiencies here. Safety: Correction Action taken: Corrective
Action Verbal Instructions given by Government: Include instructions here.
Were there any Delays in Work Progress today? None.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)
No preparatory or initial inspections were held today.

ACTIVITY START/FINISH No activities were started or finished today.

QC REQUIREMENTS No QC requirements were completed today.

CONTRACTORS QUALITY CONTROL REPORT (QCR)

DAILY LOG OF CONSTRUCTION - MILITARY REPORT

NUMBER 1 PAGE 2 DATE 29 Feb 00 - Tuesday

PROJECT Sample Project ND RMS, Langley AFB, Virginia

CONTRACT NUMBER DACA65-99-C-XXXX QA/QC

COMMENTS (Describe QC comments issued, report QA and QC comments corrected)
No QC comments were issued today.

CONTRACTORS ON SITE (Report contractor's first and/or last date on site) No
contractors were reported on site today.

LABOR HOURS No labor hours were reported today.

EQUIPMENT HOURS No equipment hours were reported today.

EQUIPMENT CHECKS No equipment inspections were conducted today.

SAFETY CORRECTIONS (Report corrective actions for safety violations) No
outstanding safety wviolations.

CONTRACTOR CERTIFICATION: On behalf of the contractor, I certify that this
report is complete and correct and all equipment and material used and work
performed during this reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted
above.

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE
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3.11.5 ATTACHMENT NO.5 TEST REPORT

CONTRACTOR'S NAME (Address)
STRUCTURE OR BUILDING
CONTRACT NO.

DESCRIPTION OF ITEM, SYSTEM OR PART OF SYSTEM TESTED:

DESCRIPTION OF TEST:

NAME AND TITLE OF PERSON IN CHARGE OF PERFORMING TESTS FOR CONTRACTOR:

NAME

TITLE

SIGNATURE

I HEREBY CERTIFY THAT THE ABOVE DESCRIBED ITEM, SYSTEM OR PART OF SYSTEM
HAS BEEN TESTED AS INDICATED ABOVE AND FOUND TO BE ENTIRELY SATISFACTORY AS
REQUIRED IN THE CONTRACT SPECIFICATIONS.

SIGNATURE OF CONTRACTOR QUALITY CONTROL INSPECTOR

DATE

REMARKS :
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SECTION 01451 : ATTACHMENT NO. 6
DEFICIENCY TRACKING LOG

Construction Deficiency:
Contract No.
Safety Deficiency:

Project Title:

Date Reported

Reported By

Deficient Work

Description of Corrective Action Taken

Date Corrected

Verified By -- End of Section --
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SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES
02797

PART 1 GENERAL REQUIREMENTS
1.1 Site Plan

The Contractor shall prepare a site plan indicating the proposed location
and dimensions of any area to be fenced and used by the Contractor, the
number of trailers to be used, avenues of ingress/egress to the fenced area
and details of the fence installation. Any areas which may have to be
graveled to prevent the tracking of mud shall also be identified. The
Contractor shall also indicate if the use of a supplemental or other
staging area is desired.

1.2 Identification of Employees

The Contractor shall be responsible for furnishing to each employee, and
for requiring each employee engaged on the work to display, identification
as approved and directed by the Contracting Officer. Prescribed
identification shall immediately be delivered to the Contracting Officer
for cancellation upon release of any employee. When required, the
Contractor shall obtain and provide fingerprints of persons employed on the
project. Contractor and subcontractor personnel shall wear identifying
markings on hard hats clearly identifying the company for whom the employee
works.

1.3 Employee Parking

Contractor employees shall park privately owned vehicles in an area
designated by the Contracting Officer. This area will be within reasonable
walking distance of the construction site. Contractor employee parking
shall not interfere with existing and established parking requirements of
the military installation.

1.4 AVAILABILITY AND USE OF UTILITY SERVICES
1.4.1 Payment for Utility Services

The Government will make all reasonably required utilities available to the
Contractor from existing outlets and supplies, as specified in the
contract. Unless otherwise provided in the contract, the amount of each
utility service consumed shall be charged to or paid for by the Contractor
at prevailing rates charged to the Government or, where the utility is
produced by the Government, at reasonable rates determined by the
Contracting Officer. The Contractor shall carefully conserve any utilities
furnished without charge.

1.4.2 Meters and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the
Contracting Officer, shall provide and maintain necessary temporary
connections, distribution lines, and meter bases (Government will provide
meters) required to measure the amount of each utility used for the purpose
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of determining charges. The Contractor shall notify the Contracting
Officer, in writing, 5 working days before final electrical connection is
desired so that a utilities contract can be established. The Government
will provide a meter and make the final hot connection after inspection and
approval of the Contractor's temporary wiring installation. The Contractor
shall not make the final electrical connection.

1.4.3 Advance Deposit

An advance deposit for utilities consisting of an estimated month's usage
or a minimum of $50.00 will be required. The last monthly bills for the
fiscal year will normally be offset by the deposit and adjustments will be
billed or returned as appropriate. Services to be rendered for the next
fiscal year, beginning 1 October, will require a new deposit. Notification
of the due date for this deposit will be mailed to the Contractor prior to
the end of the current fiscal year.

1.4.4 Final Meter Reading

Before completion of the work and final acceptance of the work by the
Government, the Contractor shall notify the Contracting Officer, in
writing, 5 working days before termination is desired. The Government will
take a final meter reading, disconnect service, and remove the meters. The
Contractor shall then remove all the temporary distribution lines, meter
bases, and associated paraphernalia. The Contractor shall pay all
outstanding utility bills before final acceptance of the work by the
Government.

1.4.5 Sanitation

The Contractor shall provide and maintain within the construction area
minimum field-type sanitary facilities approved by the Contracting Officer.
Government toilet facilities will not be available to Contractor's
personnel.

1.4.6 Telephone

The Contractor shall make arrangements and pay all costs for telephone
facilities desired.

1.5 BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN
1.5.1 Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a
weatherproof glass-covered bulletin board not less than 36 by 48 inches in
size for displaying the Equal Employment Opportunity poster, a copy of the
wage decision contained in the contract, Wage Rate Information poster, and
other information approved by the Contracting Officer. The bulletin board
shall be located at the project site in a conspicuous place easily
accessible to all employees, as approved by the Contracting Officer.
Legible copies of the aforementioned data shall be displayed until work is
completed. Upon completion of work the bulletin board shall be removed by
and remain the property of the Contractor.

1.5.2 Project and Safety Signs
The requirements for the signs, their content, and location shall be as a

approved by the Contracting Officer. The signs shall be erected within 15
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days after receipt of the notice to proceed. The data required by the
safety sign shall be corrected daily, with light colored metallic or
non-metallic numerals. Upon completion of the project, the signs shall be
removed from the site.

1.6 PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary
relocated roads as necessary to maintain traffic. The Contractor shall
maintain and protect traffic on all affected roads during the construction
period except as otherwise specifically directed by the Contracting
Officer. Measures for the protection and diversion of traffic, including
the provision of watchmen and flagmen, erection of barricades, placing of
lights around and in front of equipment and the work, and the erection and
maintenance of adequate warning, danger, and direction signs, shall be as
required by the State and local authorities having jurisdiction. The
traveling public shall be protected from damage to person and property.
The Contractor's traffic on roads selected for hauling material to and from
the site shall interfere as little as possible with public traffic. The
Contractor shall investigate the adequacy of existing roads and the
allowable load limit on these roads. The Contractor shall be responsible
for the repair of any damage to roads caused by construction operations.

1.6.1 Haul Roads

The Contractor shall, at its own expense, construct access and haul roads
necessary for proper prosecution of the work under this contract. Haul
roads shall be constructed with suitable grades and widths; sharp curves,
blind corners, and dangerous cross traffic shall be avoided. The
Contractor shall provide necessary lighting, signs, barricades, and
distinctive markings for the safe movement of traffic. The method of dust
control, although optional, shall be adequate to ensure safe operation at
all times. Location, grade, width, and alignment of construction and
hauling roads shall be subject to approval by the Contracting Officer.
Lighting shall be adegquate to assure full and clear visibility for full
width of haul road and work areas during any night work operations. Upon
completion of the work, haul roads designated by the Contracting Officer
shall be removed.

1.6.2 Barricades

The Contractor shall erect and maintain temporary barricades to limit
public access to hazardous areas. Such barricades shall be required
whenever safe public access to paved areas such as roads, parking areas or
sidewalks is prevented by construction activities or as otherwise necessary
to ensure the safety of both pedestrian and vehicular traffic. Barricades
shall be securely placed, clearly visible with adequate illumination to
provide sufficient visual warning of the hazard during both day and night.

1.7 CONTRACTOR'S TEMPORARY FACILITIES

1.7.1 Administrative Field Offices
The Contractor shall provide and maintain administrative field office
facilities within the construction area at the designated site. Government

office and warehouse facilities will not be available to the Contractor's
personnel.
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1.7.2 Storage Area

The Contractor shall construct a temporary 6 foot high chain link fence
around trailers and materials. The fence shall include plastic strip
inserts, colored green, so that visibility through the fence is obstructed.

Fence posts may be driven, in lieu of concrete bases, where soil
conditions permit. Trailers, materials, or equipment shall not be placed
or stored outside the fenced area unless such trailers, materials, or
equipment are assigned a separate and distinct storage area by the
Contracting Officer away from the vicinity of the construction site but
within the military boundaries. Trailers, equipment, or materials shall
not be open to public view with the exception of those items which are in
support of ongoing work on any given day. Materials shall not be
stockpiled outside the fence in preparation for the next day's work.
Mobile equipment, such as tractors, wheeled lifting equipment, cranes,
trucks, and like equipment, shall be parked within the fenced area at the
end of each work day.

1.7.3 Supplemental Storage Area

Upon Contractor's request, the Contracting Officer will designate another
or supplemental area for the Contractor's use and storage of trailers,
equipment, and materials. This area may not be in close proximity of the
construction site but shall be within the military boundaries. Fencing of
materials or equipment will not be required at this site; however, the
Contractor shall be responsible for cleanliness and orderliness of the area
used and for the security of any material or equipment stored in this area.
Utilities will not be provided to this area by the Government.

1.7.4 Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage
purposes shall present a clean and neat exterior appearance and shall be in
a state of good repair. Trailers which, in the opinion of the Contracting
Officer, require exterior painting or maintenance will not be allowed on
the military property.

1.7.5 Maintenance of Storage Area

Fencing shall be kept in a state of good repair and proper alignment.
Should the Contractor elect to traverse, with construction equipment or
other vehicles, grassed or unpaved areas which are not established
roadways, such areas shall be covered with a layer of gravel as necessary
to prevent rutting and the tracking of mud onto paved or established
roadways; gravel gradation shall be at the Contractor's discretion. Grass
located within the boundaries of the construction site shall be mowed for
the duration of the project. Grass and vegetation along fences, buildings,
under trailers, and in areas not accessible to mowers shall be edged or
trimmed neatly.

1.7.6 New Building

In the event a new building is constructed for the temporary project field
office, it shall be a minimum 12 feet in width, 16 feet in length and have
a minimum of 7 feet headroom. It shall be equipped with approved
electrical wiring, at least one double convenience outlet and the required
switches and fuses to provide 110-120 volt power. It shall be provided
with a work table with stool, desk with chair, two additional chairs, and
one legal size file cabinet that can be locked. The building shall be
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waterproof, shall be supplied with heater, shall have a minimum of two
doors, electric lights, a telephone, a battery operated smoke detector
alarm, a sufficient number of adjustable windows for adequate light and
ventilation, and a supply of approved drinking water. Approved sanitary
facilities shall be furnished. The windows and doors shall be screened and
the doors provided with dead bolt type locking devices or a padlock and
heavy duty hasp bolted to the door. Door hinge pins shall be
non-removable. The windows shall be arranged to open and to be securely
fastened from the inside. Glass panels in windows shall be protected by
bars or heavy mesh screens to prevent easy access to the building through
these panels. In warm weather, air conditioning capable of maintaining the
office at 50 percent relative humidity and a room temperature 20 degrees F
below the outside temperature when the outside temperature is 95 degrees F,
shall be furnished. Any new building erected for a temporary field office
shall be maintained by the Contractor during the life of the contract and
upon completion and acceptance of the work shall become the property of the
Contractor and shall be removed from the site. All charges for telephone
service for the temporary field office shall be borne by the Contractor,
including long distance charges up to a maximum of $75.00 per month.

1.7.7 Security Provisions

Adequate outside security lighting shall be provided at the Contractor's
temporary facilities. The Contractor shall be responsible for the security
of its own equipment; in addition, the Contractor shall notify the
appropriate law enforcement agency requesting periodic security checks of
the temporary project field office.

1.8 PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located
that operation by normal voice between these elements is not satisfactory,
the Contractor shall install a satisfactory means of communication, such as
telephone or other suitable devices. The devices shall be made available
for use by Government personnel.

1.9 TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date
established for commencement of work, the Contractor shall furnish and
erect temporary project safety fencing at the work site. The safety
fencing shall be a high visibility orange colored, high density
polyethylene grid or approved equal, a minimum of 42 inches high, supported
and tightly secured to steel posts located on maximum 10 foot centers,
constructed at the approved location. The safety fencing shall be
maintained by the Contractor during the life of the contract and, upon
completion and acceptance of the work, shall become the property of the
Contractor and shall be removed from the work site.

1.10 CLEANUP

Construction debris, waste materials, packaging material and the like shall
be removed from the work site daily. Any dirt or mud which is tracked onto
paved or surfaced roadways shall be cleaned away. Materials resulting from
demolition activities which are salvageable shall be stored within the
fenced area described above or at the supplemental storage area. Stored
material not in trailers, whether new or salvaged, shall be neatly stacked
when stored.
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1.11 RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials,
and equipment from within the fenced area, the fence shall be removed and
will become the property of the Contractor. Areas used by the Contractor
for the storage of equipment or material, or other use, shall be restored
to the original or better condition. Gravel used to traverse grassed areas

shall be removed and the area restored to its original condition, including
top soil and seeding as necessary.

-- End of Section --
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SECTION 01525

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS
11/02

PART 1 GENERAL

1.1 REFERENCES
The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the

basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANST 7359.1 (1999) Safety Requirements for Personal
Fall Arrest Systems, Subsystems and
Components

ASME INTERNATIONAL (ASME)

ASME B30.5 (2000) Mobile and Locomotive Cranes

ASME B30.8 (2000) Floating Cranes and Floating
Derricks

ASME B30.22 (2000) Articulating Boom Cranes

THE NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910 Occupational Safety and Health Standards

29 CFR 1910.94 Ventilation

29 CFR 1910.120 Hazardous Waste Operations and Emergency
Response

29 CFR 1910.146 Permit-required Confined Spaces

29 CFR 1915 Confined and Enclosed Spaces and Other
Dangerous Atmospheres in Shipyard
Employment

29 CFR 1926 Safety and Health Regulations for
Construction

29 CFR 1926.65 Hazardous Waste Operations and Emergency
Response

29 CFR 1926.500 Fall Protection

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety and Health Requirements
Manual
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NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 10 (2002) Portable Fire Extinguishers

NFPA 70 (2002) National Electrical Code

NFPA 241 (2000) Safeguarding
Construction,Alteration, and Demolition
Operations

1.2 SUBMITTALS
Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only or as
otherwise designated. When used, a designation following the "G"
designation identifies the office that will review the submittal for the
Government. The following shall be submitted in accordance with Section
01330 SUBMITTAL PROCEDURES:
SD-01 Preconstruction Submittals
Accident Prevention Plan (APP); G
Activity Hazard Analysis (AHA); G
Crane Critical Lift Plan; G
SD-06 Test Reports

Reports

Submit reports as their incidence occurs, in accordance with the
requirements of the paragraph entitled, "Reports."

Accident Reports

Monthly Exposure Reports

Regulatory Citations and Violations

Crane Reports

Certificate of Compliance (Crane)
SD-07 Certificates

Confined Space Entry Permit

Submit one copy of each permit attached to each Daily Quality
Control Report.

1.3 DEFINITIONS

a. Associate Safety Professional (ASP). An individual who is currently
certified by the Board of Certified Safety Professionals.

b. Certified Construction Health & Safety Technician (CHST). An

individual who is currently certified by the Board of Certified Safety
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Professionals.

c.Certified Safety Professional (CSP). An individual who is currently
certified by the Board of Certified Safety Professionals.

d. Certified Safety Trained Supervisor (STS). An individual who is
currently certified by the Board of Certified Safety Professionals.

e. High Visibility Accident. Any mishap which may generate publicity
and/or high visibility.

f. Low-slope roof. A roof having a slope less than or equal to 4 in 12
(vertical to horizontal).

g. Medical Treatment. Treatment administered by a physician or by
registered professional personnel under the standing orders of a
physician. Medical treatment does not include first aid treatment even
through provided by a physician or registered personnel.

h. Multi-Employer Work Site (MEWS). A multi-employer work site, as

defined by OSHA, is one in which many employers occupy the same site.
The Government considers the Prime Contractor to be the "controlling
authority" for all work site safety and health of the subcontractors.

i. Operating Envelope. The area surrounding any crane. Inside this
"envelope" is the crane, the operator, riggers, rigging gear between
the hook and the load, the load and the crane's supporting structure
(ground, rail, etc.).

j. Recordable Injuries or Illnesses. Any work-related injury or
illness that results in:

(1) Death, regardless of the time between the injury and death,
or the length of the illness;

(2) Days away from work;

(3) Restricted work;

(4) Transfer to another job;

(5) Medical treatment beyond first aid;

(6) Loss of consciousness; or

(7) A significant injury or illness diagnosed by a physician or

other licensed health care professional, even if it did not result
in (1) through (6) above.

k. Site Safety and Health Officer (SSHO). The superintendent or other
qualified or competent person who is responsible for the on-site safety
and health required for the project. The Contractor quality control
(QC) person can be the SSHO on this project.

1. Steep roof. A roof having a slope greater than 4 in 12 (vertical to
horizontal) .

m. "USACE" property and equipment specified in USACE EM 385-1-1 should
be interpreted as Government property and equipment.
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1.

4 REGULATORY REQUIREMENTS

In addition to the detailed requirements included in the provisions of this
contract, work performed shall comply with USACE EM 385-1-1, and the
following federal, state, and local, laws, ordinances, criteria, rules and
regulations OSHA and VOSHA. Submit matters of interpretation of standards
to the appropriate administrative agency for resolution before starting
work. Where the requirements of this specification, applicable laws,
criteria, ordinances, regulations, and referenced documents vary, the most
stringent requirements shall apply.

.5 DRUG PREVENTION PROGRAM

Conduct a proactive drug and alcohol use prevention program for all
workers, prime and subcontractor, on the site. Ensure that no employee
uses illegal drugs or consumes alcohol during work hours. Ensure there are
no employees under the influence of drugs or alcohol during work hours.
After accidents, collect blood, urine, or saliva specimens and test the
injured and involved employees for the influence of drugs and alcohol. A
copy of the test shall be made available to the Contracting Officer upon
request.

.6 SITE QUALIFICATIONS, DUTIES AND MEETINGS
.6.1 Personnel Qualifications

.6.1.1 Site Safety and Health Officer (SSHO)

Site Safety and Health Officer (SSHO) shall be provided at the work site at
all times to perform safety and occupational health management,
surveillance, inspections, and safety enforcement for the Contractor. The
SSHO shall meet the following requirements:

Level 3:
A minimum of 5 years safety work on similar projects.
30-hour OSHA construction safety class or equivalent within the
last 5 vyears.
An average of at least 24 hours of formal safety training each
vear for the past 5 years.
Competent person training as needed.

.6.1.2 Competent Person for Confined Space Entry

Provide a competent person meeting the requirements of EM 385-1-1 who is
assigned in writing by the Designated Authority to assess confined spaces
and who possesses demonstrated knowledge, skill and ability to:

a. Identify the structure, location, and designation of confined and
permit-required confined spaces where work is done;

b. Calibrate and use testing equipment including but not limited to,
oxygen indicators, combustible gas indicators, carbon monoxide
indicators, and carbon dioxide indicators, and to interpret accurately
the test results of that equipment;

c. Perform all required tests and inspections specified in 29 CFR
1910.146 and 29 CFR 1915 Subpart B;
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d. Assess hazardous conditions including atmospheric hazards in
confined space and adjacent spaces and specify the necessary protection
and precautions to be taken;

e. Determine ventilation requirements for confined space entries and
operations;
f. Assess hazards associated with hot work in confined and adjacent

space and determine fire watch requirements; and,

g. Maintain records required.

1.6.1.3 Competent Person for the Health Hazard Control and Respiratory
Protection Program

Provide a competent person meeting the requirements of EM 385-1-1 who is:

a. Capable by education, specialized training and/or experience of
anticipating, recognizing, and evaluating employee exposure to
hazardous chemical, physical and biological agents in accordance with
USACE EM 385-1-1, Section 6.

b. Capable of specifying necessary controls and protective actions to
ensure worker health.

1.6.1.4 Crane Operators

Crane operators shall meet the requirements in USACE EM 385-1-1, Appendix G.

1.6.

Personnel Duties

1.6.2.1 Site Safety and Health Officer (SSHO)/Superintendent

a. Conduct daily safety and health inspections and maintain a written
log which includes area/operation inspected, date of inspection,
identified hazards, recommended corrective actions, estimated and
actual dates of corrections. Safety inspection logs shall be attached
to the Contractors' daily quality control report.

b. Conduct mishap investigations and complete required reports.
Maintain the OSHA Form 300 and Daily Production reports for prime and
sub-contractors.

c. Maintain applicable safety reference material on the job site.

d. Attend the pre-construction conference, pre-work meetings including
preparatory inspection meeting, and periodic in-progress meetings.

e. Implement and enforce accepted APPS and AHAS.

f. Maintain a safety and health deficiency tracking system that
monitors outstanding deficiencies until resolution. A list of
unresolved safety and health deficiencies shall be posted on the safety
bulletin board.

g. Ensure sub-contractor compliance with safety and health
requirements.

Failure to perform the above duties will result in dismissal of the
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superintendent and/or SSHO, and a project work stoppage. The project work
stoppage will remain in effect pending approval of a suitable replacement.

1.6.3 Meetings
1.6.3.1 Preconstruction Conference

a. The Contractor will be informed, in writing, of the date of the
preconstruction conference. The purpose of the preconstruction
conference is for the Contractor and the Contracting Officer's
representatives to become acquainted and explain the functions and
operating procedures of their respective organizations and to reach
mutual understanding relative to the administration of the overall
project's APP before the initiation of work.

b. Contractor representatives who have a responsibility or significant
role in accident prevention on the project shall attend the
preconstruction conference. This includes the project superintendent,
site safety and health officer, quality control supervisor, or any
other assigned safety and health professionals who participated in the
development of the APP (including the AHAs and special plans, program
and procedures associated with it).

c. The Contractor shall discuss the details of the submitted APP to
include incorporated plans, programs, procedures and a listing of
anticipated activity hazard analyses (AHAs) that will be developed and
implemented during the performance of the contract. This list of
proposed AHAs will be reviewed at the conference and an agreement will
be reached between the Contractor and the Contracting Officer's
representative as to which phases will require an analysis. 1In
addition, a schedule for the preparation, submittal, review, and
acceptance of AHAs shall be established to preclude project delays.

d. Deficiencies in the submitted APP will be brought to the attention
of the Contractor at the preconstruction conference, and the Contractor
shall revise the plan to correct deficiencies and re-submit it for
acceptance. Work shall not begin until there is an accepted APP.

1.6.3.2 Weekly Safety Meetings

Conduct weekly safety meetings at the project site for all employees. The
Contracting Officer will be informed of the meeting in advance and be
allowed attendance. Minutes showing contract title, signatures of
attendees and a list of topics discussed shall be attached to the
Contractors' daily quality control report.

1.6.3.3 Work Phase Meetings
The appropriate AHA shall be reviewed and attendance documented by the
Contractor at the preparatory, initial, and follow-up phases of quality
control inspection. The analysis should be used during daily inspections to
ensure the implementation and effectiveness of safety and health controls.
1.7 TRAINING
1.7.1 New Employee Indoctrination
New employees (prime and sub-contractor) will be informed of specific site

hazards before they begin work. Documentation of this orientation shall be
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1.

kept on file at the project site.
7.2 Periodic Training
Provide Safety and Health Training in accordance with USACE EM 385-1-1 and

the accepted APP. Ensure all required training has been accomplished for
all onsite employees.

.7.3 Training on Activity Hazard Analysis (AHA)

Prior to beginning a new phase, training will be provided to all affected
employees to include a review of the AHA to be implemented.

.8 ACCIDENT PREVENTION PLAN (APP)

The Contractor shall use a qualified person to prepare the written
site-specific APP. Prepare the APP in accordance with the format and
requirements of USACE EM 385-1-1 and as supplemented herein. Cover all
paragraph and subparagraph elements in USACE EM 385-1-1, Appendix A,
"Minimum Basic Outline for Preparation of Accident Prevention Plan". Where
a paragraph or subparagraph element is not applicable to the work to be
performed indicate "Not Applicable" next to the heading. Specific
requirements for some of the APP elements are described below at paragraph
1.8.1. The APP shall be job-specific and shall address any unusual or
unique aspects of the project or activity for which it is written. The APP
shall interface with the Contractor's overall safety and health program.
Any portions of the Contractor's overall safety and health program
referenced in the APP shall be included in the applicable APP element and
made site-specific. The Government considers the Prime Contractor to be the
"controlling authority" for all work site safety and health of the
subcontractors. Contractors are responsible for informing their
subcontractors of the safety provisions under the terms of the contract and
the penalties for noncompliance, coordinating the work to prevent one craft
from interfering with or creating hazardous working conditions for other
crafts, and inspecting subcontractor operations to ensure that accident
prevention responsibilities are being carried out. The APP shall be signed
by the person and firm (senior person) preparing the APP, the Contractor,
the on-site superintendent.

Submit the APP to the Contracting Officer 15 calendar days prior to the
date of the preconstruction conference for acceptance. Work cannot proceed
without an accepted APP. The Contracting Officer reviews and comments on
the Contractor's submitted APP and accepts it when it meets the
requirements of the contract provisions.

Once accepted by the Contracting Officer, the APP and attachments will be
enforced as part of the contract. Disregarding the provisions of this
contract or the accepted APP will be cause for stopping of work, at the
discretion of the Contracting Officer, until the matter has been rectified.

Once work begins, changes to the accepted APP shall be made with the
knowledge and concurrence of the Contracting Officer, project
superintendent, SSHO and quality control manager. Should any unforeseen
hazard become evident during the performance of work, the project
superintendent shall inform the Contracting Officer, both verbally and in
writing, for resolution as soon as possible. In the interim, all necessary
action shall be taken by the Contractor to restore and maintain safe
working conditions in order to safeguard onsite personnel, visitors, the
public, and the environment.
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Copies of the accepted plan will be maintained at the Contracting Officer's
office and at the job site.

The APP shall be continuously reviewed and amended, as necessary,
throughout the life of the contract. Unusual or high-hazard activities not
identified in the original APP shall be incorporated in the plan as they
are discovered.

1.8.1 EM 385-1-1 Contents

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1,
the following is required:

a. Names and qualifications (resumes including education, training,
experience and certifications) of all site safety and health personnel
designated to perform work on this project to include the designated
site safety and health officer and other competent and qualified
personnel to be used such as CSPs, CIHs, STSs, CHSTs. The duties of
each position shall be specified.

b. Qualifications of competent and of qualified persons. As a
minimum, competent persons shall be designated and qualifications
submitted for each of the following major areas: excavation;
scaffolding; fall protection; hazardous energy; confined space; health
hazard recognition, evaluation and control of chemical, physical and
biological agents; personal protective equipment and clothing to
include selection, use and maintenance.

c. Confined Space Entry Plan. Develop a confined space entry plan in
accordance with USACE EM 385-1-1, applicable OSHA standards 29 CFR 1910,
29 CFR 1915, and 29 CFR 1926, and any other federal, state and local
regulatory requirements identified in this contract. Identify the
qualified person's name and qualifications, training, and experience.
Delineate the qualified person's authority to direct work stoppage in
the event of hazardous conditions. Include procedure for rescue by
contractor personnel and the coordination with emergency responders.

(If there is no confined space work, include a statement that no
confined space work exists and none will be created.)

d. Health Hazard Control Program. The Contractor shall designate a
competent and qualified person to establish and oversee a Health Hazard
Control Program in accordance with USACE EM 385-1-1, Section 6. The
program shall ensure that employees, on-site Government
representatives, and others, are not adversely exposed to chemical,
physical and biological agents and that necessary controls and
protective actions are instituted to ensure health.

e. Crane Critical Lift Plan. Prepare and sign weight handling critical
lift plans for 1lifts over 75 percent of crane hoist's maximum load
limit; lifts involving more than one crane or hoist; lifts of
personnel; and technically difficult 1lifts involving non-routine
rigging or operation, sensitive equipment, or unusual safety risks in
accordance with USACE EM 385-1-1, paragraph 16.c.18. and submit 15
calendar days prior to on-site work.

f. Alcohol and Drug Abuse Plan

(1) Describe plan for random checks and testing with
pre-employment screening in accordance with the DFAR Clause
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subpart 252.223-7004, "Drug Free Work Force."
(2) Description of the on-site prevention program

g. Fall Protection and Prevention (FP&P) Plan. The plan shall be site
specific and address all fall hazards in the work place and during
different phases of construction. It shall address how to protect and
prevent workers from falling to lower levels when they are exposed to
fall hazards above 1.8 m (6 feet). A qualified person shall prepare
and sign the plan. The plan shall include fall protection and
prevention systems, equipment and methods employed for every phase of
work, responsibilities, rescue and escape equipment and operations,
training requirements, and monitoring methods. Fall Protection and
Prevention Plan shall be revised every six months for lengthy projects,
reflecting any changes during the course of construction due to changes
in personnel, equipment, systems or work habits. The accepted Fall
Protection and Prevention Plan shall be kept and maintained at the job
site for the duration of the project.

h. Site Safety, Health and Emergency Response Plan. The safety and
health aspects prepared in accordance with Section 01111 (SAFETY AND
HEALTH REQUIREMENTS) .

i. Site Demolition Plan. The safety and health aspects prepared in
accordance with Section 02220, Demolition. Include engineering survey
as applicable.

j. Excavation Plan. The safety and health aspects prepared in
accordance with Section 02315, Excavation, Filling, Backfilling for
Buildings and/or Section 02316, Excavation, Trenching, and Backfilling
for Utility Systems.

k. Training Records and Requirements. List of mandatory training and
certifications which are applicable to this project (e.g. explosive
actuated tools, confined space entry, fall protection, crane operation,
vehicle operator, forklift operators, personal protective equipment) ;
list of requirements for periodic retraining/certification; outline
requirements for supervisory and employee safety meetings.

1.9 ACTIVITY HAZARD ANALYSIS (AHA)

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE
EM 385-1-1. Submit the AHA for review at least 15 calendar days prior to
the start of each phase. Format subsequent AHA as amendments to the APP.
An AHA will be developed by the Contractor for every operation involving a
type of work presenting hazards not experienced in previous project
operations or where a new work crew or subcontractor is to perform work.
The analysis must identify and evaluate hazards and outline the proposed
methods and techniques for the safe completion of each phase of work. At a
minimum, define activity being performed, sequence of work, specific safety
and health hazards anticipated, control measures (to include personal
protective equipment) to eliminate or reduce each hazard to acceptable
levels, equipment to be used, inspection requirements, training
requirements for all involved, and the competent person in charge of that
phase of work. For work with fall hazards, including fall hazards
associated with scaffold erection and removal, identify the appropriate
fall arrest systems. For work with materials handling equipment, address
safeguarding measures related to materials handling equipment. For work
requiring excavations, include requirements for safeguarding excavations.
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An activity requiring an AHA shall not proceed until the AHA has been
accepted by the Contracting Officer's representative and a meeting has been
conducted by the Contractor to discuss its contents with everyone engaged
in the activity, including on-site Government representatives. The
Contractor shall document meeting attendance at the preparatory, initial,
and follow-up phases of quality control inspection. The AHA shall be
continuously reviewed and, when appropriate, modified to address changing
site conditions or operations. The analysis should be used during daily
inspections to ensure the implementation and effectiveness of the
activity's safety and health controls.

The AHA list will be reviewed periodically (at least monthly) at the
Contractor supervisory safety meeting and updated as necessary when
procedures, scheduling, or hazards change.
Activity hazard analyses shall be updated as necessary to provide an
effective response to changing work conditions and activities. The on-site
superintendent, site safety and health officer and competent persons used
to develop the AHAs, including updates, shall sign and date the AHAs before
they are implemented.
1.10 DISPLAY OF SAFETY INFORMATION

Within 2 calendar days after commencement of work, erect a safety bulletin
board at the job site. The following information shall be displayed on the
safety bulletin board in clear view of the on-site construction personnel,
maintained current, and protected against the elements and unauthorized
removal :

a. Map denoting the route to the nearest emergency care facility.

b. Emergency phone numbers.

c. Copy of the most up-to-date APP.

d. AHA (s) .

e. OSHA 300A Form.

f. Confined space entry permit.

g. A sign indicating the number of hours worked since last lost
workday accident.

h. OSHA Safety and Health Protection-On-The-Job Poster.
i. Safety and Health Warning Posters.
1.11 SITE SAFETY REFERENCE MATERIALS
Maintain safety-related references applicable to the project, including
those listed in the article "References." Maintain applicable equipment
manufacturer's manuals.

1.12 EMERGENCY MEDICAL TREATMENT

Contractors will arrange for their own emergency medical treatment.
Government has no responsibility to provide emergency medical treatment.
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1.13 REPORTS
1.13.1 Accident Reports

a. For recordable injuries and illnesses, and property damage
accidents resulting in at least $2,000 in damages, the Prime Contractor
shall conduct an accident investigation to establish the root cause(s)
of the accident, complete the USACE Accident Report Form 3394 and
provide the report to the Contracting Officer within 1 calendar day of
the accident. The Contracting Officer will provide copies of any
required or special forms.

1.13.2 Accident Notification

Notify the Contracting Officer as soon as practical, but not later than
four hours, after any accident meeting the definition of Recordable
Injuries or Illnesses or High Visibility Accidents, property damage equal
to or greater than $2,000. Information shall include contractor name;
contract title; type of contract; name of activity, installation or
location where accident occurred; date and time of accident; names of
personnel injured; extent of property damage, if any; extent of injury, if
known, and brief description of accident (to include type of construction
equipment used, PPE used, etc.). Preserve the conditions and evidence on
the accident site until the Government investigation team arrives on site
and Government investigation is conducted.

1.13.3 Monthly Exposure Reports

Monthly exposure reporting to the Contracting Officer is required to be
attached to the monthly billing request. This report is a compilation of
employee-hours worked each month for all site workers, both prime and
subcontractor. The Contracting Officer will provide copies of any special
forms.

1.13.4 Regulatory Citations and Violations

Contact the Contracting Officer immediately of any OSHA or other regulatory
agency inspection or visit, and provide the Contracting Officer with a copy
of each citation, report, and contractor response. Correct violations and
citations promptly and provide written corrective actions to the
Contracting Officer.

1.13.5 Crane Reports

Submit crane inspection reports required in accordance with USACE EM 385-1-1,
Appendix H and as specified herein with Daily Reports of Inspections.

1.13.6 Certificate of Compliance
